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I. Technical Report 
 
The United States Agency for International Development Office of Transition Initiatives (OTI) 
and CREATIVE ASSOCIATES INTERNATIONAL, INC. (CREATIVE) began implementation of the Liberia 
Transition Initiative project on February 12, 2004.  The project, initially contracted  for two years, 
has been extended to 30 September 2006.  This is the fourth semi-annual report on project 
performance and covers the period from September 1, 2005 – February 28, 2006. Where 
relevant, figures have been added to represent the project since inception to report on 
accomplishments to date, particularly in reporting on grants and Advanced Learning.   
 
A.   Background  
 
From late 1989 until August 2003 when the Comprehensive Peace Accord (CPA) was signed,, 
Liberia was in a constant state of conflict.  International political pressure forced then president 
Charles Taylor to resign, allowing the CPA to be signed and ushering in the National Transition 
Government of Liberia (NTGL), composed of representatives of the main warring factions, civil 
society and political parties.  The mandate of the NTGL expired in January 2006 when a newly 
elected government was inaugurated. During this period, the United Nations Peace Keeping 
Mission in Liberia (UNMIL) facilitated and supported disarmament, reintegration of ex-
combatants and the transition to stability and democracy.   
 
Liberia Transition Initiative 

 
In response to the opportunity created by the August 2003 signing of the CPA, OTI established 
the Liberia Transition Initiative (LTI) and selected Creative as its implementing partner.  The 
purpose of the project is to support the transition to peace and democratic governance in Liberia 
as articulated in the CPA, which sets out a number of specific actions for the NTGL to 
implement in the period leading up to national elections in October 2005.   
 
The goal of the project is to establish a foundation for lasting peace and democratic governance 
in Liberia.  This is to be achieved by supporting confidence-building measures through a small 
grant program to Liberian Non-Governmental Organizations (NGOs), Civil Society 
Organizations (CSOs), government ministries, and commissions established by the CPA.  
Additionally, a life skills training program for 35,000 war-affected youth will be implemented with 
other OTI partners.  During the 1st year of the project, program activities focused on the 
following objectives:   
 

1. Restore critical transitional governance and civil society functions; 
2. Increase public understanding of key political transition issues; and 
3. Promote community reintegration and peaceful resolution of conflict. 

 
Program objectives were revised during the annual strategy review conducted in February 2005 
based on analysis of the evolving political situation and responses by the international 
community.  The revised objectives for year 2 are:   
 

1. Increase public understanding of key political transition issues; and  
2. Promote community participatory reintegration and peaceful resolution of conflict. 

 
The strategy to realize the 2nd year objectives included merging the life skills program with the 
small grants mechanism such that communities participating in the life skills program would 
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have the opportunity to implement a community-identified project to facilitate youth leadership in 
the reintegration process.   
 
During the period covered by this report, Liberia successfully held national elections and seated 
a new government.  This marked the formal end to the CPA, and the inauguration of a new 
chapter in Liberia’s history.  The Liberia Transition Initiative continues to provide assistance to 
the government and its people, as it attempts to solidify the gains made during the past two 
years.   
 
Advanced Learning Program 

 
OTI, working in collaboration with the USAID Mission, added a second program component to 
LTI in August, 2004 to serve the educational needs of an over-aged student population.  The 
Advanced Learning Program – more commonly referred to as the Accelerated Learning 
Program (ALP) – provides technical and resource support to teachers and schools 
implementing ALP.  The program which was to end February 11, 2006, has been extended 
through September 30, 2006.   
 
B. Project Funding  
 
Creative Associates was asked to submit a proposed budget in October 2005 to represent costs 
associated with extending activities beyond the February 2006 end date.  The contract was 
modified in December 2005 to increase the funding ceiling and to extend the contract end date 
to 30 September 2006.  Funding for these activities should reach approximately $17 million over 
two and a half years, of which $14 million has been obligated to date.   
 
Creative was then asked in December 2005 to submit a budget for extending Advanced 
Learning Program activities to 30 September.  Creative is waiting confirmation on the contract 
modification to fund these activities.   
 
C. Project Operations 
 
1. Personnel   
 
Staffing remained fairly constant during the reporting period however some staff changes 
occurred as indicated below.   
 
Accelerated Learning Program Manager Celeste Staley tendered her resignation in late 
February.  Her last day will be 3 March 2006.  Recruitment is currently underway for a 
replacement.   
 
Grant Development Officer Patricia Mae Clark submitted her resignation in February 2006.  
After serving with LTI for two years, Ms. Clark returned to her previous place of employment as 
head of the Association for Female Lawyers of Liberia (AFELL).  She will lead AFELL in a new 
and exciting period of activism for Liberian women.   
 
Labelah Pshorr was promoted to Administrative Assistant replacing Philomena Nagbe. 
 
William Massaboi replaced Stephen Fomba as Grants Administrative Assistant.  Mr. Massaboi 
had previously served as an intern in our offices.  He was promoted to GAA due to recognized 
skill with the database and strengths in handling documentation.   
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Jonathan Enders, Monitoring and Evaluation Specialist, and Julia Moore, Youth Team 
Advisor, both in the YES Program Liaison Unit left LTI to seek other opportunities.  Mr. Enders, 
an agriculturalist by training, is heading a 3-year agriculture project in Bong County.  Ms. Moore 
left Liberia to pursue education in the UK.   
 
Creative has proposed to the OTI Country Representative to re-structure the YES PLU at this 
time to more accurately reflect program needs.  Creative has presented revised SOWs for 
program staff for OTI’s approval.  The need at this time is to focus more programmatic attention 
on the Community Youth Peace Education Program (CYPEP), especially as a consortium of 
OTI implementing partners World Vision, Action Aid and Talking Drum Studios (WAS) develops 
its second cycle activities in this regard.   
 
Creative has continued to support an internship program with senior year students of the 
University of Liberia.  The interns devote 2-3 days per week, assisting in the finance, grants and 
procurement offices.  This provides a valuable opportunity for students to gain knowledge and 
work experience.   
 
2. Procurement  
 
Creative’s procurement department provided materials to a total of 324 grants in the past six 
months.  These grants were either cleared during this reporting period or remained active from 
last reporting period.   
 
There was considerable strain on procurement systems during this period due to the community 
grants cycle.   The YES community grantee is eligible for materials delivered to their community 
once verification has been provided of the presence of the grantees’ inputs, such as sand, 
crushed rock or mud bricks. Of the 277 YES community grants (cleared during this reporting 
period and previously) with completed community contributions, 100% of the community input 
verifications were provided during this reporting period and the majority were provided between 
the months of December and February.  To respond to this increased workload, Creative hired 
several temporary procurement staff to ensure integrity and speed throughout the entire 
process.  
 
Creative has moved to automate all procurement forms and processes to improve efficiencies.  
This process was completed in February and has eased paper flow and minimized human error.   
A procurement tracking database was instituted to manage the immense amount of 
procurement data and information required for the over 324 grants procurement actions.        
 
Creative continues to engage in competitive tender for materials in the local market place to 
ensure best price.  Bids are tendered every 3-4 months for the most commonly requested items.   
 
There were no major procurement actions related to operations.  As reflected in the Financial 
Report Creative has expended 97% of its procurement budget line for Direct Costs.   
 
3. Finance 
 
Creative’s financial expenditures to 31 January 2006 are detailed in the attached Financial 
Report.  Of the $14 million obligated to date, $11.3 million (81%) has been expended on project 
activities.   
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As part of Creative’s ongoing support to field offices to strengthen systems and procedures, 
Creative sent Finance Associate, Seyi Agbabiaka, to the Liberia field offices for a period of four 
weeks to review systems and files in finance, grants and procurement.  Ms. Agbabiaka identified 
areas to improve efficiencies and streamline procedures.  The field support was provided 
directly by Creative’s headquarter office and did not involve project funds.   
 
4. Information Technology 
 
Creative’s internet service provider in Liberia went out of business in October 2005.  The ISP 
failed to notify clients, and continued for some time to falsely represent its operating status.  
This caused uncertainty and some disruption of electronic communications systems.  Creative 
quickly sought alternative solutions and successfully managed to re-establish services with 
minimal disruption.  
 
Creative’s technical unit in the home office continues to provide diagnostic and problem-solving 
support to the field IT Manager on an as-needed basis.  Additionally, Creative’s technical unit 
monitors field systems through access to Creative’ s Liberia server to identify potential 
difficulties.  
 
Leonard Greene, IT and Database Manager continues to work with OTI Washington staff, Tom 
Stukel and Dan Henry, on upgrading and uploading the database.  No difficulties have been 
encountered.   
 
5. Strategic Planning 
 
The political landscape in Liberia changed significantly after the election and inauguration of an 
new Government of Liberia (GOL).  To respond to this exciting new opportunity to help establish 
the systems and processes for lasting peace and stability in Liberia, OTI conducted a three-day 
session in early February 2006 to review the new political climate and identify key areas of 
potential assistance.  Creative will await direction from OTI on any potential programmatic shifts 
for the remaining months of the contract period based on OTI’s analysis.   
 
D. Program Implementation 
 
LTI’s two program components – YES, with the accompanying community grants, and ALP - are 
reported in detail below with highlighted Achievements and Challenges.  A third program 
component is gaining significance.  The Community Youth Peace Education Program , an 
outgrowth of the YES program tailored to the specific needs of urban youth, is now being 
delivered through grants to national organizations, and through OTI’s implementing partners 
World Vision and Action Aid.   
 
1. Youth Education for life Skills (YES) Program 
 
Creative’s responsibilities for the Youth Education for life Skills program include 1) providing 
technical inputs such as curriculum development and revision, 2) training, 3) monitoring and 
evaluation, and 4) delivery of materials for the implementation of community grants.  Creative 
works in concert with OTI implementing partners Mercy Corps, World Vision, Action Aid and 
Talking Drum Studios in accomplishing these tasks.   
 
During the reporting period, Mercy Corps (MC) completed the second phase of the YES training 
by delivering 7 modules in 163 communities. MC commenced the second cycle of training in 
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164 new communities, which are now in module 3 of the 7 modules.  The WAS consortium has 
completed the selection of new communities for the second cycle and completed training of all 
Local Facilitators (LFs). Due to its proven relevance and suitability to urban and peri-urban 
areas, both Action Aid (AA) and World Vision (WV) will be implementing the CYPEP curriculum 
in half of their new communities. 
 
Curriculum Revision 
In September, Creative contracted a consultant to lead a second revision of the Modules 1-4 of 
the YES curriculum.  Consultations were carried out with Master Trainers (MTs) and LFs over a 
three-day period to identify needed areas of adjustments.  The revisions enhanced information 
on HIV/AIDS, clarified concepts that had lost some impact in the first revision, and made 
adjustments for regional differences.  All partners have received the rev 2 curriculum and are 
implementing the new modules.   
 
Training Activities 
LTI completed training 20 MTs in participatory training methodology and curriculum content.  
Once the 4-week training cycle is completed, implementing partners provide the necessary 
support and follow up to reinforce MTs delivery of the training to Local Facilitators.   
 
Monitoring & Evaluation 
Creative carried out the data entry for baseline questionnaire filled in by staffs of the 
implementing partners. The M&E Specialist from OTI and Creative had earlier traveled to the 
project areas and conducted on-site training in the use of the questionnaire developed. A total of 
1535 questionnaires were entered into an excel spreadsheet, developed by the WAS and 
Creative IT managers, and endorsed by all partners along with OTI. MC has completed their 
pre- and post-test assessment which have been entered into the data base. The pre-test for WV 
and AA are also included; the post-test for the WV and AA are awaiting final completion of their 
first cycle of training. 
 
Community Youth Peace Education Program (CYPEP) 
The second phase of this program, an urban version of the YES, was successfully completed 
during the reporting period in 10 communities in Monrovia and in 37 communities in Buchanan.  
Creative trained 12 MTs and 128 LFs to deliver the CYPEP curriculum.  A total of 2799 CYPEP 
graduates (1471 in Monrovia and 1328 in Buchanan) completed two cycles of the 6-week 
training program.  Creative worked with three grantees, YMCA and Organization of Liberian 
Muslim Youth in Monrovia and Buchanan Child Community Based Care in Buchanan.  To 
reinforce major themes at the conclusion of the training programs, two Youth Assemblies were 
conducted: 1500 youth attended the forum in Buchanan and 2000 youth attended the forum in 
Monrovia. 
 
To date, including both phases 1 and 2, the CYPEP has graduated a total of 5494 youth in six 
cities of Liberia: Monrovia, Kakata, Gbarnga, Ganta, Tubmanburg and Buchanan. A total of 26 
MTs and 288 LFs were trained to deliver the CYPEP curriculum in 108 communities.  
 
To better assess the impact of the CYPEP and to provide guidance and direction to OTI 
Implementing Partners who are re-structuring their program towards the CYPEP model, 
Creative conducted a mid-term evaluation of the CYPEP,in anticipation of applying lessons 
learned to continued program activity.  The Mid-term Assessment report is attached as Annex 
D.  An important finding of the assessment is excerpted here:   
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A survey of CYPEP graduates as well as focus group discussions and individual interviews 
revealed that 62% of participants felt a strong sense of personal satisfaction from their 
participation in the program. Participants cited examples of how they are now able to 
distinguish right from wrong, have a new sense of self identity and respect for others, as 
well as practical skills on how to resolve conflict and serve as a unifying and positive force 
in their communities. 

 
The evaluation recommended that: 
 

While the results of the program to date are impressive, there is a need for follow-up 
activities. Recent graduates will feel a stronger sense of personal transformation if they can 
participate in follow-up activities such as community youth clubs, community  development 
activities, and community focused volunteer activities. For the longer term, CYPEP 
graduates must see that there are other venues available for them including  vocational and 
skills training, literacy, health education, etc. CYPEP should be seen as an important first 
step in supporting Liberian youth.  

 
Creative has proposed to OTI to undertake a third phase of the program which will involve 
training of another 2000 youth in five cities including Monrovia, over a period of 5 months. 
 
Grantmaking 
 
In LTI’s first 24 months, 521 grants were awarded totaling $6.767 million. Disbursements in the 
first 24 months totaled $5.914 million, resulting in an implementation rate of approximately 88 
percent.  Grant expenditures and commitments are detailed in the Grants Checkbook (Annex 
A).   
 
OTI’s second year strategy focused the majority of resources on support to youth as a potent 
political force.  Youth, or young adults between 18 – 30, represent 50% of the Liberian 
population and have been in the past a target group for spoilers, forces wishing to disrupt the 
peace process.  OTI’s YES program - delivered by implementing partners Mercy Corps, World 
Vision, Action Aid and Talking Drum Studios – addresses the positive engagement of youth 
through non-formal facilitated dialogue.  Creative Associates, working in partnership with those 
agencies, provides an opportunity for positive youth leadership development through the 
implementation of a community identified priority and delivered through the small grants 
mechanism.   These specific grants are referred to as Community Grants (CG in the database) 
and represent the vast majority of grant activity during the past six months.   
 
From September - February, 191 grants were awarded totaling $1.255 million.  Of these, 181 
were YES Community Grants (CGs) and a further 8 grants were issued to support skills training 
and other youth initiatives.  Two other grants were provided to support continuing work with anti-
corruption and elections.   LTI’s monthly burn rate in this period was $209,000 and the average 
grant size was $6,570.  Grant disbursements totaled $696,916.  Grants were issued across 10 
counties.  These are: Montserrado, Bomi, Grand Cape Mount, Gbarpolu, Margibi, Bong, Nimba, 
Grand Gedeh, Gradn Bassa and Sinoe.   
 
Grant Summary Reports by Objective, Focus Area, and Location for the reporting period and 
the entire project are included in Annex B. Annex C includes Grant summaries by country 
objective of all grants cleared during the reporting period, while Annex D provides a financial 
summary through January 31, 2006.  Finally, Annex E includes the CYPEP Mid-term 
Assessment carried out in Liberia in January 2006. Of the 191 grants initiated between 
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September 2005 – February 2006, 177 are in progress, 11 are completed, 2 are closed, and 1 
was cancelled.   
 
The chart below gives an overview of grants cleared in the fourth reporting period, grouped by 
strategic objective.   
 

Objective Area No. of Grants Committed Funds 
Increase public understanding of key 
political transition issues 2 9,842 

Promote participatory community 
reintegration and peaceful resolution of 
conflict 

189 1,245,743 

Total 191 1,255,585 
 
 

a. Increase public understanding of key political transition issues     
 
October and November marked a watershed in Liberia’s move to solidify the two year old peace 
process.  National elections were successfully held, and a new government was inaugurated in 
January 2006.  OTI, through Creative Associates initiated several grants during the last 
reporting period which then were completed during this period to assist in the elections 
processes.  Of the 51 grants in total which have been issued to support this objective, 8 remain 
active, while 43 are completed or closed.   
 
From September 2005– February 2006, Creative awarded 2 grants totaling $9,842 in obligated 
funding for projects to increase public understanding of key political transition issues.  The two 
grants are detailed in Annex C, and summarized below.   
 
Selected Grant Descriptions 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  Grant C410 extended internet access to the National Elections Commission (NEC) during 

a critical period of their work.   
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Without this funding, the NEC was in jeopardy of having their subscription suspended during the 
height of the elections.  The grant served to extend access to information and the internet for an 
additional three months.   
 
Grant C415 provided funding to a representative of the Center for Transparency and 
Accountability in Liberia (CENTAL) to attend the United Nations Seminar to Promote the 
Ratification and Implementation of the United Nations Convention against Corruption being held 
in Cairo, Egypt.  This grant built on previous efforts to enhance the capacity of CENTAL to 
effectively monitor corrupt government practices and promote anti-corruption initiatives in 
Liberia.  Attendance at the conference promoted vital institutional and professional contacts for 
CENTAL as well as exposure to international norms and processes of fighting corruption.   
     

b. Promote participatory community reintegration and peaceful resolution of conflict 
 
Community Grants supporting the Youth Education for Life Skills program have been the focus 
of our programming attention during the past six months.  As articulated above, youth played a 
critical role throughout Liberia’s conflict and the youth continue as a viable political force.  Youth 
have been largely under-served in reintegration efforts to date.  The YES program provides an 
opportunity to 35,000 youth to be positively engaged in their own lives as well as the life of their 
community through the identification and implementation of a community project thereby 
promoting participatory community reintegration.   
 
OTI Implementing partners engage youth and community members in a participatory process of 
project identification.  Creative provides the necessary grant agreements and materials.  All 
agencies monitor the implementation of the grant and assess the impact on the community.   

 
Creative cleared 189 grants totaling $1,245,742 for projects to promote participatory community 
reintegration and peaceful resolution of conflict of which 181 grants are directly attached to 
community initiatives.  A complete list of projects cleared under this objective during the 
reporting period is found in Annex C, while highlights are provided below.   
 
Selected Grant Descriptions 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Four grants - C417, C418, C419, C420 - were issued to four local partners, West 
African Network for Peacebuilding (WANEP), Federation of Liberian Youth (FLY), 
Organization of Liberian Muslim Youth (OLMY) and Young Men Christian Association 
(YMCA), to execute the Youth in Action program, a two-week city-wide clean up 
campaign initiated prior to the inauguration of the new President in January 2006.   
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The Youth in Action campaign brought together youth from across the city, religious and ethnic 
lines to work towards a cleaner, brighter future.  The youth spent the first of the ten day program 
in an intensive workshop discussing the need to work collectively for the future of the nation.  
The remaining 9 days were spent removing more than 250 truckloads of rubbish, sweeping 
streets and painting public bridges and buildings. The program was climaxed at a ceremony 
where the newly elected President of Liberia, Mrs. Ellen Johnson-Sirleaf thanked the youth for 
their energetic commitment to the future and gave out certificates to the participating 
organizations.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
This was seen as critical for the free flow of traffic and people into and out of the area and 
provided an opportunity for both youth and elders to work collaboratively.  During 
implementation it was noted that more people – both youth and elders – were willing to work 
than was needed.  The community devised a work schedule to coordinate the volunteer efforts.  
The bridge was dedicated by USAID Director Wilbur Thomas. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Grant C242 Pipeline Road Repair provided materials to an urban community in 
Monrovia to make repairs to a bridge on the main road.  

Grant B017 was issued to Borr’s Town in Grand Bassa County to provide sporting 
materials to the youth club.   
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In total 19 grants have been issued to as many communities for sporting goods materials.  
These grants have been highly successful due to the direct relevance sports have on the life of 
youth.  Youth are now able to gather weekly for a highly valued activity.  Football and other 
games are now being organized and played between communities.  Community teams often 
walk great distances to compete with one another.   
 
Twenty-three grants address skills training needs in communities ranging from soap making 
to animal husbandry and vegetable production.  Skills training, especially with soap making 
encourages cooperation by both male and female youth. Both parties see mutual benefit and 
also mutual risks and challenges. In some communities the income generated from the soap 
making is being used to compensate the YES Local Facilitators.  Creative issued two grants 
C250 and C411 to skills training providers Integrated Rural Development Organization (IRDO)  
and Buchanan Child Community Based Care (BUCCOBAC) who work with the 23 communities 
on providing initial training and continued support to reinforce new skills acquired.   
 
Grant C245 provides materials for the construction of a youth library in the city of Kakata.   
When completed, the library will provide access to resource and educational materials for 
community youth from 9 junior and senior high schools. Youth from these schools have molded 
more than 4000 mud bricks to be used in the construction of the library.   
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The people of Gbangbama, numbering little over 500, are now the proud users of a new well 
fitted with a hand pump, the first in the community since the town was established in the late 
1800s.  The town had historically relied on the nearby river as its only source of water.  The 
implementation of the project was a joint effort by youth and other community members.   
 
Twelve communities are building market halls.  Local inputs including materials and labor are 
provided by the community; Creative provides the materials and resources to complete the 
construction.  Market halls are deemed necessary to the life of a community in order to 

Grant C311 issued to Gbangbama Community in Bomi County is one example of the 
more than 22 grants that have been issued to communities to establish safe drinking 
water through the sinking or rehabilitation of a well.  
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exchange goods in a localized economy.  Market halls are especially important to women and 
their children who otherwise sell their goods under a hot sun.   
 
Town and Multi-purpose halls have been identified as a priority in 51 communities.  Town 
halls provide a venue for community discussion and collaboration.  They also are the site of 
special events and consultations when visitors are present.  This space is essential to the 
peaceful resolution of conflict and promotion of democratic practices at the community level.  
Communities provide up to 5000 mud bricks to contribute to the construction, and provide local 
labor to assist carpenters and masons in completing the structure.     

Seventeen communities are building sheds for rice mills and cassava mills.  The community 
grantees provide 600 mud bricks, sand and crushed rock to complete the housing structure, 
prior to Creative’s delivery and installation of the mill.  The benefits of these mills are felt 
immediately in the communities.  Among the impact realized is reduced workload particularly for 
women who do most of the cassava grinding by hand using homemade graters which is labor 
intensive.   

Achievements  
 
Program implementation is impressive, with the following results:   
 

• The second phase of the YES program was successfully delivered in all 301 
communities identified in the first cycle.  The implementing partners are now starting 
cycle two, which is targeting 194 communities and approximately 6000 participants.  

• Creative assisted the WAS consortium in adopting the CYPEP model for 50% of its new 
communities.  Creative provided technical direction in the implementation design and 
assisted in re-orienting Master Trainers and Local Facilitators to the CYPEP curriculum.   

• 305 Community Grants have been initiated with community contributions in place for 
277. 

• The YES training in both rural and urban areas followed by other programs such as the 
Seeds of Peace (voters’ education) greatly contributed to the massive turn out and 
peaceful involvement of Liberian youth in the recent general and presidential elections. 

• In December, working with local partners, Creative and OTI mobilized 2000 youth who 
led a city-wide clean up campaign in Monrovia.  Then President-elect Ellen Johnson 
Sirleaf attended the closing program . This initiative brought youth together from all 
political parties and other sections of society to work together and build upon those 
issues that unite them.  

• The spirit of volunteerism which has been rekindled through the YES program is a vital 
tool for Liberia’s post-war development, and especially for mobilizing thousands of youth 
in working to rebuild the country  

 
Challenges  
 

• As the YES and CYPEP trainings continue to gain momentum there is a pressing need 
to move the program into giving youth along with the acquired life skills training, the 
vocational and other technical skills which will help them to earn a dignified livelihood, 
thus providing a sustainable alternative to violence and return to war.   

• Program coordination continues to provide challenges, with multiple organizations 
responsible for multiple inter-dependent tasks, particularly in the preparation and 
execution of grants.   



September 2005 – February 2006 Semi-Annual Report 

 
OTI/CREATIVE: Liberia Transition Initiative (LTI)  Page 12 

• The relevance of the grants to the youth training continues to vary by community with 
some community youth exhibiting greater engagement and involvement than others.   

• Procurement and logistics for grant materials deliveries will continue to be dependent on 
local market forces and local infrastructure.  Availability and quality of goods is a major 
challenge in a cash-based post-war economy.  The ability to deliver those materials in 
the complete absence of any viable infrastructure system will continue to pose 
challenges especially as we move into the rainy season.   

 
2. Advanced Learning Program (ALP) 
 
Fourteen years of civil strife have left Liberia’s school system in ruins.  A generation of youth 
has grown up with irregular or no access to school.  Some received education in refugee camps 
and IDP camps, while others received no education at all.  USAID through its Office of 
Transition Initiatives and other implementing partners is supporting Accelerated Learning (ALP) 
in order to provide basic primary education for over-aged children and prepare them for 
integration into the conventional educational system.   
 
LTI has been requested by USAID/OTI to provide leadership and technical expertise to the ALP, 
in collaboration with the Ministry of Education (MoE), UNICEF, which developed Liberia’s first 
ALP in 1996-1997, and USAID’s implementing partners. LTI’s tasks are to:  
 

• Develop teacher training tools. 
• Train Master Trainers and Teachers. 
• Supply textbooks through partner agencies. 
• Establish a Curriculum Advisory Committee to upgrade current textbooks, curriculum 

and teacher manuals. 
 
Training 
As a means to improve teacher training, Creative, in close collaboration with the MoE and 
UNICEF, conducted a four-day refresher training (January 31-Feburary 4, 2006) for 55 Master 
Trainers involved in the ALP to strengthen skills for the initial ten day pre-service training and 
the ongoing in-service trainings. Topics such as participatory learning, the AL cycle, teaching 
multi-aged students and providing positive feedback were discussed.   
 
To date, USAID partners have provided teacher training for approximately 750 teachers, using 
MTs trained by LTI.  Requests for ALP teacher training are continuing to come from the MoE 
and NGOs as the demand for accelerated learning increases nationwide. Additionally, LTI 
continues to support in-service training which is conducted by LTI-trained MTs. These trainers 
have conducted in-service training in Montserrado and Grand Gedeh counties. 
 
Current statistics show that a total of approximately 9,000 students are benefiting from ALP 
delivery through USAID partners – Save the Children UK, International Rescue Committee, 
Christian Childrens Fund - and parochial schools.   
 
Monitoring and Evaluation  
Creative, in collaboration with MoE and UNICEF, will finalize a monitoring form to be used by 
MoE field staff.  Additionally, LTI is in the process of inputting information into the data base 
current through the 18th month of the program.  The database tracks progress on the M&E plan 
developed by Creative and agreed to by the implementing partners.  The partners are providing 
data on the teachers they have trained, their school locations and levels taught.  Eventually they 
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will provide data on the students and their progress through ALP, giving the MoE and USAID 
crucial data on beneficiaries of the program.   
Materials and Resources  
With USAID funding, Creative has disbursed the 60,000 primary school textbooks procured. 
Nevertheless, there is still a great demand nationwide for textbooks and other teaching and 
learning materials. Therefore Creative will procure more texts, curricula and teacher manuals 
under the project extension.  
 
Upgrading Curriculum 
The national curriculum is currently be re-visited and revised.  This effort is sponsored by 
UNESCO.  Creative is unable to upgrade the ALP curriculum until this exercise is complete as 
the ALP curriculum is tied to and based on the national curriculum. 
 
Additional Activities 
Creative provides leadership in coordinating USAID partner activities for ALP.  Creative hosts 
monthly meetings and, on average, 3 USAID partners and 7 USAID beneficiary organizations 
attend.  Topics concerning the successful delivery of ALP are discussed and decisions taken for 
coordinated action.   
 
Creative has teamed up with WFP to receive and distribute a 20 ft container of primary school 
textbooks from a US-based organization, Books for Africa. This collaboration benefits ALP 
schools.  Creative supported the offloading, sorting and storage of the books. Implementing 
agencies will take delivery of texts from the Creative warehouse for disbursement to ALP 
schools.  
  
School renovation through the Creative grants program has been completed in 14 of 15 
schools. The last remaining school is scheduled for completion by end of February. 
Amendments were made to eleven grants to supplement school furniture to meet student 
demand.  
 
Achievements  
 
September 2005 – February 2006 
 

• Developed and delivered refresher training for 55 Master Trainers in collaboration with 
the MoE and UNICEF concentrating on participatory training methods, monitoring and 
supervision and creative use of training manuals.  

• Trained 280 new teachers in ALP methodology and principles.   
• Collected and input comprehensive ALP data in monitoring database.   
• Distributed approximately 1,000 textbooks to Methodist school system.   
• Held six monthly ALP USAID partner meetings.   
• Conducted monitoring visits to schools in Montserrado, Lofa, Nimba, Grand Gedeh and 

Lofa Counties. 
• Conducted in-service training for 220 teachers in Montserrado and Grand Gedeh 

counties. 
• Completed renovations on 4 ALP schools initiated in the previous reporting period, and 

amended grant agreements to supply furniture and student desks to eleven schools.    
 
 
 



September 2005 – February 2006 Semi-Annual Report 

 
OTI/CREATIVE: Liberia Transition Initiative (LTI)  Page 14 

 
 
August 2004 – February 2006 
 

• Trained approximately 750 teachers in ALP methodology and principles, benefiting 9000 
students.  In-service teacher training currently underway, to continue throughout the life 
of the project.   

• Developed and distributed comprehensive ALP teacher training manual and materials, 
and revised the manuals in 2005 to rearrange topics and reallocate time among them, 
based on feedback surveys from Master Trainers and teachers.   

• Trained 50 Master Trainers in ALP methodology in 2004. Conducted in-service training 
for 25 Master Trainers in 2005 based on feedback from survey of trainers and teachers. 
Conducted refresher training for 55 Master Trainers in 2006.   

• Reprinted and distributed 60,000 textbooks developed by UNICEF. Procured and 
disbursed supplemental teaching and learning materials for ALP partner schools, and 
renovated and refurbished 15 schools. 

• Conducted 27 ALP coordination meetings, 17 with USAID-supported organizations and 
10 with others working on ALP but not receiving USAID funding, lending greater 
cohesion and standardization of efforts.  LTI ALP Workshop for 34 ALP stakeholders, 
developed ALP Strategic Framework and conducted ongoing monitoring visits with MoE.   

 
Challenges  
 
Several issues continue to constrain the ability to ensure successful delivery of the ALP, 
including the quality of teachers, the irregular or non-payment of teacher salaries, the need for 
MoE capacity building, and curriculum and textbook revision. These issues continue to remain 
challenges for the education sector in general and specifically for the successful implementation 
of the ALP. With the new government, it is hoped that these issues will be priorities and 
addressed.   
 
MoE Capacity 
It is anticipated that with the new incoming government, there will be several staffing changes at 
the MoE that are hoped to bring in a fresh perspective and renewed energy. It is anticipated that 
the Ministry will assume responsibility for the coordination of ALP with the aim to fully integrate 
ALP as a standard educational offering.  Some of the important issues that have been 
suggested to the MoE by UNICEF and LTI to strengthen ALP are:   
 

• Updating and correcting the teacher payroll and the payment of teacher salaries to 
teachers who are working.   

• School renovation and the provision of furniture to ensure a conducive learning 
environment.  

• Improving the coordination of ALP implementation.  
• Revitalizing the teacher training colleges. 
• Providing long term teacher training in terms of ABC certification.  
• Standardization of ALP teacher incentives 
• Maintaining conventional classes in addition to the ALP classes. Schools that address 

ALP only should be discouraged or not exist.  
• WFP school feeding program targeting ALP schools and take-home rations for girls.  
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Monitoring and Supervision 
There is a great need for continuous regular monitoring of the ALP by the MoE, and all 
implementing partners.  This has been a challenge over the past year for various reasons such 
as a lack of resources, coordination among partners, motivation of staff to carry out supervision, 
etc. MoE has limited resources which restrict their mobility.  Additionally training that focuses on 
the provision of adequate supervision and feedback has not been prioritized, until now. Future 
planning includes building the capacity of all ALP stakeholders in improving monitoring, 
supervision and evaluation.  
 
Supplemental Teaching Materials 
Teachers are constrained in providing creative approaches to learning for lack of basic teaching 
and learning available in the classroom. Provision of basic teacher resources would be an 
important step in helping to improve teacher’s knowledge base and their ability to successfully 
implement ALP classes. Although USAID/OTI has supported the procurement and 
disbursement of 60,000 textbooks and some supplemental teaching materials, there is still a 
great demand for more resource materials throughout Liberia.  
 
Planned Activities for March – September 2006 
 
Teachers training 
There are eight training workshop plan for the March-September targeting 400 new ALP 
teachers.   
 
Textbook Procurement 
LTI will procure 10,000 sets of primary textbooks and other resource materials 
 
Distance Learning 
LTI in collaboration with the MoE and Talking Drum Studio will develop a distance learning radio 
in-service Program for teachers that have received their initial 10-days training methodology.  
This training will introduce task-based learning and interactive methods to teachers.  This is a 
new concept in teacher training in Liberia and it is hoped that this method will creative a new 
approach to training that will meet a vast majority of teachers in improving their teaching skill. 
The topics will focus on areas that were identified by teachers for in-service training, such as 
participatory learning, the ALP cycle, teaching multi-aged students and classroom management.  
RTT plans to have weekly dramas that promote gender, conflict resolution, peace and 
community participation and other issues, that contribute to the rebuilding process and 
emphasize the teacher training topics.  

 
Capacity Building 
LTI will liaise with UNICEF in encouraging support to MoE field base staff on supervision and 
monitoring. Additional, training will be conducted on use on M&E form, training on teacher 
observation, etc.  Also support will be given to MoE ALP Central Office staff in improving 
computer skill and other technical information as it relates to the ALP delivery. 
 
Monitoring & Evaluation 
LTI has developed a comprehensive database to keep track of important statistics and progress 
of all USAID-supported ALP partner activity. This activity will be on-going. To make the data 
more current and timely, a data entry clerk will be hired on a part-time basic to enter all 
information when available. LTI will train MoE staff to collect needed data to maintain robust 
reporting. 
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Curriculum Advisory Committee 
LTI has seen the importance of a revision of the ALP curriculum and manual to reflect current 
reality. The materials (curriculum, teacher manual, and textbooks) currently used in the ALP 
program were developed for children who are in the appropriate age range for standard 
schooling. LTI will work closely with the MoE, UNICEF, UNESCO and committee on the national 
curriculum revision process that, if completed, will then lead to the revision of the ALP 
curriculum and other materials. 
 
II.  Financial Report 
 
Please see attached for financial summary as of January 31, 2006. 
 
 
III. Annexes 
 

Annex A: Grants Checkbook 
Annex B: Grant Summary Reports by Objective and Focus Area 
Annex C: Grant Summaries by Country Objective 
Annex D: Financial Report (USD) 
Annex E:  CYPEP Mid-term Assessment 
 

 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annex A 
 
 

Grants Checkbook 



Grant No.
OTI Date 
Cleared End Date StatusLTI Committed Amt Amount Disbused Finalized Amount

Liberia Transition Initiative
Grants Checkbook

Obligations Available Balance

As of  February 28, 2006

Original 02/11/2004 ($4,725,000.00) ($4,725,000.00) $4,725,000.00$4,725,000.00

C001 03/19/2004 12/31/2004 Closed $69,821.16$69,821.16 $69,821.16 $4,655,178.84$0.00

C005 03/19/2004 10/30/2004 Closed $39,679.43$39,679.43 $39,679.43 $4,615,499.41$0.00

C006 03/19/2004 04/14/2004 Closed $11,489.50$11,489.50 $11,489.50 $4,604,009.91$0.00

C007 03/19/2004 10/30/2004 Closed $14,016.00$14,016.00 $14,016.00 $4,589,993.91$0.00

C008 03/19/2004 10/30/2004 Closed $11,501.50$11,501.50 $11,501.50 $4,578,492.41$0.00

C009 03/19/2004 04/01/2004 Closed $19,464.50$19,464.50 $19,464.50 $4,559,027.91$0.00

C020 03/21/2004 03/30/2004 Closed $20,450.00$20,450.00 $20,450.00 $4,538,577.91$0.00

C019 03/25/2004 04/01/2004 Closed $4,711.00$4,711.00 $4,711.00 $4,533,866.91$0.00

C021 04/02/2004 04/16/2004 Closed $11,756.00$11,756.00 $11,756.00 $4,522,110.91$0.00

C022 04/02/2004 04/16/2004 Closed $16,248.00$16,248.00 $16,248.00 $4,505,862.91$0.00

C010 04/05/2004 10/31/2004 Closed $47,736.50$47,736.50 $47,736.50 $4,458,126.41$0.00

C023 04/06/2004 05/31/2004 Closed $24,279.09$24,279.09 $24,279.09 $4,433,847.32$0.00

C026 04/06/2004 05/06/2004 Closed $3,393.25$3,393.25 $3,393.25 $4,430,454.07$0.00

C013 04/07/2004 07/15/2004 Closed $65,335.13$65,335.13 $65,335.13 $4,365,118.94$0.00

C004 04/08/2004 10/20/2004 Closed $90,156.35$90,156.35 $90,156.35 $4,274,962.59$0.00

C024 04/08/2004 05/05/2004 Closed $5,000.00$5,000.00 $5,000.00 $4,269,962.59$0.00

C025 04/08/2004 08/20/2004 Closed $65,699.30$65,699.30 $65,699.30 $4,204,263.29$0.00

C028 04/08/2004 04/16/2004 Closed $10,513.00$10,513.00 $10,513.00 $4,193,750.29$0.00

C027 04/16/2004 04/22/2004 Closed $11,486.00$11,486.00 $11,486.00 $4,182,264.29$0.00
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Grant No. Date App End Date StatusLTI Committed Amt Amount Disbused Finalized Amount

LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C032 04/16/2004 05/20/2004 Closed $8,282.70$8,282.70 $8,282.70 $4,173,981.59$0.00

C034 04/21/2004 06/01/2005 Closed $84,995.60$84,995.60 $84,995.60 $4,088,985.99$0.00

C033 04/23/2004 06/28/2005 Closed $35,987.00$35,987.00 $35,987.00 $4,052,998.99$0.00

C035 04/23/2004 05/31/2004 Closed $12,038.00$12,038.00 $12,038.00 $4,040,960.99$0.00

C036 04/23/2004 07/01/2004 Closed $4,660.00$4,660.00 $4,660.00 $4,036,300.99$0.00

C029 04/27/2004 07/10/2004 Closed $45,422.60$45,422.60 $45,422.60 $3,990,878.39$0.00

C030 04/27/2004 07/30/2004 Closed $39,445.45$39,445.45 $39,445.45 $3,951,432.94$0.00

C037 04/27/2004 05/12/2004 Closed $35,443.22$35,443.22 $35,443.22 $3,915,989.72$0.00

C038 04/27/2004 12/31/2004 Closed $28,307.37$28,307.37 $28,307.37 $3,887,682.35$0.00

C039 04/27/2004 08/15/2004 Closed $22,288.37$22,288.37 $22,288.37 $3,865,393.98$0.00

C040 04/27/2004 12/31/2004 Closed $24,409.48$24,409.48 $24,409.48 $3,840,984.50$0.00

C041 04/27/2004 12/31/2004 Closed $25,330.00$25,330.00 $25,330.00 $3,815,654.50$0.00

C042 04/27/2004 12/01/2004 Closed $27,987.73$27,987.73 $27,987.73 $3,787,666.77$0.00

C043 04/27/2004 06/30/2004 Closed $10,000.00$10,000.00 $10,000.00 $3,777,666.77$0.00

C044 04/27/2004 06/15/2004 Closed $8,928.10$8,928.10 $8,928.10 $3,768,738.67$0.00

C031 05/05/2004 06/15/2004 Closed $34,957.50$34,957.50 $34,957.50 $3,733,781.17$0.00

C046 05/10/2004 06/15/2004 Closed $73,745.01$73,745.01 $73,745.01 $3,660,036.16$0.00

C050 05/17/2004 07/31/2004 Cancelled $230.00$230.00 $230.00 $3,659,806.16$0.00

C051 05/21/2004 09/05/2004 Closed $16,494.00$16,494.00 $16,494.00 $3,643,312.16$0.00

C048 05/22/2004 12/15/2004 Closed $18,350.00$18,350.00 $18,350.00 $3,624,962.16$0.00

C053 06/06/2004 12/31/2004 Closed $15,000.00$15,000.00 $15,000.00 $3,609,962.16$0.00
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Grant No. Date App End Date StatusLTI Committed Amt Amount Disbused Finalized Amount

LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C047 06/18/2004 12/18/2004 Closed $38,032.30$38,032.30 $38,032.30 $3,571,929.86$0.00

C049 06/18/2004 09/27/2004 Closed $5,537.00$5,537.00 $5,537.00 $3,566,392.86$0.00

C052 06/18/2004 03/31/2005 Closed $32,955.00$32,955.00 $32,955.00 $3,533,437.86$0.00

C054 06/18/2004 09/20/2004 Closed $16,087.00$16,087.00 $16,087.00 $3,517,350.86$0.00

C055 06/18/2004 09/20/2004 Closed $12,551.00$12,551.00 $12,551.00 $3,504,799.86$0.00

C056 06/18/2004 09/13/2004 Closed $12,551.00$12,551.00 $12,551.00 $3,492,248.86$0.00

C017 06/24/2004 07/31/2004 Closed $29,925.00$29,925.00 $29,925.00 $3,462,323.86$0.00

C059 06/28/2004 07/23/2004 Closed $17,348.75$17,348.75 $17,348.75 $3,444,975.11$0.00

C061 06/28/2004 07/29/2004 Closed $3,520.00$3,520.00 $3,520.00 $3,441,455.11$0.00

C060 06/29/2004 10/25/2004 Closed $32,010.75$32,010.75 $32,010.75 $3,409,444.36$0.00

C067 07/01/2004 08/30/2004 Closed $31,713.85$31,713.85 $31,713.85 $3,377,730.51$0.00

C018 07/05/2004 08/24/2004 Closed $51,840.00$51,840.00 $51,840.00 $3,325,890.51$0.00

C065 07/05/2004 01/31/2005 Closed $36,891.64$36,891.64 $36,891.64 $3,288,998.87$0.00

C066 07/05/2004 07/31/2004 Closed $5,100.00$5,100.00 $5,100.00 $3,283,898.87$0.00

C062 07/07/2004 01/31/2005 Closed $52,420.00$52,420.00 $52,420.00 $3,231,478.87$0.00

C068 07/07/2004 07/31/2004 Closed $4,999.80$4,999.80 $4,999.80 $3,226,479.07$0.00

C063 07/13/2004 10/12/2004 Closed $31,828.38$31,828.38 $31,828.38 $3,194,650.69$0.00

C070 07/15/2004 12/15/2004 Closed $16,640.50$16,640.50 $16,640.50 $3,178,010.19$0.00

C071 07/16/2004 12/31/2004 Closed $23,267.50$23,267.50 $23,267.50 $3,154,742.69$0.00

C073 07/18/2004 10/25/2004 Closed $14,337.50$14,337.50 $14,337.50 $3,140,405.19$0.00

C075 07/18/2004 10/18/2004 Closed $40,046.25$40,046.25 $40,046.25 $3,100,358.94$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C069 07/19/2004 07/19/2004 Closed $38,127.94$38,127.94 $38,127.94 $3,062,231.00$0.00

C045 07/31/2004 01/31/2005 Closed $53,192.70$53,192.70 $53,192.70 $3,009,038.30$0.00

C002 08/06/2004 12/15/2004 Closed $32,784.50$32,784.50 $32,784.50 $2,976,253.80$0.00

C064 08/06/2004 12/31/2004 Closed $43,355.00$43,355.00 $43,355.00 $2,932,898.80$0.00

C076 08/06/2004 03/01/2005 Closed $84,495.00$84,495.00 $84,495.00 $2,848,403.80$0.00

C078 08/06/2004 01/31/2005 Closed $79,509.00$79,509.00 $79,509.00 $2,768,894.80$0.00

C079 08/06/2004 01/31/2005 Closed $96,905.00$96,905.00 $96,905.00 $2,671,989.80$0.00

C082 08/09/2004 10/15/2004 Closed $7,779.19$7,779.19 $7,779.19 $2,664,210.61$0.00

C083 08/09/2004 10/15/2004 Cancelled $440.00$440.00 $440.00 $2,663,770.61$0.00

C084 08/17/2004 12/31/2004 Closed $7,588.19$7,588.19 $7,588.19 $2,656,182.42$0.00

C086 08/18/2004 09/30/2004 Closed $3,735.00$3,735.00 $3,735.00 $2,652,447.42$0.00

C088 08/23/2004 09/05/2004 Closed $7,456.00$7,456.00 $7,456.00 $2,644,991.42$0.00

C090 09/01/2004 12/31/2004 Cancelled $352.50$352.50 $352.50 $2,644,638.92$0.00

C092 09/02/2004 01/31/2005 Closed $32,521.39$32,521.39 $32,521.39 $2,612,117.53$0.00

C093 09/02/2004 02/28/2005 Closed $12,794.39$12,794.39 $12,794.39 $2,599,323.14$0.00

C094 09/02/2004 02/28/2005 Closed $23,515.30$23,515.30 $23,515.30 $2,575,807.84$0.00

C095 09/02/2004 02/28/2005 Closed $14,807.69$14,807.69 $14,807.69 $2,561,000.15$0.00

C105 09/13/2004 12/31/2004 Closed $55,349.55$55,349.55 $55,349.55 $2,505,650.60$0.00

C087 09/16/2004 03/31/2005 Closed $42,169.50$42,169.50 $42,169.50 $2,463,481.10$0.00

C089 09/16/2004 02/15/2005 Closed $54,807.30$54,807.30 $54,807.30 $2,408,673.80$0.00

C097 09/16/2004 12/15/2004 Closed $37,975.86$37,975.86 $37,975.86 $2,370,697.94$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C100 09/16/2004 01/31/2005 Cancelled $73.38$73.38 $73.38 $2,370,624.56$0.00

C109 09/16/2004 02/01/2005 Closed $45,535.27$45,535.27 $45,535.27 $2,325,089.29$0.00

C098 09/17/2004 12/31/2004 Closed $30,527.70$30,527.70 $30,527.70 $2,294,561.59$0.00

C099 09/17/2004 11/30/2004 Closed $16,406.00$16,406.00 $16,406.00 $2,278,155.59$0.00

C117 09/17/2004 10/17/2005 Closed $9,056.17$9,056.17 $9,056.17 $2,269,099.42$0.00

C091 09/20/2004 02/28/2005 Closed $16,812.15$16,812.15 $16,812.15 $2,252,287.27$0.00

C112 09/22/2004 12/30/2004 Closed $13,336.90$13,336.90 $13,336.90 $2,238,950.37$0.00

C118 10/04/2004 01/31/2005 Closed $13,076.53$13,076.53 $13,076.53 $2,225,873.84$0.00

C119 10/13/2004 12/31/2004 Closed $1,285.00$1,285.00 $1,285.00 $2,224,588.84$0.00

C085 10/15/2004 02/28/2005 Closed $44,064.00$44,064.00 $44,064.00 $2,180,524.84$0.00

C110 10/15/2004 02/01/2005 Completed $34,401.10$34,500.00 $34,500.00 $2,146,024.84$0.00

C115 10/15/2004 12/31/2004 Cancelled $16,095.10$16,095.10 $16,095.10 $2,129,929.74$0.00

C116 10/15/2004 02/28/2005 Closed $24,720.10$24,720.10 $24,720.10 $2,105,209.64$0.00

C122 10/15/2004 01/15/2005 Closed $2,525.00$2,525.00 $2,525.00 $2,102,684.64$0.00

C101 10/19/2004 12/30/2004 Closed $10,763.61$10,763.61 $10,763.61 $2,091,921.03$0.00

C102 10/19/2004 12/30/2004 Closed $11,014.95$11,014.95 $11,014.95 $2,080,906.08$0.00

C103 10/19/2004 12/30/2004 Closed $11,672.70$11,672.70 $11,672.70 $2,069,233.38$0.00

C104 10/19/2004 12/30/2004 Closed $13,370.50$13,370.50 $13,370.50 $2,055,862.88$0.00

C123 10/22/2004 03/15/2005 Closed $68,849.33$68,849.33 $68,849.33 $1,987,013.55$0.00

C106 10/27/2004 01/31/2005 Completed $10,632.01$19,000.00 $19,000.00 $1,968,013.55$0.00

C108 10/27/2004 02/01/2005 Closed $6,636.00$6,636.00 $6,636.00 $1,961,377.55$0.00
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C113 10/27/2004 03/18/2005 Cancelled $5,470.35$5,470.35 $5,470.35 $1,955,907.20$0.00

C121 10/27/2004 02/15/2005 Completed $17,693.66$21,000.00 $21,000.00 $1,934,907.20$0.00

C124 10/27/2004 04/15/2005 Closed $30,088.37$30,088.37 $30,088.37 $1,904,818.83$0.00

C125 10/27/2004 02/15/2005 Cancelled $33,995.59$33,995.59 $33,995.59 $1,870,823.24$0.00

C126 10/27/2004 02/15/2005 Closed $12,054.00$12,054.00 $12,054.00 $1,858,769.24$0.00

C129 11/09/2004 01/15/2005 Closed $31,398.34$31,398.34 $31,398.34 $1,827,370.90$0.00

C130 11/15/2004 01/15/2005 Closed $16,765.59$16,765.59 $16,765.59 $1,810,605.31$0.00

C131 11/18/2004 01/17/2005 Closed $6,387.09$6,387.09 $6,387.09 $1,804,218.22$0.00

Mod 1 11/18/2004 ($1,200,000.00) ($1,200,000.00) $3,004,218.22$1,200,000.00

C132 11/23/2004 02/25/2005 Closed $88,540.57$88,540.57 $88,540.57 $2,915,677.65$0.00

C133 11/30/2004 05/31/2005 Closed $31,762.55$31,762.55 $31,762.55 $2,883,915.10$0.00

C134 11/30/2004 05/31/2005 Cancelled $11,090.00$11,090.00 $11,090.00 $2,872,825.10$0.00

C135 11/30/2004 05/31/2005 Closed $19,230.00$19,230.00 $19,230.00 $2,853,595.10$0.00

C136 11/30/2004 05/31/2005 Closed $36,879.31$36,879.31 $36,879.31 $2,816,715.79$0.00

C138 12/14/2004 01/31/2005 Closed $4,377.00$4,377.00 $4,377.00 $2,812,338.79$0.00

C140 12/28/2004 04/30/2005 Closed $13,402.50$13,402.50 $13,402.50 $2,798,936.29$0.00

C141 12/28/2004 04/30/2005 Closed $8,383.13$8,383.13 $8,383.13 $2,790,553.16$0.00

C142 12/28/2004 05/31/2005 Closed $34,830.00$34,830.00 $34,830.00 $2,755,723.16$0.00

C127 12/29/2004 02/28/2005 Closed $3,305.00$3,305.00 $3,305.00 $2,752,418.16$0.00

C139 12/29/2004 02/22/2005 Closed $33,425.00$33,425.00 $33,425.00 $2,718,993.16$0.00

C137 12/31/2004 03/28/2005 Closed $21,837.50$21,837.50 $21,837.50 $2,697,155.66$0.00
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C143 01/11/2005 03/31/2005 Closed $3,500.00$3,500.00 $3,500.00 $2,693,655.66$0.00

C144 01/11/2005 02/15/2005 Closed $749.97$749.97 $749.97 $2,692,905.69$0.00

C145 01/11/2005 03/31/2005 Closed $63,522.08$63,522.08 $63,522.08 $2,629,383.61$0.00

C146 01/12/2005 05/15/2005 Closed $12,355.00$12,355.00 $12,355.00 $2,617,028.61$0.00

C155 01/20/2005 05/15/2005 Closed $9,297.65$9,297.65 $9,297.65 $2,607,730.96$0.00

C156 01/20/2005 03/31/2005 Closed $16,703.00$16,703.00 $16,703.00 $2,591,027.96$0.00

C151 01/21/2005 03/31/2005 Closed $8,466.00$8,466.00 $8,466.00 $2,582,561.96$0.00

C161 01/24/2005 04/30/2005 Cancelled $237.50$237.50 $237.50 $2,582,324.46$0.00

C147 01/27/2005 04/29/2005 Closed $32,398.54$32,398.54 $32,398.54 $2,549,925.92$0.00

C152 02/10/2005 06/03/2005 Closed $45,208.47$45,208.47 $45,208.47 $2,504,717.45$0.00

C153 02/10/2005 07/15/2005 Closed $52,082.00$52,082.00 $52,082.00 $2,452,635.45$0.00

C154 02/10/2005 06/15/2005 Closed $55,140.18$55,140.18 $55,140.18 $2,397,495.27$0.00

C150 02/17/2005 03/15/2005 Closed $6,927.53$6,927.53 $6,927.53 $2,390,567.74$0.00

C163 02/17/2005 02/28/2005 Closed $22,514.20$22,514.20 $22,514.20 $2,368,053.54$0.00

C164 02/18/2005 05/24/2005 Closed $8,726.63$8,726.63 $8,726.63 $2,359,326.91$0.00

C166 02/21/2005 05/31/2005 Completed $27,462.75$32,000.00 $32,000.00 $2,327,326.91$0.00

C148 02/22/2005 04/30/2005 Closed $13,811.41$13,811.41 $13,811.41 $2,313,515.50$0.00

C167 02/24/2005 04/30/2005 Closed $39,384.00$39,384.00 $39,384.00 $2,274,131.50$0.00

C159 03/11/2005 05/31/2005 Closed $11,017.10$11,017.10 $11,017.10 $2,263,114.40$0.00

C169 03/11/2005 05/15/2005 Closed $24,921.74$24,921.74 $24,921.74 $2,238,192.66$0.00

C170 03/11/2005 06/30/2005 Closed $14,555.63$14,555.63 $14,555.63 $2,223,637.03$0.00
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C171 03/11/2005 05/15/2005 Closed $30,265.59$30,265.59 $30,265.59 $2,193,371.44$0.00

C172 03/11/2005 06/30/2005 Closed $23,758.69$23,758.69 $23,758.69 $2,169,612.75$0.00

C149 03/22/2005 05/30/2005 Closed $16,518.75$16,518.75 $16,518.75 $2,153,094.00$0.00

C217 04/07/2005 09/30/2005 Completed $36,247.50$36,680.50 $36,680.50 $2,116,413.50$0.00

C218 04/07/2005 07/20/2005 Cleared $6,500.00$10,000.00 $10,000.00 $2,106,413.50$0.00

C222 04/07/2005 06/15/2005 Closed $6,019.59$6,019.59 $6,019.59 $2,100,393.91$0.00

C219 04/14/2005 10/15/2005 Closed $41,016.90$41,016.90 $41,016.90 $2,059,377.01$0.00

C175 04/15/2005 06/30/2005 Cleared $19,780.01$19,700.00 $19,700.00 $2,039,677.01$0.00

C176 04/15/2005 06/30/2005 Completed $21,060.59$24,776.00 $24,776.00 $2,014,901.01$0.00

C177 04/15/2005 06/30/2005 Completed $21,519.25$22,039.25 $22,039.25 $1,992,861.76$0.00

C181 04/15/2005 07/31/2005 Cancelled $251.79$251.79 $251.79 $1,992,609.97$0.00

C183 04/15/2005 07/31/2005 Cleared $49,228.99$52,760.00 $52,760.00 $1,939,849.97$0.00

C184 04/15/2005 07/31/2005 Cleared $19,109.07$21,072.40 $21,072.40 $1,918,777.57$0.00

C185 04/15/2005 08/31/2005 Cleared $27,547.81$30,910.00 $30,910.00 $1,887,867.57$0.00

C186 04/15/2005 07/31/2005 Completed $14,558.85$17,237.00 $17,237.00 $1,870,630.57$0.00

C198 04/15/2005 09/30/2005 Cleared $15,173.60$14,910.75 $14,910.75 $1,855,719.82$0.00

C178 04/21/2005 06/25/2005 Completed $21,197.00$24,615.00 $24,615.00 $1,831,104.82$0.00

C179 04/21/2005 08/31/2005 Completed $14,295.88$16,745.88 $16,745.88 $1,814,358.94$0.00

C180 04/21/2005 09/30/2005 Completed $11,241.82$13,903.00 $13,903.00 $1,800,455.94$0.00

C182 04/21/2005 08/31/2005 Cleared $11,470.77$13,350.77 $13,350.77 $1,787,105.17$0.00

C196 04/21/2005 09/30/2005 Closed $10,388.40$10,388.40 $10,388.40 $1,776,716.77$0.00
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C197 04/21/2005 09/30/2005 Cleared $10,493.95$25,000.00 $25,000.00 $1,751,716.77$0.00

C220 04/21/2005 05/21/2005 Closed $5,000.00$5,000.00 $5,000.00 $1,746,716.77$0.00

C232 05/03/2005 06/15/2005 Closed $8,853.48$8,853.48 $8,853.48 $1,737,863.29$0.00

C191 05/17/2005 08/31/2005 Cancelled $239.93$239.93 $239.93 $1,737,623.36$0.00

C205 05/18/2005 08/15/2005 Completed $1,436.62$2,080.00 $2,080.00 $1,735,543.36$0.00

C173 05/27/2005 01/31/2006 Closed $32,511.26$32,511.26 $32,511.26 $1,703,032.10$0.00

C194 05/27/2005 08/31/2005 Closed $7,419.76$7,419.76 $7,419.76 $1,695,612.34$0.00

C195 05/27/2005 08/31/2005 Closed $7,956.31$7,956.31 $7,956.31 $1,687,656.03$0.00

C199 05/27/2005 03/31/2006 Cleared $7,300.15$8,020.00 $8,020.00 $1,679,636.03$0.00

C201 05/27/2005 03/31/2006 Cleared $6,044.83$9,016.38 $9,016.38 $1,670,619.65$0.00

C226 05/27/2005 03/31/2006 Cleared $6,110.93$6,197.80 $6,197.80 $1,664,421.85$0.00

C228 05/27/2005 03/31/2006 Cleared $6,269.22$5,797.80 $5,797.80 $1,658,624.05$0.00

C230 05/27/2005 03/31/2006 Cleared $6,630.74$6,764.25 $6,764.25 $1,651,859.80$0.00

C231 05/27/2005 03/31/2006 Cleared $322.11$6,764.25 $6,764.25 $1,645,095.55$0.00

C193 05/30/2005 03/31/2006 Cleared $8,725.02$8,773.10 $8,773.10 $1,636,322.45$0.00

C207 06/01/2005 09/30/2005 Completed $10,074.17$9,933.00 $9,933.00 $1,626,389.45$0.00

C234 06/02/2005 09/30/2005 Closed $6,749.56$6,749.56 $6,749.56 $1,619,639.89$0.00

C192 06/09/2005 09/30/2005 Cancelled $359.93$359.93 $359.93 $1,619,279.96$0.00

C200 06/09/2005 03/31/2006 Cleared $8,429.63$10,049.48 $10,049.48 $1,609,230.48$0.00

C224 06/09/2005 10/29/2005 Completed $2,978.45$2,948.00 $2,948.00 $1,606,282.48$0.00

C225 06/09/2005 10/27/2005 Cancelled $2,319.54$2,319.54 $2,319.54 $1,603,962.94$0.00
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C229 06/09/2005 03/31/2006 Cleared $264.93$5,383.25 $5,383.25 $1,598,579.69$0.00

C215 06/13/2005 09/27/2005 Closed $2,782.00$2,782.00 $2,782.00 $1,595,797.69$0.00

C227 06/13/2005 10/19/2005 Completed $242.69$4,682.00 $4,682.00 $1,591,115.69$0.00

C204 06/17/2005 03/31/2006 Cleared $8,656.70$8,603.55 $8,603.55 $1,582,512.14$0.00

C236 07/06/2005 08/27/2005 Closed $4,844.51$4,844.51 $4,844.51 $1,577,667.63$0.00

C238 07/06/2005 09/15/2005 Cleared $5,000.00$5,000.00 $5,000.00 $1,572,667.63$0.00

C190 07/19/2005 11/15/2005 Completed $13,833.94$13,317.63 $13,317.63 $1,559,350.00$0.00

C203 07/22/2005 11/30/2005 Cancelled $5,134.00$5,134.00 $5,134.00 $1,554,216.00$0.00

C206 07/22/2005 11/30/2005 Cancelled $4,785.60$4,785.60 $4,785.60 $1,549,430.40$0.00

C208 07/22/2005 11/30/2005 Closed $3,475.31$3,475.31 $3,475.31 $1,545,955.09$0.00

C209 07/22/2005 11/30/2005 Closed $3,474.33$3,474.33 $3,474.33 $1,542,480.76$0.00

C210 07/22/2005 03/31/2006 Cleared $4,844.50$5,642.00 $5,642.00 $1,536,838.76$0.00

C211 07/22/2005 11/30/2005 Closed $3,475.33$3,475.33 $3,475.33 $1,533,363.43$0.00

C212 07/22/2005 11/30/2005 Closed $3,475.31$3,475.31 $3,475.31 $1,529,888.12$0.00

C213 07/22/2005 11/30/2005 Closed $5,594.35$5,594.35 $5,594.35 $1,524,293.77$0.00

C214 07/22/2005 03/31/2006 Cleared $4,654.00$5,642.00 $5,642.00 $1,518,651.77$0.00

C216 07/22/2005 03/31/2006 Cleared $3,293.35$3,499.65 $3,499.65 $1,515,152.12$0.00

C239 07/22/2005 01/31/2006 Cleared $43,347.25$47,562.15 $47,562.15 $1,467,589.97$0.00

C240 08/04/2005 02/28/2006 Cleared $65,801.10$72,403.00 $72,403.00 $1,395,186.97$0.00

C241 08/04/2005 02/28/2006 Cleared $70,450.20$78,284.00 $78,284.00 $1,316,902.97$0.00

C247 08/04/2005 01/31/2006 Cleared $24,737.50$24,775.00 $24,775.00 $1,292,127.97$0.00
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C248 08/05/2005 01/16/2006 Cleared $46,651.00$56,922.00 $56,922.00 $1,235,205.97$0.00

K001 08/05/2005 03/31/2006 Cleared $3,658.11$4,175.65 $4,175.65 $1,231,030.32$0.00

K002 08/05/2005 03/31/2006 Cleared $3,640.83$4,175.65 $4,175.65 $1,226,854.67$0.00

K003 08/05/2005 03/31/2006 Cleared $3,640.82$4,175.65 $4,175.65 $1,222,679.02$0.00

K005 08/05/2005 03/31/2006 Cleared $3,640.82$4,175.65 $4,175.65 $1,218,503.37$0.00

K007 08/05/2005 12/31/2005 Closed $2,791.62$2,791.62 $2,791.62 $1,215,711.75$0.00

K012 08/05/2005 12/31/2005 Completed $3,093.48$4,682.00 $4,682.00 $1,211,029.75$0.00

K013 08/05/2005 12/31/2005 Completed $2,905.48$4,682.00 $4,682.00 $1,206,347.75$0.00

K019 08/05/2005 12/31/2005 Closed $2,791.62$2,791.62 $2,791.62 $1,203,556.13$0.00

K021 08/05/2005 03/31/2006 Cleared $3,652.52$5,110.00 $5,110.00 $1,198,446.13$0.00

K027 08/05/2005 11/30/2005 Closed $2,791.62$2,791.62 $2,791.62 $1,195,654.51$0.00

K029 08/05/2005 11/30/2005 Closed $2,791.63$2,791.63 $2,791.63 $1,192,862.88$0.00

K031 08/05/2005 12/31/2005 Closed $2,791.63$2,791.63 $2,791.63 $1,190,071.25$0.00

K033 08/05/2005 11/30/2005 Closed $2,791.62$2,791.62 $2,791.62 $1,187,279.63$0.00

K034 08/05/2005 12/30/2005 Closed $2,941.62$2,941.62 $2,941.62 $1,184,338.01$0.00

K040 08/05/2005 01/31/2006 Closed $2,791.62$2,791.62 $2,791.62 $1,181,546.39$0.00

K041 08/05/2005 12/31/2005 Closed $2,791.62$2,791.62 $2,791.62 $1,178,754.77$0.00

K043 08/05/2005 03/31/2006 Cleared $4,978.32$5,797.80 $5,797.80 $1,172,956.97$0.00

K044 08/05/2005 03/31/2006 Cleared $4,918.31$5,797.00 $5,797.00 $1,167,159.97$0.00

K045 08/05/2005 03/31/2006 Cleared $4,856.65$5,797.00 $5,797.00 $1,161,362.97$0.00

K046 08/05/2005 03/31/2006 Cleared $2,147.53$5,797.00 $5,797.00 $1,155,565.97$0.00
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K047 08/05/2005 03/31/2006 Cleared $5,286.44$5,797.00 $5,797.00 $1,149,768.97$0.00

K050 08/05/2005 03/31/2006 Cleared $1,585.63$5,030.00 $5,030.00 $1,144,738.97$0.00

B001 08/10/2005 03/31/2006 Cleared $463.50$5,895.00 $5,895.00 $1,138,843.97$0.00

B002 08/10/2005 03/31/2006 Cleared $5,192.89$5,895.00 $5,895.00 $1,132,948.97$0.00

B003 08/10/2005 03/31/2006 Cleared $5,027.77$5,895.00 $5,895.00 $1,127,053.97$0.00

B006 08/10/2005 03/31/2006 Cleared $7,475.35$6,764.00 $6,764.00 $1,120,289.97$0.00

B010 08/10/2005 03/31/2006 Cleared $5,169.89$5,895.00 $5,895.00 $1,114,394.97$0.00

B011 08/10/2005 03/31/2006 Cleared $8,159.73$5,798.00 $5,798.00 $1,108,596.97$0.00

C237 08/10/2005 03/31/2006 Cleared $34,559.94$79,959.84 $79,959.84 $1,028,637.13$0.00

C244 08/10/2005 02/28/2006 Cleared $32,044.50$35,605.00 $35,605.00 $993,032.13$0.00

C257 08/10/2005 09/15/2005 Completed $2,641.00$21,300.00 $21,300.00 $971,732.13$0.00

C258 08/10/2005 01/31/2006 Cleared $20,650.00$34,450.00 $34,450.00 $937,282.13$0.00

K015 08/10/2005 12/31/2005 Cancelled $601.12$601.12 $601.12 $936,681.01$0.00

K016 08/10/2005 03/31/2006 Cleared $1,571.12$5,797.80 $5,797.80 $930,883.21$0.00

B004 08/11/2005 03/31/2006 Cleared $5,004.78$5,895.00 $5,895.00 $924,988.21$0.00

B005 08/11/2005 12/31/2005 Completed $2,762.50$4,602.00 $4,602.00 $920,386.21$0.00

B009 08/11/2005 03/31/2006 Cleared $5,586.39$5,895.00 $5,895.00 $914,491.21$0.00

B012 08/11/2005 03/31/2006 Cleared $454.89$5,895.00 $5,895.00 $908,596.21$0.00

B016 08/11/2005 03/31/2006 Cleared $6,343.08$5,895.00 $5,895.00 $902,701.21$0.00

B018 08/11/2005 03/31/2006 Cleared $4,148.57$5,895.00 $5,895.00 $896,806.21$0.00

C242 08/11/2005 11/30/2005 Closed $7,119.62$7,119.62 $7,119.62 $889,686.59$0.00
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K004 08/11/2005 03/31/2006 Cleared $4,723.00$5,387.29 $5,387.29 $884,299.30$0.00

K009 08/11/2005 12/31/2005 Cancelled $65.69$65.69 $65.69 $884,233.61$0.00

K010 08/11/2005 03/31/2006 Cleared $552.48$2,948.70 $2,948.70 $881,284.91$0.00

B019 08/16/2005 03/31/2006 Cleared $7,303.95$5,798.00 $5,798.00 $875,486.91$0.00

B025 08/16/2005 03/31/2006 Cleared $530.02$6,664.00 $6,664.00 $868,822.91$0.00

B030 08/16/2005 12/31/2005 Completed $2,734.31$4,682.00 $4,682.00 $864,140.91$0.00

B031 08/16/2005 03/31/2006 Cleared $8,037.22$6,664.00 $6,664.00 $857,476.91$0.00

B032 08/16/2005 03/31/2006 Cleared $7,439.75$6,664.00 $6,664.00 $850,812.91$0.00

K026 08/16/2005 12/31/2005 Closed $2,791.62$2,791.62 $2,791.62 $848,021.29$0.00

K049 08/16/2005 03/31/2006 Cleared $3,652.54$4,256.00 $4,256.00 $843,765.29$0.00

K051 08/16/2005 03/31/2006 Cleared $5,440.16$5,641.04 $5,641.04 $838,124.25$0.00

K052 08/16/2005 03/31/2006 Cleared $3,640.70$4,255.65 $4,255.65 $833,868.60$0.00

K054 08/16/2005 03/31/2006 Cleared $5,899.17$5,974.19 $5,974.19 $827,894.41$0.00

K058 08/16/2005 12/31/2005 Cancelled $714.19$714.19 $714.19 $827,180.22$0.00

B007 08/17/2005 03/31/2006 Cleared $3,819.01$5,701.00 $5,701.00 $821,479.22$0.00

B008 08/17/2005 03/31/2006 Cleared $3,915.50$4,992.00 $4,992.00 $816,487.22$0.00

B027 08/17/2005 03/31/2006 Cleared $3,474.70$6,883.00 $6,883.00 $809,604.22$0.00

C223 08/17/2005 03/31/2006 Cleared $6,891.97$4,998.65 $4,998.65 $804,605.57$0.00

C246 08/17/2005 12/31/2005 Completed $22,033.00$23,550.00 $23,550.00 $781,055.57$0.00

C249 08/17/2005 12/15/2005 Completed $9,866.00$9,980.00 $9,980.00 $771,075.57$0.00

C260 08/17/2005 11/30/2005 Cleared $14,052.87$14,053.00 $14,053.00 $757,022.57$0.00
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Z002 08/17/2005 12/31/2005 Closed $2,595.97$2,595.97 $2,595.97 $754,426.60$0.00

Z006 08/17/2005 03/31/2006 Cleared $845.64$5,797.80 $5,797.80 $748,628.80$0.00

Z008 08/17/2005 12/31/2005 Cancelled $420.63$420.63 $420.63 $748,208.17$0.00

Z009 08/17/2005 03/31/2006 Cleared $5,842.34$5,797.00 $5,797.00 $742,411.17$0.00

Z010 08/17/2005 03/31/2006 Cleared $5,824.84$5,797.00 $5,797.00 $736,614.17$0.00

Z011 08/17/2005 12/15/2005 Completed $4,548.35$5,307.00 $5,307.00 $731,307.17$0.00

Z012 08/17/2005 03/31/2006 Cleared $6,047.36$5,797.00 $5,797.00 $725,510.17$0.00

Z013 08/17/2005 12/15/2005 Closed $2,564.24$2,564.24 $2,564.24 $722,945.93$0.00

Z029 08/17/2005 03/31/2006 Cleared $6,744.92$6,765.00 $6,765.00 $716,180.93$0.00

C259 08/18/2005 12/31/2005 Completed $24,758.70$26,273.00 $26,273.00 $689,907.93$0.00

C262 08/18/2005 11/30/2005 Closed $21,648.00$21,648.00 $21,648.00 $668,259.93$0.00

Z014 08/18/2005 12/15/2005 Closed $2,564.24$2,564.24 $2,564.24 $665,695.69$0.00

Z015 08/18/2005 12/15/2005 Closed $2,564.24$2,564.24 $2,564.24 $663,131.45$0.00

Z016 08/18/2005 03/31/2006 Cleared $1,278.13$2,947.00 $2,947.00 $660,184.45$0.00

Z019 08/18/2005 12/15/2005 Completed $4,543.71$3,499.00 $3,499.00 $656,685.45$0.00

Z021 08/18/2005 03/31/2006 Cleared $7,714.62$5,798.00 $5,798.00 $650,887.45$0.00

Z025 08/18/2005 12/15/2005 Closed $2,603.11$2,603.11 $2,603.11 $648,284.34$0.00

Z030 08/18/2005 03/31/2006 Cleared $7,704.19$5,797.00 $5,797.00 $642,487.34$0.00

Z031 08/18/2005 10/14/2005 Closed $1,585.11$1,585.11 $1,585.11 $640,902.23$0.00

Z035 08/18/2005 03/31/2006 Cleared $2,770.72$2,948.00 $2,948.00 $637,954.23$0.00

Z040 08/18/2005 03/31/2006 Cleared $6,372.86$5,797.00 $5,797.00 $632,157.23$0.00
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Z041 08/18/2005 03/31/2006 Cleared $2,780.70$2,948.00 $2,948.00 $629,209.23$0.00

Z042 08/18/2005 03/31/2006 Cleared $4,302.10$2,948.00 $2,948.00 $626,261.23$0.00

B015 08/19/2005 03/31/2006 Cleared $5,644.83$5,895.00 $5,895.00 $620,366.23$0.00

C261 08/19/2005 11/30/2005 Completed $22,312.50$23,145.00 $23,145.00 $597,221.23$0.00

Z020 08/19/2005 03/31/2006 Cleared $7,271.91$6,119.25 $6,119.25 $591,101.98$0.00

Z022 08/19/2005 03/31/2006 Cleared $4,464.36$5,282.75 $5,282.75 $585,819.23$0.00

Z023 08/19/2005 12/15/2005 Completed $5,611.37$3,734.40 $3,734.40 $582,084.83$0.00

Z026 08/19/2005 12/31/2005 Completed $5,664.69$5,974.19 $5,974.19 $576,110.64$0.00

Z027 08/19/2005 03/31/2006 Cleared $3,264.55$4,277.00 $4,277.00 $571,833.64$0.00

Z028 08/19/2005 03/31/2006 Cleared $7,228.52$5,383.25 $5,383.25 $566,450.39$0.00

Z033 08/19/2005 03/31/2006 Cleared $3,334.71$5,282.75 $5,282.75 $561,167.64$0.00

Z034 08/19/2005 03/31/2006 Cleared $5,904.92$6,119.25 $6,119.25 $555,048.39$0.00

Z036 08/19/2005 03/31/2006 Cleared $2,818.55$5,282.75 $5,282.75 $549,765.64$0.00

Z037 08/19/2005 03/31/2006 Cleared $2,813.56$5,282.75 $5,282.75 $544,482.89$0.00

Z038 08/19/2005 03/31/2006 Cleared $4,626.24$5,797.80 $5,797.80 $538,685.09$0.00

K006 08/22/2005 03/31/2006 Cleared $3,874.00$5,045.00 $5,045.00 $533,640.09$0.00

K017 08/22/2005 03/31/2006 Cleared $4,483.60$4,108.15 $4,108.15 $529,531.94$0.00

K023 08/22/2005 08/31/2005 Cleared $4,101.91$4,108.15 $4,108.15 $525,423.79$0.00

K024 08/22/2005 12/31/2005 Closed $2,791.62$2,791.62 $2,791.62 $522,632.17$0.00

K032 08/22/2005 04/28/2006 Closed $4,050.53$4,050.53 $4,050.53 $518,581.64$0.00

K037 08/22/2005 03/31/2006 Cleared $5,586.27$5,897.00 $5,897.00 $512,684.64$0.00
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B021 08/23/2005 03/31/2006 Cleared $3,231.87$6,879.10 $6,879.10 $505,805.54$0.00

B022 08/23/2005 03/31/2006 Cleared $5,486.36$6,883.00 $6,883.00 $498,922.54$0.00

B024 08/23/2005 12/31/2005 Completed $2,795.76$4,682.00 $4,682.00 $494,240.54$0.00

B029 08/23/2005 03/31/2006 Cleared $3,782.05$6,664.00 $6,664.00 $487,576.54$0.00

B033 08/23/2005 03/31/2006 Cleared $9,666.90$6,664.45 $6,664.45 $480,912.09$0.00

K020 08/23/2005 12/31/2005 Closed $3,729.85$3,729.85 $3,729.85 $477,182.24$0.00

K022 08/23/2005 03/31/2006 Cleared $3,806.33$5,030.65 $5,030.65 $472,151.59$0.00

K025 08/23/2005 12/31/2005 Closed $3,781.52$3,781.52 $3,781.52 $468,370.07$0.00

K030 08/23/2005 01/15/2006 Closed $3,746.53$3,746.53 $3,746.53 $464,623.54$0.00

K035 08/23/2005 03/31/2006 Cleared $3,771.33$5,030.65 $5,030.65 $459,592.89$0.00

K036 08/23/2005 03/31/2006 Cleared $3,806.33$5,030.65 $5,030.65 $454,562.24$0.00

K038 08/23/2005 01/31/2006 Cleared $3,183.02$4,649.85 $4,649.85 $449,912.39$0.00

K048 08/23/2005 12/31/2005 Closed $3,746.53$3,746.53 $3,746.53 $446,165.86$0.00

Z024 08/23/2005 03/31/2006 Cleared $7,201.89$6,119.00 $6,119.00 $440,046.86$0.00

Z044 08/23/2005 03/31/2006 Cleared $4,342.54$5,283.00 $5,283.00 $434,763.86$0.00

B026 08/29/2005 03/31/2006 Cleared $339.19$4,650.00 $4,650.00 $430,113.86$0.00

B028 08/29/2005 03/31/2006 Cleared $4,084.63$6,983.00 $6,983.00 $423,130.86$0.00

K008 08/29/2005 03/31/2006 Cleared $5,510.00$5,908.54 $5,908.54 $417,222.32$0.00

C252 09/07/2005 12/31/2005 Completed $5,267.22$5,267.22 $5,267.22 $411,955.10$0.00

C254 09/07/2005 03/31/2006 Cleared $5,239.85$5,640.75 $5,640.75 $406,314.35$0.00

B013 09/13/2005 12/31/2005 Completed $2,573.31$4,590.00 $4,590.00 $401,724.35$0.00
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B014 09/13/2005 12/31/2005 Completed $2,573.31$4,590.00 $4,590.00 $397,134.35$0.00

B023 09/14/2005 03/31/2006 Cleared $3,766.08$5,383.00 $5,383.00 $391,751.35$0.00

C251 09/19/2005 12/31/2005 Closed $5,530.71$5,530.71 $5,530.71 $386,220.64$0.00

C250 09/21/2005 12/30/2005 Cleared $14,814.00$16,330.00 $16,330.00 $369,890.64$0.00

C337 09/21/2005 12/31/2005 Cleared $12,513.00$18,095.00 $18,095.00 $351,795.64$0.00

C275 09/23/2005 12/31/2005 Cleared $5,843.84$6,764.25 $6,764.25 $345,031.39$0.00

C278 09/23/2005 03/31/2006 Cleared $7,385.25$6,764.00 $6,764.00 $338,267.39$0.00

C279 09/23/2005 03/31/2006 Cleared $7,499.75$6,764.00 $6,764.00 $331,503.39$0.00

C283 09/23/2005 03/31/2006 Cleared $7,537.72$6,764.00 $6,764.00 $324,739.39$0.00

C284 09/23/2005 03/31/2006 Cleared $5,965.15$4,763.25 $4,763.25 $319,976.14$0.00

C287 09/23/2005 03/31/2006 Cleared $6,588.65$4,763.25 $4,763.25 $315,212.89$0.00

C290 09/23/2005 03/31/2006 Cleared $8,263.65$4,763.25 $4,763.25 $310,449.64$0.00

C293 09/23/2005 03/31/2006 Cleared $6,517.65$4,763.25 $4,763.25 $305,686.39$0.00

C296 09/23/2005 03/31/2006 Cleared $7,852.70$6,009.90 $6,009.90 $299,676.49$0.00

C306 09/23/2005 03/31/2006 Completed $1,526.13$2,319.50 $2,319.50 $297,356.99$0.00

C326 09/23/2005 03/31/2006 Cleared $6,563.24$6,764.00 $6,764.00 $290,592.99$0.00

C330 09/23/2005 03/31/2006 Cleared $3,256.64$6,764.00 $6,764.00 $283,828.99$0.00

C334 09/23/2005 03/31/2006 Cleared $4,874.48$4,763.25 $4,763.25 $279,065.74$0.00

C335 09/23/2005 03/31/2006 Cleared $7,314.55$6,764.00 $6,764.00 $272,301.74$0.00

C336 09/23/2005 03/31/2006 Cleared $7,048.65$6,009.90 $6,009.90 $266,291.84$0.00

C338 09/23/2005 03/31/2006 Cleared $5,001.52$5,797.80 $5,797.80 $260,494.04$0.00
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C341 09/23/2005 03/31/2006 Cleared $6,152.29$6,764.00 $6,764.00 $253,730.04$0.00

C342 09/23/2005 03/31/2006 Cleared $4,404.04$5,797.80 $5,797.80 $247,932.24$0.00

C245 09/25/2005 12/31/2005 Cleared $8,726.67$11,345.64 $11,345.64 $236,586.60$0.00

C309 09/25/2005 03/31/2006 Cleared $5,275.80$5,307.29 $5,307.29 $231,279.31$0.00

C311 09/25/2005 03/31/2006 Completed $1,526.13$2,319.50 $2,319.50 $228,959.81$0.00

C324 09/25/2005 03/31/2006 Cleared $4,800.69$5,307.29 $5,307.29 $223,652.52$0.00

C327 09/25/2005 03/31/2006 Cleared $5,498.19$5,307.29 $5,307.29 $218,345.23$0.00

C331 09/25/2005 12/31/2005 Completed $3,831.74$3,992.02 $3,992.02 $214,353.21$0.00

C332 09/25/2005 03/31/2006 Cleared $4,454.79$3,908.15 $3,908.15 $210,445.06$0.00

C333 09/25/2005 03/31/2006 Cleared $6,232.36$5,903.25 $5,903.25 $204,541.81$0.00

C339 09/25/2005 03/31/2006 Cleared $4,477.04$5,797.80 $5,797.80 $198,744.01$0.00

C340 09/25/2005 12/31/2005 Closed $5,105.37$5,105.37 $5,105.37 $193,638.64$0.00

Mod 2 09/26/2005 ($600,000.00) ($600,000.00) $793,638.64$600,000.00

C304 10/03/2005 03/31/2006 Cleared $1,014.15$7,383.95 $7,383.95 $786,254.69$0.00

C308 10/03/2005 03/31/2006 Cleared $1,993.65$7,383.95 $7,383.95 $778,870.74$0.00

C316 10/03/2005 03/31/2006 Cleared $7,799.70$6,501.50 $6,501.50 $772,369.24$0.00

C343 10/03/2005 03/31/2006 Cleared $3,060.49$7,383.95 $7,383.95 $764,985.29$0.00

C253 10/05/2005 03/31/2006 Cleared $245.30$6,501.50 $6,501.50 $758,483.79$0.00

C329 10/05/2005 03/31/2006 Cleared $5,172.44$5,307.29 $5,307.29 $753,176.50$0.00

Z001 10/05/2005 03/31/2006 Cleared $2,625.56$4,081.00 $4,081.00 $749,095.50$0.00

Z003 10/05/2005 03/31/2006 Cleared $1,376.97$5,797.80 $5,797.80 $743,297.70$0.00
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Z004 10/05/2005 03/31/2006 Cleared $2,623.97$4,081.00 $4,081.00 $739,216.70$0.00

Z005 10/05/2005 03/31/2006 Cleared $2,123.97$4,081.00 $4,081.00 $735,135.70$0.00

Z007 10/05/2005 03/31/2006 Cleared $2,141.47$4,081.00 $4,081.00 $731,054.70$0.00

C277 10/06/2005 03/31/2006 Cleared $2,688.57$7,383.95 $7,383.95 $723,670.75$0.00

C301 10/06/2005 03/31/2006 Cleared $6,858.26$6,501.50 $6,501.50 $717,169.25$0.00

C305 10/06/2005 03/31/2006 Cleared $1,016.46$7,383.95 $7,383.95 $709,785.30$0.00

C312 10/06/2005 03/31/2006 Cleared $4,530.56$5,993.00 $5,993.00 $703,792.30$0.00

Z017 10/06/2005 03/31/2006 Cleared $787.07$5,323.25 $5,323.25 $698,469.05$0.00

C280 10/13/2005 03/31/2006 Cleared $6,973.85$7,320.75 $7,320.75 $691,148.30$0.00

C288 10/13/2005 01/30/2006 Cleared $8,026.37$7,910.35 $7,910.35 $683,237.95$0.00

C294 10/13/2005 01/31/2006 Cleared $4,770.35$7,760.35 $7,760.35 $675,477.60$0.00

C298 10/13/2005 03/31/2006 Cleared $5,751.00$5,348.25 $5,348.25 $670,129.35$0.00

C315 10/13/2005 03/31/2006 Cleared $6,105.95$5,348.25 $5,348.25 $664,781.10$0.00

C319 10/13/2005 03/31/2006 Cleared $6,723.60$7,760.35 $7,760.35 $657,020.75$0.00

C271 10/14/2005 01/31/2006 Cleared $2,591.13$2,901.00 $2,901.00 $654,119.75$0.00

C295 10/14/2005 01/31/2006 Cleared $7,415.05$6,773.50 $6,773.50 $647,346.25$0.00

C317 10/14/2005 03/31/2006 Cleared $6,163.20$5,342.25 $5,342.25 $642,004.00$0.00

C325 10/17/2005 03/31/2006 Cleared $4,042.66$5,642.00 $5,642.00 $636,362.00$0.00

B020 10/18/2005 03/31/2006 Cleared $3,855.27$3,419.00 $3,419.00 $632,943.00$0.00

C256 10/18/2005 03/31/2006 Cleared $2,160.92$2,718.00 $2,718.00 $630,225.00$0.00

C263 10/18/2005 03/31/2006 Cleared $1,685.47$2,718.00 $2,718.00 $627,507.00$0.00
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C264 10/18/2005 03/31/2006 Cleared $5,462.57$6,773.50 $6,773.50 $620,733.50$0.00

C266 10/18/2005 03/31/2006 Cleared $1,834.98$2,718.00 $2,718.00 $618,015.50$0.00

C269 10/18/2005 03/30/2006 Cleared $35.00$4,051.00 $4,051.00 $613,964.50$0.00

K053 10/18/2005 03/31/2006 Cleared $9,238.60$8,312.15 $8,312.15 $605,652.35$0.00

K055 10/18/2005 03/31/2006 Cleared $8,086.60$8,312.15 $8,312.15 $597,340.20$0.00

K057 10/18/2005 03/31/2006 Cleared $9,256.60$8,312.15 $8,312.15 $589,028.05$0.00

Z043 10/18/2005 03/31/2006 Cleared $5,873.51$5,825.70 $5,825.70 $583,202.35$0.00

Z045 10/18/2005 03/31/2006 Cleared $4,068.31$3,958.65 $3,958.65 $579,243.70$0.00

C285 10/26/2005 01/31/2006 Cleared $4,533.55$5,342.25 $5,342.25 $573,901.45$0.00

C286 10/26/2005 03/31/2006 Cleared $6,135.50$5,342.25 $5,342.25 $568,559.20$0.00

C289 10/26/2005 01/31/2006 Cleared $6,077.10$7,760.35 $7,760.35 $560,798.85$0.00

C297 10/26/2005 03/31/2006 Cleared $8,577.12$6,716.50 $6,716.50 $554,082.35$0.00

C313 10/26/2005 03/31/2006 Cleared $6,603.35$5,342.25 $5,342.25 $548,740.10$0.00

C314 10/26/2005 03/31/2006 Cleared $294.00$5,307.29 $5,307.29 $543,432.81$0.00

C318 10/26/2005 03/31/2006 Cleared $2,606.60$5,307.29 $5,307.29 $538,125.52$0.00

C367 10/26/2005 02/28/2006 Cleared $5,412.70$5,348.25 $5,348.25 $532,777.27$0.00

C368 10/26/2005 02/28/2006 Cleared $1,605.00$5,348.25 $5,348.25 $527,429.02$0.00

C369 10/26/2005 02/28/2006 Cleared $4,624.10$5,532.70 $5,532.70 $521,896.32$0.00

C410 11/15/2005 03/15/2006 Cleared $4,350.00$4,430.00 $4,430.00 $517,466.32$0.00

C411 11/17/2005 01/28/2006 Cleared $18,038.66$19,620.00 $19,620.00 $497,846.32$0.00

Mod 3 12/05/2005 ($800,000.00) ($800,000.00) $1,297,846.32$0.00
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C274 12/07/2005 03/31/2006 Cleared $5,544.52$5,482.17 $5,482.17 $1,292,364.15$0.00

Z032 12/12/2005 04/30/2006 Cleared $1,598.25$5,187.15 $5,187.15 $1,287,177.00$0.00

C265 12/13/2005 04/30/2006 Cleared $1,203.77$3,217.50 $3,217.50 $1,283,959.50$0.00

C268 12/13/2005 03/31/2006 Cleared$4,052.90 $4,052.90 $1,279,906.60$0.00

C273 12/13/2005 03/31/2006 Cancelled$0.00 $1,279,906.60$0.00

C281 12/13/2005 03/31/2006 Completed $1,543.85$2,944.25 $2,944.25 $1,276,962.35$0.00

C282 12/13/2005 03/31/2006 Cleared $7,129.01$7,649.25 $7,649.25 $1,269,313.10$0.00

C291 12/13/2005 05/31/2006 Cleared $3,154.41$7,649.25 $7,649.25 $1,261,663.85$0.00

C303 12/13/2005 03/31/2006 Cleared $3,925.20$3,772.00 $3,772.00 $1,257,891.85$0.00

C307 12/13/2005 04/30/2006 Completed $1,543.85$2,944.25 $2,944.25 $1,254,947.60$0.00

C310 12/13/2005 04/30/2006 Completed $1,543.85$2,944.25 $2,944.25 $1,252,003.35$0.00

C320 12/13/2005 04/30/2006 Cleared $5,413.43$6,160.04 $6,160.04 $1,245,843.31$0.00

C323 12/13/2005 03/31/2006 Cleared $2,504.00$6,197.29 $6,197.29 $1,239,646.02$0.00

C415 12/13/2005 01/15/2006 Completed $5,412.00$5,412.00 $5,412.00 $1,234,234.02$0.00

K011 12/13/2005 04/30/2006 Cleared $5,245.00$5,690.29 $5,690.29 $1,228,543.73$0.00

K018 12/13/2005 04/28/2006 Cleared $34.00$2,653.50 $2,653.50 $1,225,890.23$0.00

K042 12/13/2005 04/28/2006 Cleared $146.40$3,104.25 $3,104.25 $1,222,785.98$0.00

K056 12/13/2005 04/30/2006 Cleared $34.00$2,649.50 $2,649.50 $1,220,136.48$0.00

Z018 12/13/2005 04/30/2006 Cleared $990.50$5,189.00 $5,189.00 $1,214,947.48$0.00

C396 12/14/2005 05/31/2006 Cleared $443.41$9,391.75 $9,391.75 $1,205,555.73$0.00

C398 12/14/2005 05/31/2006 Cleared $464.41$9,391.75 $9,391.75 $1,196,163.98$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C400 12/14/2005 05/31/2006 Cleared $464.41$9,371.75 $9,371.75 $1,186,792.23$0.00

C401 12/14/2005 05/31/2006 Cleared $471.91$9,891.75 $9,891.75 $1,176,900.48$0.00

C407 12/14/2005 05/31/2006 Cleared $228.41$9,891.75 $9,891.75 $1,167,008.73$0.00

C408 12/14/2005 05/31/2006 Cleared $464.41$9,891.75 $9,891.75 $1,157,116.98$0.00

C373 12/15/2005 03/31/2006 Cleared $365.02$5,968.93 $5,968.93 $1,151,148.05$0.00

C374 12/15/2005 03/31/2006 Cleared $2,690.03$7,009.40 $7,009.40 $1,144,138.65$0.00

C375 12/15/2005 03/31/2006 Cleared $2,783.03$5,976.43 $5,976.43 $1,138,162.22$0.00

C378 12/15/2005 03/31/2006 Cleared $2,527.41$6,041.43 $6,041.43 $1,132,120.79$0.00

C383 12/15/2005 03/31/2006 Cleared$5,137.02 $5,137.02 $1,126,983.77$0.00

C384 12/15/2005 03/31/2006 Cleared $4,629.02$6,121.43 $6,121.43 $1,120,862.34$0.00

C385 12/15/2005 03/31/2006 Cleared $4,629.02$6,121.43 $6,121.43 $1,114,740.91$0.00

C387 12/15/2005 03/31/2006 Cleared $4,665.03$6,281.43 $6,281.43 $1,108,459.48$0.00

C388 12/15/2005 03/31/2006 Cleared $798.02$6,096.43 $6,096.43 $1,102,363.05$0.00

C390 12/15/2005 03/31/2006 Cleared $6,345.71$7,162.40 $7,162.40 $1,095,200.65$0.00

C391 12/15/2005 03/31/2006 Cleared $6,464.83$7,057.40 $7,057.40 $1,088,143.25$0.00

C392 12/15/2005 03/31/2006 Cleared $433.02$7,202.40 $7,202.40 $1,080,940.85$0.00

C412 12/15/2005 03/31/2006 Cleared $283.40$3,133.50 $3,133.50 $1,077,807.35$0.00

C413 12/15/2005 03/31/2006 Cleared $283.83$3,133.50 $3,133.50 $1,074,673.85$0.00

C414 12/15/2005 03/31/2006 Cleared $513.83$6,303.43 $6,303.43 $1,068,370.42$0.00

C292 12/16/2005 03/31/2006 Cleared $6,157.76$7,579.25 $7,579.25 $1,060,791.17$0.00

C299 12/16/2005 03/31/2006 Cleared $5,570.96$5,904.43 $5,904.43 $1,054,886.74$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C300 12/16/2005 03/31/2006 Cleared $5,575.96$5,904.43 $5,904.43 $1,048,982.31$0.00

C302 12/16/2005 03/31/2006 Cleared $7,480.61$6,945.40 $6,945.40 $1,042,036.91$0.00

C365 12/16/2005 03/31/2006 Cleared $1,770.91$7,626.25 $7,626.25 $1,034,410.66$0.00

C379 12/16/2005 03/31/2006 Cleared $2,073.91$7,756.25 $7,756.25 $1,026,654.41$0.00

C382 12/16/2005 03/31/2006 Cleared $313.91$7,262.40 $7,262.40 $1,019,392.01$0.00

C394 12/16/2005 03/31/2006 Cleared $3,748.60$7,742.53 $7,742.53 $1,011,649.48$0.00

C395 12/16/2005 03/31/2006 Cleared $2,433.91$7,622.40 $7,622.40 $1,004,027.08$0.00

C397 12/16/2005 03/31/2006 Cleared $1,632.01$7,742.53 $7,742.53 $996,284.55$0.00

C399 12/16/2005 03/31/2006 Cleared $1,624.51$7,742.53 $7,742.53 $988,542.02$0.00

C402 12/16/2005 03/31/2006 Cleared $784.41$7,081.43 $7,081.43 $981,460.59$0.00

C403 12/16/2005 03/31/2006 Cleared $2,983.51$8,242.53 $8,242.53 $973,218.06$0.00

C404 12/16/2005 03/31/2006 Cleared $648.91$7,071.43 $7,071.43 $966,146.63$0.00

C405 12/16/2005 03/31/2006 Cleared $793.91$8,122.40 $8,122.40 $958,024.23$0.00

C409 12/16/2005 03/31/2006 Cleared $375.40$7,081.43 $7,081.43 $950,942.80$0.00

K014 12/16/2005 03/31/2006 Cleared$5,230.75 $5,230.75 $945,712.05$0.00

Z039 12/16/2005 03/31/2006 Cleared $390.00$4,704.98 $4,704.98 $941,007.07$0.00

K028 12/20/2005 03/31/2006 Cleared $2,754.00$5,715.15 $5,715.15 $935,291.92$0.00

C276 12/21/2005 03/31/2006 Cleared $8,750.80$7,604.00 $7,604.00 $927,687.92$0.00

C322 12/21/2005 03/31/2006 Cleared $3,188.81$5,797.80 $5,797.80 $921,890.12$0.00

C345 12/21/2005 03/31/2006 Cleared $2,176.71$7,477.50 $7,477.50 $914,412.62$0.00

C348 12/21/2005 03/31/2006 Cleared $2,797.71$7,037.50 $7,037.50 $907,375.12$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C349 12/21/2005 03/31/2006 Cleared $305.21$6,352.29 $6,352.29 $901,022.83$0.00

C351 12/21/2005 03/31/2006 Cleared $305.21$6,352.29 $6,352.29 $894,670.54$0.00

C359 12/21/2005 03/31/2006 Cleared $324.70$6,857.50 $6,857.50 $887,813.04$0.00

C362 12/21/2005 03/31/2006 Cleared $2,097.70$6,997.50 $6,997.50 $880,815.54$0.00

C370 12/21/2005 03/30/2006 Cleared $1,284.71$6,877.53 $6,877.53 $873,938.01$0.00

C371 12/21/2005 03/31/2006 Cleared $305.21$6,292.29 $6,292.29 $867,645.72$0.00

C372 12/21/2005 04/28/2006 Cleared $289.50$6,471.43 $6,471.43 $861,174.29$0.00

C376 12/21/2005 03/31/2006 Cleared $373.22$6,292.29 $6,292.29 $854,882.00$0.00

C377 12/21/2005 03/31/2006 Cleared $305.21$6,392.29 $6,392.29 $848,489.71$0.00

C380 12/21/2005 03/31/2006 Cleared $3,026.00$10,750.98 $10,750.98 $837,738.73$0.00

C386 12/21/2005 03/31/2006 Cleared $448.50$10,750.98 $10,750.98 $826,987.75$0.00

K039 12/21/2005 03/31/2006 Cleared $342.72$7,742.53 $7,742.53 $819,245.22$0.00

C344 12/23/2005 03/31/2006 Cleared $4,447.21$6,231.43 $6,231.43 $813,013.79$0.00

C346 12/23/2005 03/31/2006 Cleared $4,142.30$8,350.00 $8,350.00 $804,663.79$0.00

C347 12/23/2005 03/31/2006 Cleared $2,340.70$6,291.43 $6,291.43 $798,372.36$0.00

C350 12/23/2005 03/31/2006 Cleared $6,153.50$7,077.50 $7,077.50 $791,294.86$0.00

C352 12/23/2005 03/31/2006 Cleared $6,195.01$7,037.50 $7,037.50 $784,257.36$0.00

C353 12/23/2005 03/31/2006 Cleared $2,512.80$7,207.53 $7,207.53 $777,049.83$0.00

C354 12/23/2005 03/31/2006 Cleared $2,532.30$6,112.53 $6,112.53 $770,937.30$0.00

C355 12/23/2005 03/31/2006 Cleared $2,532.30$6,252.53 $6,252.53 $764,684.77$0.00

C357 12/23/2005 03/31/2006 Cleared $1,189.20$8,110.00 $8,110.00 $756,574.77$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C358 12/23/2005 03/31/2006 Cleared $1,763.70$8,190.06 $8,190.06 $748,384.71$0.00

C360 12/23/2005 03/31/2006 Cleared $324.70$6,882.53 $6,882.53 $741,502.18$0.00

C361 12/23/2005 03/31/2006 Cleared $1,763.70$8,230.06 $8,230.06 $733,272.12$0.00

C389 12/23/2005 03/31/2006 Cleared $2,371.31$5,691.23 $5,691.23 $727,580.89$0.00

C416 12/23/2005 03/31/2006 Cleared $2,034.72$6,431.43 $6,431.43 $721,149.46$0.00

B017 12/28/2005 01/31/2006 Completed $3,382.50$4,682.00 $4,682.00 $716,467.46$0.00

C267 12/28/2005 03/31/2006 Cleared $153.21$6,344.45 $6,344.45 $710,123.01$0.00

C356 12/28/2005 03/31/2006 Cleared$5,595.00 $5,595.00 $704,528.01$0.00

C364 12/28/2005 03/31/2006 Cleared $2,487.21$3,949.65 $3,949.65 $700,578.36$0.00

C417 12/28/2005 02/15/2006 Cleared $13,316.80$16,071.00 $16,071.00 $684,507.36$0.00

C418 12/28/2005 02/15/2006 Cleared $26,124.00$28,290.00 $28,290.00 $656,217.36$0.00

C419 12/28/2005 02/15/2006 Cleared $22,372.00$27,390.00 $27,390.00 $628,827.36$0.00

C420 12/28/2005 01/30/2006 Cleared $1,268.00$1,585.00 $1,585.00 $627,242.36$0.00

C321 01/24/2006 03/31/2006 Cleared$6,552.29 $6,552.29 $620,690.07$0.00

C393 01/25/2006 03/31/2006 Cleared $130.50$7,622.40 $7,622.40 $613,067.67$0.00

C406 01/25/2006 04/29/2006 Cleared $123.00$11,497.00 $11,497.00 $601,570.67$0.00

B034 01/26/2006 04/30/2006 Cleared $255.00$7,871.14 $7,871.14 $593,699.53$0.00

C328 01/26/2006 04/28/2006 Cleared $55.00$6,211.43 $6,211.43 $587,488.10$0.00

C363 01/26/2006 04/28/2006 Cleared$3,340.25 $3,340.25 $584,147.85$0.00

C366 01/26/2006 04/28/2006 Cleared $454.00$6,381.43 $6,381.43 $577,766.42$0.00

C381 01/26/2006 04/28/2006 Cleared $5,768.50$9,957.75 $9,957.75 $567,808.67$0.00
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LTI Grants Checkbook (Continued)

Obligations Available Balance

As of  February 28, 2006

C421 02/14/2006 04/30/2006 Cleared$6,171.43 $6,171.43 $561,637.24$0.00

$5,946,948.75521 Totals $7,325,000.00 $561,637.24Grants =

Status Statistics

Cleared 284

Completed 41

Total 521

55%

8%

100%

$6,763,362.76

Closed 176 34%

Cancelled 20 4%
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USAID/OTI/LIBERIA: Summary Report by Country Objective
For the Period: 9/1/2005 to 2/28/2006

Including: Cleared,  Completed,  Closed,  Cancelled Grants

Country Objective
Est Grant Amount 

USD
Amount Disbursed 

USD
Amount 

Undisbursed USD
Cleared 
Grants

2. Increase public understanding of key political transition 
issues

$9,842 $9,762 $802

3. Promote community reintegration and peaceful resolution of 
conflict

$1,245,743 $703,620 $542,123189

Grand Total $1,255,585 $713,382 $542,203191
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USAID/OTI/LIBERIA: Summary Report by Focus Area
For the Period: 9/1/2005 to 2/28/2006

Including: Cleared,  Completed,  Closed,  Cancelled Grants

Focus Area
Est Grant Amount 

USD
Amount Disbursed 

USD
Amount 

Undisbursed USD
Cleared 
Grants

Civil Society Org. Support $5,412 $5,412 $01

Community Impact Activities $1,245,743 $703,620 $542,123189

Election Processes $4,430 $4,350 $801

Grand Total $1,255,585 $713,382 $542,203191

$0 $200,000 $400,000 $600,000 $800,000 $1,000,000 $1,200,000 $1,400,000

Elect io n P ro cesses
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SumOfEst Grant Amount USD SumOfAmount Disbursed USD
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Summary Report by County
USAID/OTI/Liberia

Est Grant Amount 
USD

Amount Disbursed 
USD

Amount 
Undisbursed USD

# of 
Grants

County

Bomi $400,796 $349,808 $50,98765
Bong $29,132 $4,324 $24,8086
Gbarpolu $145,399 $17,816 $127,58317
Grand Bassa $41,482 $27,453 $14,0296
Grand Cape Mount $337,272 $115,183 $222,08950
Grand Gedeh $50,729 $25,183 $25,5478
Margibi $19,658 $17,965 $1,6932
Montserrado $187,912 $127,605 $60,30727
Nimba $37,821 $24,278 $13,5449
Sinoe $5,383 $3,766 $1,6171

NOTE: Totals for provinces  may exceed actual number of projects  and funds  committed as a result of 
double counting for ativities identified as benefitting two or more provinces.
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Grand Totals $1,255,585 $713,382 $542,203
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USAID/OTI/LIBERIA: Summary Report by Country Objective
For the Period: Earliest to 2/28/2006

Including: Cleared,  Completed,  Closed,  Cancelled Grants

Country Objective
Est Grant Amount 

USD
Amount Disbursed 

USD
Amount 

Undisbursed USD
Cleared 
Grants

1. Restore critical transitional governance and civil society 
functions

$2,036,642 $2,033,236 $3,40580

2. Increase public understanding of key political transition 
issues

$1,178,229 $1,127,386 $50,84251

3. Promote community reintegration and peaceful resolution of 
conflict

$3,548,492 $2,786,326 $762,166390

Grand Total $6,763,363 $5,946,949 $816,414521
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USAID/OTI/LIBERIA: Summary Report by Focus Area
For the Period: Earliest to 2/28/2006

Including: Cleared,  Completed,  Closed,  Cancelled Grants

Focus Area
Est Grant Amount 

USD
Amount Disbursed 

USD
Amount 

Undisbursed USD
Cleared 
Grants

Civil Society Org. Support $245,470 $245,470 $016

Community Impact Activities $3,652,835 $2,909,228 $743,606389

Conflict Management $661,625 $658,318 $3,30628

Election Processes $369,275 $336,439 $32,83616

Ex-Combatant Reintegration $16,642 $16,642 $02

Justice/Human Rights $430,122 $430,122 $018

Media $359,558 $356,058 $3,50014

Transparency/Good Governance $1,027,836 $994,671 $33,16538

Grand Total $6,763,363 $5,946,949 $816,414521

$0 $500,000 $1,000,00
0

$1,500,00
0

$2,000,00
0

$2,500,00
0

$3,000,00
0

$3,500,00
0

$4,000,00
0

T ransparency/ Go o d
Go vernance

M edia

Just ice/ H uman R ights

Ex-C o mbatant  R eintegrat io n

Elect io n P ro cesses

C o nflict  M anagement

C o mmunity Impact  A ct iv it ies

C ivil So ciety Org. Suppo rt

SumOfEst Grant Amount USD SumOfAmount Disbursed USD
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Summary Report by County
USAID/OTI/Liberia

Est Grant Amount 
USD

Amount Disbursed 
USD

Amount 
Undisbursed USD

# of 
Grants

County

Bomi $611,170 $558,826 $52,34479
Bong $510,549 $467,897 $42,65257
Gbarpolu $333,217 $196,131 $137,08623
Grand Bassa $336,995 $281,499 $55,49542
Grand Cape Mount $628,743 $356,611 $272,13273
Grand Gedeh $340,339 $309,579 $30,76041
Lofa $2,309 $2,309 $01
Margibi $564,000 $548,614 $15,38644
Montserrado $2,823,697 $2,673,453 $150,244149
National $36,892 $36,892 $01
Nimba $467,264 $431,292 $35,97141
Sinoe $108,188 $83,844 $24,34415

NOTE: Totals for provinces  may exceed actual number of projects  and funds  committed as a result of 
double counting for ativities identified as benefitting two or more provinces.
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Grand Totals $6,763,363 $5,946,949 $816,414
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Grants by Country Objective
USAID/OTI/Liberia

Grants Cleared During the Period 9/1/2005 Through 2/28/2006
Grant No. Start 

Date
End DateCounty

Status
Grant Amt.Cleared

Grantee
Grant Title

2. Increase public understanding of key political transition issues
C410 11/30/2005 3/15/2006

Cleared

GRANT SUMMARY:   This grant will provide another three months internet service to the Monrovia Headquarters of the National Elections Commission to enable them to complete the elections process.

$4,43011/15/2005

NEC, National Elections Commission

Support for NEC Internet Service Montserrado

C415 12/13/2005 1/15/2006

Completed

GRANT SUMMARY:      This grant will allow for a leading civil society organization of Liberia to attend the United Nations Seminar to Promote the Ratification and Implementation of the United Nations Convention 
against Corruption being held in Cairo Egypt.  It is hoped that it will help civil society work with the new in-coming government to reduce corruption in Liberia.

$5,41212/13/2005

CENTAL, Center for Transparency and accountability in Liberia

Anti-corruption Seminar Montserrado

2Number of Grants for  2. Increase public understanding of key political transition issues: $9,842Total Grant Amount
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3. Promote community reintegration and peaceful resolution of conflict
B013 9/20/2005 12/31/2005

Completed

GRANT SUMMARY: The Community Youth prioritized Musical  PA System for Foster Town Community.   Musical  PA System have been identified and recognized as a unifying factor in peace building and 
reconciliation. Supporting this community with Musical/PA System equipments  will reinforce OTI/LTI overall strategy for peaceful coexistence as currently implemented in other programs including YES and  
promote youth reintegration..

$4,5909/13/2005

Foster Town

CG:Musical  PA System, Foster Town. Bassa County Grand Bassa

B014 10/20/2005 12/31/2005

Completed

GRANT SUMMARY: The Community Youth prioritized Musical PA System for Padmoore Town Community.    Musical  PA System have been identified and recognized as a unifying factor in peace building and 
reconciliation. Supporting this community with Musical/PA System equipments  will reinforce OTI/LTI overall strategy for peaceful coexistence as currently implemented in other programs including YES and  
promote youth reintegration..

$4,5909/13/2005

Padmoore Town

CG: Musical System/PA System, Parmoore Town Bassa County Grand Bassa

B017 1/5/2006 1/31/2006

Completed

GRANT SUMMARY: The Community Youth prioritized sporting activities for the Borr's Town  Community.    Sports have been identified and recognized as a unifying factor in peace building and reconciliation. 
Supporting this community with sporting materials (soccer balls, jerseys, indoor games, etc) will reinforce OTI/LTI overall strategy for peaceful coexistence as currently implemented in other programs including YES 
and  promote youth reintegration..

$4,68212/28/2005

Borr's Town

CG: Sporting Materials, Borr's Town- Bassa County Grand Bassa

B020 10/28/2005 3/31/2006

Cleared

GRANT SUMMARY: Community members believe that acquiring skills in soap making will enable them improve their economic situation. Palaver have been identified and recognized as a structure that would 
provide an opportunity for Watco Camp members to meet and discuss matters that would serve as a unifying factor in peace building and reconciliation as enshrined in USAID/OTI overall objective. soap will be 
produced  and sold in their respective communities and adjacent weekly markets. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project. 
Supporting this community with the palaver hut will reinforce OTI/LTI overall strategy for peaceful coexistence as currently implemented in other programs including YES and  promote youth reintegration and 
intergenerational dialogue.

$3,41910/18/2005

Watco Camp

CG Soap Making & Palaver Hut, Watco Camp- Bassa County Grand Bassa

B023 9/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Tubmanville Community.   Market days  for the sale of fresh produce and other commodities under a proper structure 
in the community will help the local economy and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,3839/14/2005

Tubmanville Community

CG: Market Hall Construction, Tubmanville- Sinoe County Sinoe

B034 1/30/2006 4/30/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of Youth Center- Library project which will support community reintegration. To improve economic and social livelihood opportunities for 
community youth as necessary for reintegration. The Youth Center-library project will provide access to resource and educational materials for community youth from 9 junior and senior high schools.  The 
community will provide the local materials: Rafters, round poles, sand and dirt bricks.

$7,8711/26/2006

Fairground- Buchanan Community

Youth Center-Library Grand Bassa
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C245 10/5/2005 12/31/2005

Cleared

GRANT SUMMARY: The community youth at a YES training session prioritized a library project which will support community reintegration and cohesion. 

The library project will provide access to resource and educational materials for community youth from 9 junior and senior high schools. Currently there are two existing libraries at the BWI (Booker T. Washington 
Institute) and KRTTI (Kakata Rural Teachers Training Institute) to which students from outside of the two institutions have limited access. 

The community will provide the sun dry bricks and the unskilled labor in order to complete the project.

$11,3469/25/2005

Kakata CYPEP Youth Group

Youth Library Kakata Margibi

C250 9/30/2005 12/30/2005

Cleared

GRANT SUMMARY: Liberia and its inhabitants continue to enjoy relative peace and security following the disarmament of all combatants from the various Liberian belligerent warring groups. The deployment of 
UNMIL throughout the country has created a relatively secured environment in these areas from which IDPs around Monrovia and other previously “secured areas” originated, began spontaneously returning. With 
efforts from various UN agencies and other NGOs (national and international) to return and resettle these IDPs into their communities of origin, more than 80% of IDPs have returned to their communities and 
began activities aimed at putting back the broken pieces of their shattered lives.

In their respective places of refuge, some of these IDPs acquired basic skills in agriculture, pastry, soap making, etc. however, the camps did not provide them with suitable land and opportunities to practicalize the 
skills acquired. In many instances, the training method used by the training agencies also did not provide for adequate practical and apprenticeship. Therefore, as they return home, many of them are returning to 
the traditional method especially in the case of agricultural activities which often reduces their yields, crop production, and the quality of their animal production and management. Many of these returnees don’t have 
the economic means to purchase the exotic agro products and animals as well as other imported items needed to enable improve the quality of their production. 

Amongst these returnees are youth and other community residents who are participating in the LTI YES training which has a component attached to the training to provide small community grants reinforcing youth 
engagement and a positive role in rebuilding and developing their respective communities. 

BUCCOBAC will employ a very practical and participatory "hands on" training approach and method in providing the skills during the training. Building on existing traditional methods, the combination of such 
methods/approach will enable participants from the various skills training to easily adapt the newly acquired skills. The use of local resources and materials such as hot pepper and other materials to produce 
medication for animals/chickens increases participants capacity to explore, recognize and utilize these resources in order to increase their yield and quality of products. The equipment, logistics (motor bikes) and 
supplies received under this grant will be used by staff of the organization including field staff coming to head office for meetings, reporting and other official duties as may be required in support of the training and 
other BUCCOBAC implemented programs.  BUCCOBAC will employ 4 trainers for sheep,  goats, and poultry. BUCCOBAC will also employ 2 trainers for soap making.

In the context of providing practical training in the below listed skills using an approach and training methodology that incorporates and builds on existing traditional methods whilst introducing improved methods 
and techniques, BUCCOBAC is submitting this project proposal for partnership which includes request for institutional capacity building for and to facilitate professional services to be provided. The training which 
follows the manual developed by MAP provides participants/trainees with practical (often familiar), comprehendible appropriate skills and knowledge in each of these skills within their respective communities. It will 
use as much local materials and resources available in each community reducing the chances of depending on acquisition and application of imported materials and the high cost associated with them when found.

$16,3309/21/2005

Buchanan Child Community Based Care (BUCCOBAC)

BUCCOBAC skills training institutional support Grand Bassa

C251 9/19/2005 12/31/2005

Closed

GRANT SUMMARY: The community youth prioritized Market Hall rehabilitation project which will support economic growth and community reintegration. The Market hall will be used  for the sale of fresh produce 
and other commodities under a proper structure in the community and help the local economy, avoid street selling and youth reintegration.
 
The community will provide all local material (sand, round poles ) and unskilled laborers in order to complete the project.

$5,5319/19/2005

Joseph Town Community

CG: Market Hall Rehabilitation - Joseph Town, Bomi County Bomi

C252 9/9/2005 12/31/2005

Completed

GRANT SUMMARY: The Community Youth prioritized the construction of pit latrines for Vai Town I and III Communities.  Pit latrines will serve a common purpose and improve the health and sanitation conditions 
around the  community and this project will help youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,2679/7/2005

Vai Town I & III

CG: Latrines Construction - Vai Town I & III, Bomi County Bomi
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C253 10/7/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$6,50210/5/2005

Kondeh Community

CG: Multi-purpose Hall Construction - Kondeh, Bomi County Bomi

C254 9/9/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of pit latrines for Vai Town II, Valley Center  and Gorbla Communities.  Pit latrines will serve a common purpose and improve the health and 
sanitation conditions around the  community and this project will help youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,6419/7/2005

Vai Town II, Valley & Gorbla

CG: Latrines Construction - Vai Town II, Valley, Gorbla, Bomi County Bomi

C256 10/26/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized hand pump project which will support community reintegration and community cohesion. 
This projct is trying to solve the problem of diarrh a and other water borne-diseases an d sicknesses caused by the use of unsafe drinking water from uncovered wells by 90-95 percent of the communtity members. 
The community wants to provide safe drinking water by installing hand pump.

$2,71810/18/2005

Glenyeelue

CG: Hand Pump Construction-Glenyeelue, Ganta, Nimba County Nimba

C263 10/26/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized hand pump project which will support community reintegration and community cohesion. 
This projct is trying to solve the problem of diarrh a and other water borne-diseases an d sicknesses caused by the use of unsafe drinking water from uncovered wells by 90-95 percent of the communtity members. 
The community wants to provide safe drinking water by installing hand pump.

$2,71810/18/2005

Small Ganta

CG: Hanp Pump Construction-Small Ganta, Nimba County Nimba

C264 10/26/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized hand pump project which will support community reintegration and community cohesion. 
This projct is trying to solve the problem of diarrhea and other water borne-diseases an d sicknesses caused by the use of unsafe drinking water from uncovered wells by 90-95 percent of the communtity members. 
The community wants to provide safe drinking water by installing hand pump.

$6,77410/18/2005

Youth Center

CG: Hand Pump Construction-Youth Center, Ganta, Nimba County Nimba

C265 12/15/2005 4/30/2006

Cleared

GRANT SUMMARY: The community youth prioritized hand pump project which will support community reintegration and community cohesion. 
This projct is trying to solve the problem of diarrhea and other water borne-diseases an d sicknesses caused by the use of unsafe drinking water from uncovered wells by 90-95 percent of the communtity members. 
The community wants to provide safe drinking water by installing hand pump.

$3,21812/13/2005

Blagay Community

CG:Hand Pump Construcction, Blagay, Nimba County Nimba

C266 10/26/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized hand pump project which will support community reintegration and community cohesion. 
This projct is trying to solve the problem of diarrhea and other water borne-diseases an d sicknesses caused by the use of unsafe drinking water from uncovered wells by 90-95 percent of the communtity members. 
The community wants to provide safe drinking water by installing hand pump.

$2,71810/18/2005

Guinea Road Community

CG: Hand Pump Construction-Guinea Road Cluster,Ganta, Nimba County Nimba

C267 12/25/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the road rehabilitation project which will support community reintegration.  Inaccessibility problems (Emergency) Road must be rehabilitated. The community 
will provide the local materials (Sand and unskilled labor) in order to complete the project.

$6,34412/28/2005

YMCA,Young Men Christian Association

CG: Road Rehabilitation / Glory Island Community Montserrado
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C268 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a six compartment pit latrines project which will  support community  reintegration. The bad sanitary condition around the market that serves 
the residents of the community of Jacob Town.  The solution for this problem is a pit latrine. The community will provide all  local materials and labor in order to complete the project.

$4,05312/13/2005

CYPEP Youth Group Jacob Town Community

CG: Pit Latrine Construction - Jacob Town Montserrado

C269 12/28/2006 3/30/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction and rehabilitation of hand pumps project which will support community reintegration. To provide safe drinking water; prevent the outbreak of 
diarrhea and cholera, reduce the spread of germs and mosquitoes in 72nd.  The residents of 72nd need assistance to construct one hand pump and rehabilitate one. The community will provide the local materials 
i.e.sand, crushed rocks and unskilled labor in order to complete the project.

$4,05110/18/2005

72nd community

CG: Hand Pumps - 72nd Community Montserrado

C271 10/30/2006 1/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of an alley bridge project which will support  community reintegration.  The perennial problem of over flooding in the Newport street community 
will be addressed if the alley bridge is constructed.  The Newport community is seeking assistance to construct an alley bridge.  The community will provide local materials (unskilled labor and feeding for unskilled 
labor in order to complete the project.

$2,90110/14/2005

OLMY, Organization of Liberia Muslim Youth

CG: Alley Bridge Construction - Newport St Montserrado

C273 12/28/2005 3/31/2006

Cancelled

GRANT SUMMARY: Community youth believe that acquiring skills such as soap making, will enable them improve their economic situation. Those with completed skills in soap making will produce soap that they 
can use personally and sell in their respective communities and adjacent weekly markets. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$012/13/2005

Klay Community

CG:Skill Training, Soap Making & Palaver Hut, Klay Town, Bomi County Bomi

C274 12/15/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community youth prioritized the Community  Hall rehabilitation which will support community cohesion and reintegration.  The lack of meeting place has made it difficult for the community 
to meet together and discuss important issues affecting them.

The community will provide all local material (sand, round poles ) and unskilled laborers in order to complete the project.

$5,48212/7/2005

Guie Town Community

CG: Community Hall Rehab. - Guie Town, Bomi County Bomi

C275 10/1/2005 12/31/2005

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Seah Town which will support community cohesion and reintegration.Currently due to the destruction caused by the war, 
the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Seah Town Community

CG: Community Hall Rehabilitation, Seah Town, Bomi County Bomi

C276 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The Community youth prioritized the construction of a bridge in Gonzipo which will  support the community cohesion and reintegration.

There is a problem of transportation, the bridge will ease the burden of walking a very  long  way distance to carry our produce to the market.  The community will provide local materials (sand, bricks and unskilled 
labor) in order to complete the project

$7,60412/21/2005

Gonzipo Town Community

CG: Bridge Construction, Gonzipo Town, Bomi  County Bomi

C277 10/6/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Gbangba Town which will support community cohesion and reintegration. Currently due to the destruction of the war, the 
capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,38410/6/2005

Gbangba Town Community

CG: Guest House Construction, Gbangba Town, Bomi County Bomi
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C278 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Zordee Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Zordee Town Community

CG: Guest House, Zordee Town, Bomi County Bomi

C279 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Monnoh Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Monnoh Town Community

CG: Guest House Construction, Monnoh Town, Bomi County Bomi

C280 10/13/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Jawajeh Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,32110/13/2005

Jawajeh Town Community

CG: Guest House, Jawajeh Town, Bomi County Bomi

C281 12/15/2005 3/31/2006

Completed

GRANT SUMMARY: The Community Youth prioritized provision of a hand pump for the Boe  Community.   Access to safe drinking water is very scarce in the area and as more people return to the community, the 
demand on the existing limited water source will be very high and this project will help address the problem and promote cohesion and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$2,94412/13/2005

Boe Town Community

CG: Hand Pump - Boe, Bomi County Montserrado

C282 12/15/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Gonjeh Town which will support community cohesion and reintegration. Currently due to the destruction of the war, the 
capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,64912/13/2005

Gonjeh Town Community

CG: Guesthouse Construction - Gonjeh, Bomi County Bomi

C283 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a guesthouse  in Blahn Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Blahn Town Community

CG: Guest House, Blahn Town, Bomi County Bomi
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C284 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the town hall building which will support community cohesion and reintegration.  The lack of meeting place has made it difficult for the community to meet 
together and discuss important issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$4,7639/23/2005

Malema Kpana Community

CG: Community Hall, Malema Kpana, Bomi County Bomi

C285 11/15/2005 1/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Community hall building which will support community cohesion and reintegration.  The lack of a meeting place for community discussions and other 
relevant issues is posing serious embarrassment to the citizens of this community. The community will provide sand, rocks, mud bricks, and unskilled labor in order to complete the project.

$5,34210/26/2005

Dagweh Town Community

CG: Community Hall, Dagweh Town, Bomi County Bomi

C286 11/15/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a community hall building which will support community cohesion and reintegration.  The lack of a meeting place for community discussions 
and other relevant issues are posing serious embarrassment to the citizens of this community. The community will provide sand, rocks, mud bricks and unskilled labor in order to complete the project.

$5,34210/26/2005

Gomai Town Community

CG: Community Hall, Gomai Town, Bomi County Bomi

C287 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Communty  Hall building which will support community cohesion and reintegration.  The lack of meeting place has made it difficult for the community to 
meet together and discuss important issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$4,7639/23/2005

Vorkor Community

CG: Community Hall Construction, Vorkor, Bomi County Bomi

C288 10/30/2005 1/30/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Sass Town which will support community cohesion and reintegration.

There is no place to accommodate development workers or guest of the local officers of Sass Town. To construct a guest house in Sass Town to alleviate the accommodation problem.

The community will provide all local materials (i.e. sand and bricks, and unskilled labor in order to complete the project .

$7,91010/13/2005

Sass Town Community

CG:  Guest House, Sass Town, Bomi County Bomi

C289 11/15/2005 1/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Todien which will support community cohesion and reintegration.

This project is going to solve the problem of dwelling place for visitors that come in our community.  The youth will give their full support to the NGO to help in building a guest house.

The community will provide all local materials (i.e. sand, crush rocks, bricks, and unskilled labor in order to complete the project .

$7,76010/26/2005

Todien Community

CG: Guest House,Todien Community, Bomi County Bomi

C290 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Communty  Hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community  to 
meet together and discuss important issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$4,7639/23/2005

Gangama Town Community

CG: Community Hall Construction, Gangama Town, Bomi County Bomi
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C291 12/15/2005 5/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Bowien Town which will support community cohesion and reintegration. Currently due to the destruction of the war, the 
capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,64912/13/2005

Bowein Town Community

CG: Guesthouse Construction - Bowein, Bomi County Bomi

C292 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Leayahn Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand, crush rocks,  bricks, and unskilled labor in order to complete the project .

$7,57912/16/2005

Leayahn Town Community

CG: Guest House, Leayahn Town, Bomi County Bomi

C293 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Communty  Hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
meet together and discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$4,7639/23/2005

Golodee Gayla Town Community

CG: Community Hall, Golodee Gayla Town, Bomi County Bomi

C294 10/30/2005 1/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Folley Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and bricks, and unskilled labor in order to complete the project .

$7,76010/13/2005

Folley Town Community

CG:Folley Town Guest house, Bomi County Bomi

C295 10/25/2005 1/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a multi-purpose hall project which will serve as a community meeting and youth learning center. 

The community will provide all local materials i.e crush rocks, bricks and unskilled labor in order to complete this project.

$6,77410/14/2005

Bogbeh Town Community

CG: Multi-Purpose Hall Construction, Bogbeh Town, Bomi County Bomi

C296 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Multi-purpose Hall which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to discuss 
issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$6,0109/23/2005

Jenneh 1, 2 & 3 Community

CG: Multi-Purpose Hall Construction, Jenneh 1, 2 & 3, Bomi County Bomi

C297 11/15/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a multi-purpose hall project which will support the community Cohesion and reintegration. The problem that this project is trying to solve is 
the lack of a meeting place for community discussion.  To solve this problem, the community selected the construction of a  multi-purpose hall. The community will provide local materials i.e. sand, mud brick, crush 
rocks, and  unskilled labor in order to complete this project.

$6,71710/26/2005

Karnga Town Community

CG: Multi-Purpose Hall Construction, Karnga, Bomi County Bomi
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C298 10/18/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Community  Hall building which will support community cohesion and reintegration.  The lack of a meeting place for community discussions and other 
relevant issues is posing serious embarrassment to the citizens of this community. The community will provide sand, bricks and unskilled labor in order to complete the project.

$5,34810/13/2005

Binda Town Community

CG: Community Hall, Binda Town, Bomi County Bomi

C299 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Community  Hall building which will support community cohesion and reintegration.  The lack of a meeting place for community discussions and other 
relevant issues is posing serious embarrassment to the citizens of this community. The community will provide sand, mud bricks, rocks, and unskilled labor in order to complete the project.

$5,90412/16/2005

Gowein Town Community

CG: Community Hall, Gowein Town,  Bomi County Bomi

C300 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Community  Hall building which will support community cohesion and reintegration.  The lack of a meeting place for community discussions and other 
relevant issues is posing serious embarrassment to the citizens of this community. The community will provide sand, Bricks and unskilled labor in order to complete the project.

$5,90412/16/2005

Zohn-Ta Community

CG: Community Hall, Zohn-Ta, Bomi County Bomi

C301 10/6/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$6,50210/6/2005

Blagai Town Community

CG: Multi-purpose Hall Construction - Blagai, Bomi County Bomi

C302 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a multi-purpose hall project which will support the community reintegration. 

The problem that this project is trying to solve is children walking long distances to attend primary school also, the community will use this hall for meeting purposes.  To solve this problem, a youth center meeting 
hall should be constructed where youth can meet when they are idle to discuss developmental issues.

 The community will provide sand, bricks, crush rocks, and unskilled labor in order to complete the project.

$6,94512/16/2005

Saah Town Community

CG: Multi-Purpose Hall, Saah Town,  Bomi County Bomi

C303 12/15/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring skills in soap making, will enable them improve their economic situation. Those with completed skills in soap making will produce soap that they can 
use personally and sell in their respective communities and adjacent weekly markets. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$3,77212/13/2005

Manjoe Town Community

CG: Soap Making & Small Palava Hut, Manjoe, Montserrado County Montserrado

C304 10/4/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Buyawah Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,38410/3/2005

Buyawah Town Community

CG: Guesthouse Contsruction - Buyawah, Montserrado County Montserrado
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C305 10/6/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Holder Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,38410/6/2005

Holder Farm

CG: Guesthouse Construction - Holder Town, Montserrado County Montserrado

C306 10/1/2005 3/31/2006

Completed

GRANT SUMMARY: The Community Youth prioritized provision of a hand pumps for the Heaven Know  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote cohesion and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$2,3209/23/2005

Heaven Know Town

CG: Hand Pump Construction, Heaven Know,  Montserrado County Montserrado

C307 12/15/2005 4/30/2006

Completed

GRANT SUMMARY: The Community Youth prioritized provision of a hand pumps for the Parker Farm  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote cohesion and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$2,94412/13/2005

Parker Farm Community

CG: Hand Pump Construction - Parker Farm, Monsterrado County Montserrado

C308 10/4/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Mary Farm which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,38410/3/2005

Mary Farm Community

CG: Guesthouse Construction - Mary Farm, Montserrado County Montserrado

C309 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat, sheep, and chicken raising will enable them improve their economic situation. After the initial training youth will 
provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$5,3079/25/2005

Adjanna Town Community

CG: Skills Training, Goat, Sheep & Chicken- Adjanna Town, Mont. County Montserrado

C310 12/15/2005 4/30/2006

Completed

GRANT SUMMARY: The Community Youth prioritized provision of a hand pumps for the Gbalasuah  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote cohesion and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$2,94412/13/2005

Gbalasuah Community

CG: Hand Pump Construction - Gbalasuah, Montserrado County Montserrado

C311 10/1/2005 3/31/2006

Completed

GRANT SUMMARY: The Community Youth prioritized provision of hand pump for the Gbangbama  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote cohesion and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$2,3209/25/2005

Gbangbama Communty

CG: Hand Pump - Gbangbama, Bomi County Bomi
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C312 10/6/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the cassava rot in the fields or when stored waiting for grinding. The 
community will provide local materials and unskilled labor in  order to complete the project.

$5,99310/6/2005

Geija-Hamasia Town Community

CG: Cassava Mill and Shed - Geija Hamasia & Barno, Montserrado County Montserrado

C313 11/15/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall which will support community cohesion.   On The construction of a Market hall will cut cost of transporting food and  other 
goods and the low yield of food production. The sale of fresh produce and other commodities under a proper structure in the community will help the local economy and youth reintegration.

The community will provide all local materials (i.e. sand, bricks, crush rocks) and unskilled labor in order to complete the project.

$5,34210/26/2005

Vincent Town Community

CG:  Market Hall Construction, Vincent Town, Bomi County Bomi

C314 11/15/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat, sheep, and chicken raising will enable them improve their economic situation. After the initial training youth will 
provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$5,30710/26/2005

Dorley-la Town Community

CG: Goats, Sheep, and Chickens, Dorley-la Town, Bomi County Bomi

C315 10/30/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the town hall construction which will support community cohesion and reintegration.  The lack of a place to host community meetings is posing serious 
embarrassment to the citizens of this community. The community will provide sand, Bricks and unskilled labor in order to complete the project.

$5,34810/13/2005

Demeh Town Community

CG: Community Hall, Demeh Town, Bomi County Bomi

C316 10/4/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$6,50210/3/2005

Quanyondee Town Community

CG: Multi-purpose Hall Construction - Quayondee, Bomi County Bomi

C317 10/30/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a community hall  in  Gbonjemah Town to support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to hold town meetings  is very limited and has created problems that could lead to community conflicts.

The community will provide all local materials (i.e. sand,crush rocks, bricks, and unskilled labor in order to complete the project.

$5,34210/14/2005

Gbonjemah Town Community

CG: Gbonjemah Town Community hall, Bomi County Bomi

C318 11/15/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat, sheep, and chicken raising will enable them improve their economic situation. After the initial training youth will 
provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$5,30710/26/2005

Levumah Town Community

CG:Skills Training, Goats, Sheep, Chickens, Levumah Town,Bomi County Bomi
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C319 10/18/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Bonjeh Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and bricks and unskilled labor in order to complete the project.

$7,76010/13/2005

Bonjeh Town Community

CG: Guest House, Bonjeh Town, Bomi County Bomi

C320 12/15/2005 4/30/2006

Cleared

GRANT SUMMARY: The community of Steele/Tulu have listed livestock raising (animal husbandry) and vegetable gardening as their first priority, through community meetings with Mercy Corps staff.  This is to 
address the need for income generation and food supply in the community. Also to empower and bring the youth together with the community. 

The community will provide local materials ( i.e. roofing thatch, drinkers, stickers and etc. also labor force in order to completed the project.

$6,16012/13/2005

Steele/Tulu Town Community

CG: Goats, Sheep  & Vegetable gardening - Steele/Tulu, Mont. County Montserrado

C321 1/30/2006 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide local materials, training venue, unskilled labor, accommodation for trainers, etc. in order to complete 
the project.

$6,5521/24/2006

Diide Town Community

CG: Animal Husbandry, Diidi Town, Bomi County Bomi

C322 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized a cassava grinding machine for the Weajor  Community.   Cassava crop is a staple in the community diet and this project will help food security and youth 
reintegration..

The community will provide all local materials (i.e. sand, bricks and unskilled labor in order to complete the project.

$5,79812/21/2005

Weajor Town Community

CG: Cassava Mill and Shed Construction, Weajor Town, Bomi County Bomi

C323 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$6,19712/13/2005

Manjama Town Community

CG: Skill Training, Goat, Sheep & Chickens, Manjama Town, Bomi Co. Bomi

C324 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$5,3079/25/2005

Yama Town Community

CG: Skill Training, Goat, Sheep & Chicken, Yama Town, Bomi County Bomi

C325 10/30/2005 3/31/2006

Cleared

GRANT SUMMARY: The community of Wolakoi have listed livestock raising (animal husbandry) and vegetable gardening as their first priority, through community meetings with Mercy Corps staff.  This is to 
address the need for income generation and food supply in the community. Also to empower and bring the youth together with the community. The community will provide local materials ( i.e. roofing thatch, 
drinkers, stickers and etc. also labor force in order to completed the project.

$5,64210/17/2005

Wolakoi Town Community

CG:Skill Training, Goat, Sheep & Veg. Gardening, Wolakoi Town, Bomi Co Bomi
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C326 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Beh Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Beh Town Community

CG: Guest House Construction, Beh Town, Bomi County Bomi

C327 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$5,3079/25/2005

Vaizolon Town Community

CG: Skill Training, Goat, Sheep & Chicken, Vaizolon Town, Bomi County Bomi

C328 1/30/2006 4/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Town hall in Kpah Town which will support community cohesion and reintegration.

The Town hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

$6,2111/26/2006

Kpah Community, Bomi County

CG:Town Hall Construction, Kpah Bomi County Bomi

C329 10/10/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat, sheep, and chicken raising will enable them improve their economic situation. After the initial training youth will 
provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$5,30710/5/2005

Gbaigbom Town Community

CG: Goats, Sheep and Chicken - Gbaigbom, Bomi County Bomi

C330 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Kpagbla Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Kpagbla Town Community

CG: Guest House Construction, Kpagbla Town, Bomi County Bomi

C331 10/1/2005 12/31/2005

Completed

GRANT SUMMARY: The Community Youth prioritized the construction of pit latrines for Allasala Community.  Pit latrines will serve a common purpose and improve the health and sanitation conditions around the  
community and this project will help youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$3,9929/25/2005

Allasala Town Community

CG: Latrine Construction, Allasala Town, Bomi County Bomi

C332 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring skills in soap making and Vegetable gardening will enable them improve their economic situation. Youth with completed skills in soap making and 
vegetable gardening will produce these commodities and sell in their respective communities and adjacent weekly markets. 

The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$3,9089/25/2005

Welenda Town Community

CG: Skill Training, Soap Making & Vegetables, Welenda Town, Bomi Co. Bomi
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C333 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Suehn Community to be used on market days  for the sale of fresh produce and other commodities under a proper 
structure. The market hall will help the local economy and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,9039/25/2005

Suehn Town Community

CG: Market Hall Construction, Suehn Town, Bomi County Bomi

C334 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Communty  Hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$4,7639/23/2005

Gbojay Town Community

CG: Community Hall, Gbojay Town, Bomi County Bomi

C335 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Gbao 1 & 2 Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Gbao 1 & 2 Community

CG: Guesthouse Construction, Gbao 1 & 2, Bomi County Bomi

C336 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Communty  Hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$6,0109/23/2005

Weadolo Town Community

CG: Construction of Multipurpose Hall, Weadolo Town, Bomi Co. Bomi
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C337 9/30/2005 12/31/2005

Cleared

GRANT SUMMARY: Liberia and its inhabitants continue to enjoy relative peace and security following the disarmament of all combatants from the various Liberian belligerent warring groups. The deployment of 
UNMIL throughout the country has created a relatively secured environment in these areas from which IDPs around Monrovia and other previously “secured areas” originated, began spontaneously returning. With 
efforts from various UN agencies and other NGOs (national and international) to return and resettle these IDPs into their communities of origin, more than 80% of IDPs have returned to their communities and 
began activities aimed at putting back the broken pieces of their shattered lives.

In their respective places of refuge, some of these IDPs acquired basic skills in agriculture, pastry, soap making, etc. however, the camps did not provide them with suitable land and opportunities to practicalize the 
skills acquired. In many instances, the training method used by the training agencies also did not provide for adequate practical and apprenticeship. Therefore, as they return home, many of them are returning to 
the traditional method especially in the case of agricultural activities which often reduces their yields, crop production, and the quality of their animal production and management. Many of these returnees don’t have 
the economic means to purchase the exotic agro products and animals as well as other imported items needed to enable improve the quality of their production. 

Amongst these returnees are youth and other community residents who are participating in the LTI YES training which has a component attached to the training to provide small community grants reinforcing youth 
engagement and a positive role in rebuilding and developing their respective communities. 

Multi- Agrisystem Promoters (MAP) will employ a very practical and participatory "hands on" training approach and method in providing the skills during the training. Building on existing traditional methods, the 
combination of such methods/approach will enable participants from the various skills training to easily adapt the newly acquired skills. The use of local resources and materials such as hot pepper and other 
materials to produce medication for animals/chickens increases participants capacity to explore, recognize and utilize these resources in order to increase their yield and quality of products. The equipment, logistics 
(motor bikes) and supplies received under this grant will be used by staff of the organization including field staff coming to head office for meetings, reporting and other official duties as may be required in support of 
the training and other MAP implemented programs. MAP will employ two trainers for sheep,  goats, and poultry. MAP will also employ one trainer for soap making.

In the context of providing practical training in the below listed skills using an approach and training methodology that incorporates and builds on existing traditional methods whilst introducing improved methods 
and techniques, MAP is submitting this project proposal for partnership which includes request for institutional capacity building for and to facilitate professional services to be provided. The training which follows 
the manual developed by MAP provides participants/trainees with practical (often familiar), comprehendible appropriate skills and knowledge in each of these skills within their respective communities. It will use as 
much local materials and resources available in each community reducing the chances of depending on acquisition and application of imported materials and the high cost associated with them when found.

$18,0959/21/2005

Multi-Agrisystem Promoters (MAP)

MAP Skills training institutional support Grand Gedeh

C338 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the cassava rot in the fields or when stored waiting for grinding. 

The community will provide all local materials and unskilled labor in  order to complete the project.

$5,7989/23/2005

Big Geveh Community

CG: Cassava Mill & Shed, Big Geveh, Bomi County Bomi

C339 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the cassava rot in the fields or when stored waiting for grinding. 

The community will provide local materials and unskilled labor in  order to complete the project.

$5,7989/25/2005

Small Geveh Community

CG: Cassava Mill & Shed -Small Geveh, Bomi County Bomi

C340 10/1/2005 12/31/2005

Closed

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Mulbah Town Community to be used on market days  for the sale of fresh produce and other commodities under a 
proper structure. The market hall will help the local economy and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,1059/25/2005

Mulbah Town Community

CG: Market Hall Construction - Mulbah Town, Bomi County Bomi
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C341 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Mecca Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$6,7649/23/2005

Mecca Community

CG: Guesthouse Construction - Mecca, Bomi County Bomi

C342 10/1/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the cassava rot in the fields or when stored waiting for grinding. The 
community will provide local materials and unskilled labor in  order to complete the project.

$5,7989/23/2005

Menmen Community

CG: Cassava Mill - Menmen Town, Bomi County Bomi

C343 10/4/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Moila Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$7,38410/3/2005

Moila Community

CG: Guesthouse Construction - Moila, Bomi County Bomi

C344 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Boesan Town Community to be used on market days  for the sale of fresh produce and other commodities under a 
proper structure. The market hall will help the local economy and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$6,23112/23/2005

Boesan Community, Grand Cape Mount County

CG: Market Hall Construction, Boesan, Grand Cape Mount County Grand Cape 
Mount

C345 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$7,47812/21/2005

Gwasay Community, Porkpa District, Grand Cape Mount County

CG: Multi-Purpose Hall Construction, Gwasay, Grand Cape Mount County Grand Cape 
Mount

C346 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY:   The community  youth prioritized the construction of a Guest House  in Damballa Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide local materials, sand, crush rocks, bricks, and unskilled labor in order to complete the project.

$8,35012/23/2005

Damballa Community, Porkpa District, Grand Cape Mount County

CG: Guest House Construction, Damballa, Grand Cape Mount County Grand Cape 
Mount

C347 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Communty Hall  which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the 
community to discuss issues affecting them.

The community will provide sand, rocks, bricks and unskilled labor in order to complete the project.

$6,29112/23/2005

Gbangai Community, Porkpa District, Grand Cape Mount County

CG: Community Hall Construction, Gbangai, Grand Cape Mount County Grand Cape 
Mount
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C348 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$7,03812/21/2005

Bohay Community, Porkpa District, Grand Cape Mount County

CG: Multi-Purpose Hall Construction, Bohay, Grand Cape Mount County Grand Cape 
Mount

C349 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$6,35212/21/2005

Baaka Community, Porkpa District, Grand Cape Mount County

CG: Skills Training, Goats, Sheep and Chickens, Baaka Grand Cape 
Mount

C350 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$7,07812/23/2005

Bamballa Community, Porkpa District, Grand Cape Mount County

CG: Multi-Purpose Hall Construction, Bamballa, Grand Cape Mount County Grand Cape 
Mount

C351 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$6,35212/21/2005

Zimmi Dandai Community, Porkpa District, Grand Cape Mount County

CG: Skills Training, Goats, Sheep and Chickens,,Zimmi Dandai, Grand Cape 
Mount

C352 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$7,03812/23/2005

Gbaama Lumei Community, Porkpa District, Grand Cape Mount County

CG: Multi-Purpose Hall Construction, Gbaama Lumei, Grand Cape Mount Co Grand Cape 
Mount

C353 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the cassava rot in the fields or when stored waiting for grinding. 

The community will provide local materials and unskilled labor in  order to complete the project.

$7,20812/23/2005

Mano Gleh Community, Porkpa District, Grand Cape Mount County

CG: Cassava Mill and Shed, Mano Gleh, Grand Cape Mount County Grand Cape 
Mount

C354 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the rice mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive process of 
processing the newly harvested rice manually,  and the excessive spoilage and wastage of rice due to the slow manual processing. 

The community will provide all local materials and unskilled labor in  order to complete the project.

$6,11312/23/2005

Vai Kianway Community, Porkpa District, Grand Cape Mount County

CG: Rice Mill & Shed, Vai Kianway, Grand Cape Mount County Grand Cape 
Mount

Friday, March 10, 2006 Page 17 of 31USAID/OTI/Liberia



Grant No. Start 
Date

End DateCounty
Status

Grant Amt.Cleared
Grantee

Grant Title

C355 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the rice mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive process of 
processing the newly harvested rice manually,  and the excessive spoilage and wastage of rice due to the slow manual processing. 

The community will provide all local materials and unskilled labor in  order to complete the project.

$6,25312/23/2005

Bombor Old Town, Porkpa District, Grand Cape Mount County

CG:Rice Mill & Shed, Bombor Old Town, Grand Cape Mount County Grand Cape 
Mount

C356 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community of Jenne Wonde prioritized the School Furniture project as a support to the community cohesion and reintegration. The lack of furniture for the school presents a seating 
problem for students during classes. 

The community will provide the unskilled labor and other local materials in order to complete the project.

$5,59512/28/2005

Jenne Wonde Community, Tewor District, Grand Cape Mount County

CG:School Furniture, Jenne Wonde, Grand Cape Mount County Grand Cape 
Mount

C357 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY:  The community  youth prioritized the construction of a Guest House  in Gonelor Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide local materials, sand, crush rocks, bricks, and unskilled labor in order to complete the project.

$8,11012/23/2005

Gonelar Community, Tewor District, Grand Cape Moujnt County

CG:Guest House Construction, Gonelor, Grand Cape Mount County Grand Cape 
Mount

C358 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY:  The community  youth prioritized the construction of a Guest House  in Mambo Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide local materials, sand, crush rocks, bricks, and unskilled labor in order to complete the project.

$8,19012/23/2005

Mambo Community, Tewor District, Grand Cape Mount County

CG: Guest House Construction, Mambo, Grand Cape Mount County Grand Cape 
Mount

C359 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$6,85812/21/2005

Tewor Fahnbulleh Community, Tewor District,  Grand Cape Mount County

CG: Multi-Purpose Hall Construction, Tewor Fahnbulleh, Grand Cape 
Mount

C360 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the rice mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive process of 
processing the newly harvested rice manually,  and the excessive spoilage and wastage of rice due to the slow manual processing. 

The community will provide all local materials and unskilled labor in  order to complete the project.

$6,88312/23/2005

Kenema Community, Tewor District, Grand Cape Mount County

CG: Rice Mill & Shed, Kenema, Grand Cape Mount County Grand Cape 
Mount

C361 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guest House  in Bobalor Town which will support community cohesion and reintegration.

Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

$8,23012/23/2005

Bobalor Community, Tewor District, Grand Cape Mount County

CG:Guest House Construction, Bobalor, Grand Cape Mount County Grand Cape 
Mount
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C362 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$6,99812/21/2005

Bandor Community, Tewor District, Grand Cape Mount County

CG: Multi-Purpose Hall Construction, Bandor, Grand Cape Mount County Grand Cape 
Mount

C363 1/30/2006 4/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Hand Pump project which will support the community reintegration. The problem that this project is trying to solve is to provide  safe 
drinking water which is very scarce in the area and as more people return to the community, the demand on the existing limited water source will be very high and this project will help address the problem and 
promote and youth reintegration..
The community will provide all local materials (i.e. sand, bricks,  and rocks) and unskilled labor in order to complete the project.

$3,3401/26/2006

Weelor Community, Tewor District, Grand Cape Mount County

CG:Hand Pump Construction, Weelor, Grand Cape Mount County Grand Cape 
Mount

C364 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring skills in soap making, will enable them improve their economic situation. Those with completed skills in soap making will produce soap that they can 
use personally and sell in their respective communities and adjacent weekly markets.
The community of Gondama have identified skills training in  soap making  as their first priority, through community meetings with AAL staff.  This is to address the need for income generation in the community.
 
The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$3,95012/28/2005

Gondama Community, Tewor District, Grand Cape Mount County

CG: Skills Training: soap making and Small Palaver Hut, Gondama, Grand Cape 
Mount

C365 12/22/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a guest house project in Mann II which will support community cohesion and reintegration.  The guest house will help in providing lodging for 
incoming guest into the community, and to provide housing facilities for teachers and other workers for Man ii.

The community will provide all local materials, sand, crush rocks,  mud bricks, and unskilled labor in order to complete this project.

$7,62612/16/2005

Man II Community

CG: Guest House, Man II, Grand Cape Mount County Grand Cape 
Mount

C366 1/30/2006 4/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Town Hall in the Mecca community which will support community cohesion and reintegration. The construction of this Town Hall will make 
the community accessible, also community people will be able to sell their produce to the general market and even Monrovia.

The community will provide all local material , Sand, crush rocks, mud bricks, and unskilled labor in order to complete this project.

$6,3811/26/2006

Mecca Community

CG: Town Hall Construction, Mecca, Grand Cape Mount County Grand Cape 
Mount

C367 11/15/2005 2/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a community hall in John ii which will support community cohesion and reintegration.

The community will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$5,34810/26/2005

John II Community

CG: Community Hall construction, John II, Grand Cape Mount County Grand Cape 
Mount
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C368 11/15/2005 2/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a community hall in Bomboja which will support community cohesion and reintegration.

The community hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$5,34810/26/2005

Bamboja Community

CG: Community Hall, Bomboja, Grand Cape Mount County Grand Cape 
Mount

C369 11/15/2005 2/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the cassava rot in the fields or when stored waiting for grinding. 

The community will provide all local materials sand, mud bricks, crush rocks and unskilled labor in  order to complete the project.

$5,53310/26/2005

Fomba Town Communuty

CG: Cassava Mill and Shed, Fomba Town, Grand Cape Mount County Grand Cape 
Mount

C370 1/10/2006 3/30/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion.

The project is trying to solve the problem of the labor intensive process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the 
cassava rot in the fields or when stored waiting for grinding. 

The community will provide local materials Sand, crush rocks, bricks) and unskilled labor in  order to complete the project.

$6,87812/21/2005

Bendu Community, Garwular District, Grand Cape Mount Country

CG: Cassava Mill and Shed, Bendu, Grand Cape Mount County Grand Cape 
Mount

C371 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide local materials, training venue, unskilled labor, accommodation for trainers, etc. in order to complete 
the project.

$6,29212/21/2005

Manivalor, Grand Cape Mount County

CG: Skills Training- Goats, sheep and Chickens raising Grand Cape 
Mount

C372 1/30/2006 4/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Town hall in Teh Town which will support community cohesion and reintegration.

The Town hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

$6,47112/21/2005

Teh  Community,(Garwular) Grand Cape Mount County

CG: Town Hall Construction,Cape Mount County Grand Cape 
Mount

C373 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the renovation/ rehabilitation of the community hall in Fandoh which will support community cohesion and reintegration.

The community hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$5,96912/15/2005

Fandoh Community(Garwular) Grand Cape Mount County

CG:Community Hall Construction, Fandoh, Grand Cape Mount County Grand Cape 
Mount
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C374 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration. 

 The lack of  meeting place has made it difficult for the community to discuss issues affecting them. The construction of one will also provide a  setting for indoor social activities.

The community will provide sand, rocks, bricks and unskilled labor in order to complete the project.

$7,00912/15/2005

Karnga Community (Garwular) Grand Cape Mount County

CG:Multi Purpose Hall Construction, Karnga, Grand Cape Mount County Grand Cape 
Mount

C375 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the renovation/ rehabilitation of the community hall in Falie which will support community cohesion and reintegration.

The community hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$5,97612/15/2005

Falie Community (Garwular) Grand Cape Mount County

CG:Community Hall Construction, Falie, Grand Cape Mount Country Grand Cape 
Mount

C376 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide local materials, training venue, unskilled labor, accommodation for trainers, etc. in order to complete 
the project.

$6,29212/21/2005

Koinkor Community (Garwular) Grand Cape Mount County

CG:Skills Training- Goats, Sheep, and Chicken raising, Koinkor, Grand Cape 
Mount

C377 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring inputs and technical knowledge in goat and sheep, and chicken raising will enable them improve their economic situation. After the initial training youth 
will provide offspring and information on animal husbandry to other community youth. The community will provide local materials, training venue, unskilled labor, accommodation for trainers, etc. in order to complete 
the project.

$6,39212/21/2005

Gbelleh/ Gbesseh Community, Grand Cape Mount County

CG:Skills Training- Goats, Sheep, and Chicken raising Grand Cape 
Mount

C378 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Macca Community to be used on market days  for the sale of fresh produce and other commodities under a proper 
structure. The market hall will help the local economy and youth reintegration.

The community will provide all local materials (i.e. sand, bricks and crush rocks) and unskilled labor in order to complete the project.

$6,04112/15/2005

Macca Community (Gola Konneh) Grand Cape Mount County

CG: Market Hall Construction, Macca, Grand Cape Mount County Grand Cape 
Mount

C379 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a guesthouse  in Jenneh Brown Town which will support community cohesion and reintegration. 

 Currently due to the destruction of the war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts. 

The community will provide all local materials (i.e. sand, bricks, and rocks) and unskilled labor in order to complete the project .

$7,75612/16/2005

Jenneh Brown Community, Grand Cape Mount County

CG: Guest House Construction, Jenneh Brown, Grand Cape Mount County Grand Cape 
Mount
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C380 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized teachers quarters which will support community cohesion and reintegration.  

This is based on the housing problem faced by teachers seconded to the community by the ministry of Education  and the dissatisfaction of teachers in the school system due to the lack of adequate housing or the 
appropriate remuneration that will enable them get better accommodation.  The construction of a six -bedroom teachers quarters for teachers of the Bomie community  is a solution to the problem.

The Community will provide sand, bricks, crush rocks, and unskilled labor in order to complete the project.

$10,75112/21/2005

Bomie  Community, Grand Cape Mount County

CG:Teachers Quarter Construction, Bomie Community, Grand Cape Mount Co Grand Cape 
Mount

C381 1/20/2006 4/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized the rehbalitation/renovation of the community hall in Latia which will support community cohesion and reintegration.

The community hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$9,9581/26/2006

Latia Community, Garwular District, Grand Cape Mount County

CG: Community Hall Construction,  Latia, Grand Cape Mount county Grand Cape 
Mount

C382 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them. The construction of one will provide a  setting for indoor social activities.

The community will provide sand, rocks, bricks and unskilled labor in order to complete the project.

$7,26212/16/2005

Sembehun Community, Grand Cape Mount County

CG:Multi- Purpose Hall Construction, Sembehun, Grand Cape Mount County Grand Cape 
Mount

C383 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: he Community Youth prioritized the construction of pit latrines for Tosor Community.  Pit latrines will serve a common purpose and improve the health and sanitation conditions around the  
community and this project will help youth reintegration and cohesion.

The community will provide all local materials (i.e. sand, bricks and crush rocks) and unskilled labor in order to complete the project.

$5,13712/15/2005

Tosor Community, Grand Cape Mount County

CG: Latrines construction, Tosor, Grand Cape Mount County Grand Cape 
Mount

C384 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Jawajeh Community to be used on market days  for the sale of fresh produce and other commodities under a proper 
structure. The market hall will help the local economy and youth reintegration.

The community will provide all local materials (i.e. sand, bricks and rocks) and unskilled labor in order to complete the project.

$6,12112/15/2005

Jawajeh Town Community, (Gola Konneh) Grand Cape Mount County

CG: Market Hall Construction, Jawajeh, Grand Cape Mount County Grand Cape 
Mount

C385 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Lofa Bridge Community to be used on market days  for the sale of fresh produce and other commodities under a 
proper structure to prevent economic hardship cause of spoilage of goods not properly secured . The market hall will help the local economy and youth reintegration.

The community will provide all local materials (i.e. sand, bricks and rocks) and unskilled labor in order to complete the project.

$6,12112/15/2005

Lofa Bridge Community, Grand Cape Mount County

CG: Market Hall Construction, Lofa Bridge, Grand Cape Mount County Grand Cape 
Mount
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C386 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized teachers quarters which will support community cohesion and reintegration.  

This is based on the constant absenteeism and dissatisfaction of teachers in the school system due to the lack of adequate housing or the appropriate remuneration that will enable them get better accommodation.  
The construction of a six -bedroom house for teachers of the Tahn community  Junior High is a solution to the problem.

$10,75112/21/2005

Tahn Community, Grand Cape Mount County

CG: Teachers Quarters Construction, Tahn , Grand Cape Mount County Grand Cape 
Mount

C387 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a community hall in Managodua which will support community cohesion and reintegration.

The community hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$6,28112/15/2005

Managodua Community, Grand Cape Mount County

CG: Community Hall Construction, Managodua, Grand Cape Mount County Grand Cape 
Mount

C388 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Varquaye Community to be used on market days  for the sale of fresh produce and other commodities under a proper 
structure to prevent economic hardship cause of spoilage of goods not properly secured . The market hall will help the local economy and youth reintegration.

The community will provide all local materials (i.e. sand, bricks and rocks) and unskilled labor in order to complete the project.

$6,09612/15/2005

Varquaye Community, Grand Cape Mount County

CG: Market Hall Construction, Varquaye, Grand Cape Mount County Grand Cape 
Mount

C389 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: he Community Youth prioritized the construction of pit latrines for keita Community.  Pit latrines will serve a common purpose and improve the health and sanitation conditions around the  
community and this project will help youth reintegration and cohesion.

The community will provide all local materials (i.e. sand, bricks and crush rocks) and unskilled labor in order to complete the project.

$5,69112/23/2005

Keita Community, Grand Cape Mount County

CG: Latrines Construction, Keita, Grand Cape Mount County Grand Cape 
Mount

C390 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them, and hold classes for primary students. The construction of one will also provide a  setting for indoor social activities.

The community will provide sand, rocks, bricks and unskilled labor in order to complete the project.

$7,16212/15/2005

Gondar Town Community, Grand Cape Mount County

CG: Multi- purpose Hall Construction, Gondar, Grand Cape Mount County Grand Cape 
Mount

C391 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them, and hold classes for primary students. The construction of one will also provide a  setting for indoor social activities.

The community will provide sand, rocks, bricks and unskilled labor in order to complete the project.

$7,05712/15/2005

Gohn Community (Gola Konneh) Grand Cape Mount County

CG:Multi- Purpose Hall Construction, Gohn, Grand Cape Mount County Grand Cape 
Mount

C392 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them. The construction of one will provide a  setting for indoor social activities.

The community will provide sand, rocks, bricks and unskilled labor in order to complete the project.

$7,20212/15/2005

Lofa Congo Community, Grand Cape Mount County

CG: Multi- Purpose Hall Construction, Lofa Congo, Grand Cape Mount Co. Grand Cape 
Mount
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C393 1/9/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the multi-purpose hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$7,6221/25/2006

Gbayama Town Community

CG: Multi-Purpose  Hall Construction - Gbayama, Gbarpolu Co. Gbarpolu

C394 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the rice mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive process rice 
manually,  and the excessive spoilage and wastage of rice due to the slow manual processing.

The community will provide all local materials and unskilled labor in  order to complete the project.

$7,74312/16/2005

Tummuquelleh Community

CG: Cassava Mill & Shed-Tumuquelleh,Gbarpolu Co. Gbarpolu

C395 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Multi-purpose Hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$7,62212/16/2005

Medina Community

CG:Multi-purpose Hall Construction - Medina, Gbarpolu County Gbarpolu

C396 12/19/2005 5/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Bopolu which will support community cohesion and reintegration. Currently due to the destruction of the war, the capacity 
to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$9,39212/14/2005

Bopolu Community

CG: Guesthouse Construction - Bopolu, Gbarpolu County Gbarpolu

C397 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the rice mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive process rice 
manually,  and the excessive spoilage and wastage of rice due to the slow manual processing .. 

The community will provide all local materials and unskilled labor in  order to complete the project.

$7,74312/16/2005

Totokoileh Community

CG: Rice Mill & Shed-Totokoileh, Gbarpolu County Gbarpolu

C398 12/19/2005 5/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Lowoma which will support community cohesion and reintegration. Currently due to the destruction of the war, the 
capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$9,39212/14/2005

Lowoma Community

CG:Guesthouse Construction - Lowoma, Gbarpolu County Gbarpolu

C399 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the rice mill project which will support economic growth and community cohesionr. The project is trying to solve the problem of the labor intensive process of 
rice manually,  and the excessive spoilage and wastage of rice due to the slow manual processing. 

The community will provide all local materials and unskilled labor in  order to complete the project.

$7,74312/16/2005

Gbarkweta Community

CG: Rice Mill & Shed- Gbarkweta, Gbarpolu County Gbarpolu
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C400 12/19/2005 5/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Guyanta which will support community cohesion and reintegration. Currently due to the destruction of the war, the 
capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$9,37212/14/2005

Guyanta Community

CG: Guesthouse Construction - Guyanta, Gbarpolu, County Gbarpolu

C401 12/19/2005 5/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Gbarma which will support community cohesion and reintegration. Currently due to the destruction of the war, the capacity 
to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$9,89212/14/2005

Gbarma Community

CG: Guesthouse Construction - Gbarma, Gbarpolu County Gbarpolu

C402 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Beatoe Community to be used on market days  for the sale of fresh produce and other commodities under a proper 
structure to prevent economic hardship cause of spoilage of goods not properly secured . The market hall will help the local economy and youth reintegration.

The community will provide all local materials (i.e. sand, bricks and rocks) and unskilled labor in order to complete the project.

$7,08112/16/2005

Beatoe Community

CG: Market hall Construction - Beatoe, Gbarpolu County Gbarpolu

C403 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
process of rice manually,  and the excessive spoilage and wastage of rice due to the slow manual processing.. 

The community will provide all local materials and unskilled labor in  order to complete the project.

$8,24312/16/2005

Parker Town Community

CG: Rice Mill & Shed- Parker Town, Gbarpolu County Gbarpolu

C404 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a community hall in Vaye Town which will support community cohesion and reintegration.

The community hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$7,07112/16/2005

Vaye Community

CG: Town Hall Construction - Vaye, Gbarpolu County Gbarpolu

C405 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the Multi-purpose Hall building which will support community cohesion and reintegration.  The lack of  meeting place has made it difficult for the community to 
discuss issues affecting them.

The community will provide sand, rocks and unskilled labor in order to complete the project.

$8,12212/16/2005

Zuo Community

CG: Multi-purpose Hall Construction - Zuo, Gbarpolu County Gbarpolu

C406 2/1/2006 4/29/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the rehabilitation of a primary school  in Nyaboih Town which will support community cohesion and reintegration.Currently due to the destruction caused by the 
war, the capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$11,4971/25/2006

Nyaboi Community

CG: Primary School Renovation - Nyaboi, Gbarpolu County Gbarpolu
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C407 12/19/2005 5/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Weafua which will support community cohesion and reintegration. Currently due to the destruction of the war, the capacity 
to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$9,89212/14/2005

Weafua Community

CG: Guesthouse Construction - Weafua, Gbarpolu Gbarpolu

C408 12/19/2005 5/31/2006

Cleared

GRANT SUMMARY: The community  youth prioritized the construction of a Guesthouse  in Yangayah which will support community cohesion and reintegration. Currently due to the destruction of the war, the 
capacity to house community guest (traditional leaders, government officials, visiting family members) is very limited and has led to community conflicts.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project .

$9,89212/14/2005

Yangayah Community

CG: Guesthouse Construction - Yangayah, Gbarpolu County Gbarpolu

C409 12/19/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the construction of a market hall for the Wealiqua Community to be used on market days  for the sale of fresh produce and other commodities under a proper 
structure to prevent economic hardship cause of spoilage of goods not properly secured . The market hall will help the local economy and youth reintegration.

The community will provide all local materials (i.e. sand, bricks and rocks) and unskilled labor in order to complete the project.

$7,08112/16/2005

Wealiqua Community

CG: Market Hall Construction - Wealiqua, Gbarpolu County Gbarpolu

C411 11/17/2005 1/28/2006

Cleared

GRANT SUMMARY: Liberia and its inhabitants continue to enjoy relative peace and security following the disarmament of all combatants from the various Liberian belligerent warring groups. The deployment of 
UNMIL throughout the country has created a relatively secured environment in these areas from which IDPs around Monrovia and other previously “secured areas” originated, began spontaneously returning. With 
efforts from various UN agencies and other NGOs (national and international) to return and resettle these IDPs into their communities of origin, more than 80% of IDPs have returned to their communities and 
began activities aimed at putting back the broken pieces of their shattered lives.

In their respective places of refuge, some of these IDPs acquired basic skills in agriculture, pastry, soap making, etc. however, the camps did not provide them with suitable land and opportunities to practical the 
skills acquired. In many instances, the training method used by the training agencies also did not provide for adequate practical and apprenticeship. Therefore, as they return home, many of them are returning to 
the traditional method especially in the case of agricultural activities which, often reduces their yields, crop production and the quality of their animal production and management. Many of these returnees don’t have 
the economic means to purchase the exotic agro products and animals as well as other imported items needed to enable improve the quality of their production. 

Amongst these returnees are youth and other community residents who are participating in the LTI YES training which has a component attached to the training to provide small community grants reinforcing youth 
engagement and a positive role in rebuilding and developing their respective communities. 

IRDO will employ a very practical and participatory "hands on" training approach and method in providing the skills during the training. Building on existing traditional methods, the combination of such 
methods/approach will enable participants from the various skills training to easily adapt the newly acquired skills. The use local resources and materials such as hot pepper and other materials to produce 
medication for animals/chickens increases participants capacity to explore, recognize and utilize these resources in order increase their yield and quality of products. The equipment, logistics (motor bikes) and 
supplies received under this grant will be used by staff of the organization including field staff coming to head office for meetings, reporting and other official duties as may be required in support of the training and 
other IRDO implemented programs. This grant to Bomi and Rural Montserrado Counties YES participants is a continuation of the skills training provided to YES participants in other counties.

In the context of providing practical training in the below listed skills using an approach and training methodology that incorporates and builds on existing traditional methods whilst introducing improved methods 
and techniques, IRDO is submitting this project proposal for partnership which includes request for institutional capacity building for and to facilitate professional services to be provided. The training which follows 
the manual developed by IRDO provides participants/trainees with practical (often familiar), comprehendible appropriate skills and knowledge in each of these skills within their respective communities. It will use as 
much local materials and resources available in each community reducing the chances of depending on acquisition and application of imported materials and the high cost associated with them when found.

$19,62011/17/2005

IRDO, Integrated Rural Development Organization

IRDO: Skills Training Institutional Support, Bomi County Bomi
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C412 12/22/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Hand Pump project which will support the community reintegration. The problem that this project is trying to solve is to provide  safe 
drinking water which is very scarce in the area and as more people return to the community, the demand on the existing limited water source will be very high and this project will help address the problem and 
promote and youth reintegration..
The community will provide all local materials (i.e. sand, bricks,  and rocks) and unskilled labor in order to complete the project.

$3,13412/15/2005

Deanville, Gbarnga Bong County

CG: Hand Pump Construction Deanville, Gbarnga Bong County Bong

C413 12/22/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Hand Pump project which will support the community reintegration. The problem that this project is trying to solve is to provide  safe 
drinking water which is very scarce in the area and as more people return to the community, the demand on the existing limited water source will be very high and this project will help address the problem and 
promote and youth reintegration..
The community will provide all local materials (i.e. sand, bricks,  and rocks) and unskilled labor in order to complete the project

$3,13412/15/2005

Baworror-Civil Quarter Compound

CG: Construction of Hand Pump, Baworror-Civil Quarter Compound Bong CO Bong

C414 12/22/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a community hall project which will support the community reintegration. The problem that this project is trying is the high rate of criminal 
activities.  To solve this problem, a youth center meeting hall should be constructed where youth can meet when they are idle to discuss developmental issues.

$6,30312/15/2005

Lehkpalayea

CG: Construction of Community Hall, Lehkpalayea, Bong Co. Bong

C416 1/10/2006 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a community hall in Bendaja which will support community cohesion and reintegration.

The community hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$6,43112/23/2005

Bendaja Community, Porkpa District, Grand Cape Mount County

CG: Community Hall Construction, Bendaja, Grand Cape Mount County Grand Cape 
Mount

C417 1/3/2006 2/15/2006

Cleared

GRANT SUMMARY: Youth constitute the largest segment of the population in Liberia.  In the aftermath of peaceful elections in which youth presented the largest block of those voters, youth organizations are 
seeking avenues for keeping young people engaged.  The West Africa Network for Peace will lead the Federation of Liberian Youth, Organization of Liberia Muslim Youth and the YMCA through a consultative 
process that will highlight the issues that unite youth.  The organizations will then undertake a citywide clean up to provide short term youth employment and demonstrate positive youth action.

$16,07112/28/2005

FLY, Federation of Liberian Youth

Youth in Action 1 Montserrado

C418 1/3/2006 2/15/2006

Cleared

GRANT SUMMARY: Youth constitute the largest segment of the population in Liberia.  In the aftermath of peaceful elections in which youth presented the largest block of those voters, youth organizations are 
seeking avenues for keeping young people engaged.  The West Africa Network for Peace will lead the Federation of Liberian Youth, Organization of Liberia Muslim Youth and the YMCA through a consultative 
process that will highlight the issues that unite youth.  The organizations will then undertake a citywide clean up to provide short term youth employment and demonstrate positive youth action.

$28,29012/28/2005

OLMY, Organization of Liberia Muslim Youth

Youth in Action II Montserrado

C419 1/3/2006 2/15/2006

Cleared

GRANT SUMMARY: Youth constitute the largest segment of the population in Liberia.  In the aftermath of peaceful elections in which youth presented the largest block of those voters, youth organizations are 
seeking avenues for keeping young people engaged.  The West Africa Network for Peace will lead the Federation of Liberian Youth, Organization of Liberia Muslim Youth and the YMCA through a consultative 
process that will highlight the issues that unite youth.  The organizations will then undertake a citywide clean up to provide short term youth employment and demonstrate positive youth action.

$27,39012/28/2005

YMCA,Young Men Christian Association

Youth in Action III Montserrado
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C420 1/3/2006 1/30/2006

Cleared

GRANT SUMMARY: Youth constitute the largest segment of the population in Liberia.  In the aftermath of peaceful elections in which youth presented the largest block of those voters, youth organizations are 
seeking avenues for keeping young people engaged.  The West Africa Network for Peace will lead the Federation of Liberian Youth, Organization of Liberia Muslim Youth and the YMCA through a consultative 
process that will highlight the issues that unite youth.  The organizations will then undertake a citywide clean up to provide short term youth employment and demonstrate positive youth action.

$1,58512/28/2005

WANEP/WIPNET, West Africa Network for Peacebuilding

WANEP Community Youth Sensitization Montserrado

C421 2/20/2006 4/30/2006

Cleared

GRANT SUMMARY: The community youth prioritized the construction of a Town hall in Klay Town which will support community cohesion and reintegration.

The Town hall will serve as a place of conflict resolution among the youth and elders, and also serve as a meeting place to plan and act for the development and progress of the community.

The community will provide all local materials, sand, mud bricks, crush rocks and unskilled labor in order to complete the project.

$6,1712/14/2006

Klay Community

CG: Town Hall Construction Klay Town, Bomi County Bomi

K011 12/15/2005 4/30/2006

Cleared

GRANT SUMMARY: The community of Massaquoi Town have listed livestock raising (animal husbandry) and Chicken (poultry) as their first priority, through community meetings with Mercy Corps staff.  This is to 
address the need for income generation and food supply in the community. Also to empower and bring the youth together with the community. 

The community will provide local materials ( i.e. roofing thatch, drinkers, stickers and etc. also labor force in order to completed the project.

$5,69012/13/2005

Massaquoi Town Community

CG: Skills Tra ining Goats, Sheep & Chicken -Massaquoi Town, Monts Co. Montserrado

K014 12/18/2005 3/31/2006

Cleared

GRANT SUMMARY: The youth had earlier prioritized provision of a hand pump well for the George Town  Community to access safe drinking water as people were returning to the community. However, the 
community which had also made the samerequest to ZOA Refugee Council  for a hand pump well requested OTI/LTI  to provide latrines instead which were lacking in the community. The grant will prevent the use 
of the surrounding environment and bush for defacation with consequent reduction in Watsan related diseases.

 The community will provide all local materials (i.e. sand and rocks) and unskilled labor as their contributions in order to complete the project.

$5,23112/16/2005

George Town Community

CG: Latrines-George Town - Montserrado County Montserrado

K018 12/12/2005 4/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized hand pump well project that will support community reintegration and provide access to adequate safe drinking water.
 
This project is the rehabilitation of hand pump for use by residents of Tuan Town Community. As people return to the community community, there is a demand for adequate safe drinking water. Support to the 
community to rehabilatate and existing hand pump well well meet the need.  

The community will provide  sand and crushed rocks.

$2,65412/13/2005

Tuan Town Community

CG: Hand Pump,  Tuan Town : Montserrado Montserrado

K028 12/20/2005 3/31/2006

Cleared

GRANT SUMMARY: The community of Gbeya Town selected cassava farm as a first priority during initial community meetings and ranking exercise with Mercy Corps staff. Soccer and soap making was later 
selected as second priority following a community request to LTI/OTI to consider the change due to the wet rainy season which was not the right season for cassava cultivation and the difficulty in acquiring sufficient 
land. 

During a process of identifying a second priority youth, mainly male saw sports-soccer as a means of unifying the community  while the females selected soap making to address the need for income generation for 
basic household needs.

$5,71512/20/2005

Gbeya Town

CG: Skills Training and Soap Making & Soccer Gbeya Town, Bong Bong
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K039 12/27/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the cassava grinding mill project which will support economic growth and community cohesion. The project is trying to solve the problem of the labor intensive 
and the laborious process of grinding the cassava manually,  and the excessive spoilage and wastage of cassava due to the slow manual processing which makes the cassava rot in the fields or when stored 
waiting for grinding. One cassava grinding machine is needed to solve the above problem. The one machine will serve the Garkpalleh community and its  immediate satellite villages and hamlets.. The community 
will provide local materials and unskilled labor in  order to complete the project.

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$7,74312/21/2005

Garkpalleh Community

CG: Cassava Mill, Garkpalleh, Bong County Bong

K042 12/14/2005 4/28/2006

Cleared

GRANT SUMMARY: The community youth prioritized a hand pump well project that will support community reintegration and provide access to adequate safe drinking water.
 
This project is the rehabilitation of hand pump for use by residents of Kitikoe-Ta Community. As people return to the community, there is a demand for adequate safe drinking water. Support to the community to 
rehabilitate and existing well will meet the need.

$3,10412/13/2005

Kitikoe-Ta Community

CG: Kitikoe-Ta, Hand Pump: Bong Bong

K053 10/14/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the school renovation project. An old residential building built of sticks and mud donated by a community elder which was to be used for a school is partially in 
ruins. Currently a church used as a school. When the project is completed, students from kindergarten to grade six will benefit from  a conducive learning environment.

$8,31210/18/2005

Paye-Ta Community

CG:School Renovation, Paye-ta Community,Margibi Margibi

K055 10/17/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the school renovation project to allow youth that dropped out of school during the war years and children of school going age in the community return to 
school.This grant will make the renovation of the existing school which was destroyed during the war possible.

$8,31210/18/2005

Massaquoi Ta Community

CG: School Renovation, Massaquoi-Ta - Montserrado County Montserrado

K056 12/14/2005 4/30/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the rehabilitation of a hand pump well in Goyah Town  Community which will provide access to safe drinking water. Safe drinking water is scarce in the area  
as more people return to the community. The rehabilitation of the well fitted with a hand pump will provide access to safe drinking water.

$2,65012/13/2005

Goyah Town Community

CG: Hand Pump - Goyah Town - Montserrado County Montserrado

K057 10/30/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the school renovation project. A structure built of sticks and mud which was used for a school needs to be renovated for students from the community and a 
nearby IDP (internally displaced persons) camp. When the project is completed, students from kindergarten to grade six will  benefit from in a conducive learning environment.

$8,31210/18/2005

Freeman Reserve Community

CG: School Renovation, Freeman Reserve, Montserrado Montserrado

Z001 10/5/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized provision of hand pumps for the Pouh Town  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote and youth reintegration..
  
The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$4,08110/5/2005

Pouh Town Community

CG: Hand Pump - Pouh Town - Grand Gedeh County Grand Gedeh

Z003 10/5/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized provision of hand pumps for the Tian Town  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,79810/5/2005

Tain Town Community

CG: Rice Mill - Tain Town - Grand Gedeh County Grand Gedeh
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Z004 10/5/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized provision of hand pumps for the Dougee Town  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$4,08110/5/2005

Dougee Town Community

CG: Hand Pump - Dougee Town - Grand Gedeh County Grand Gedeh

Z005 10/5/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized provision of hand pumps for the Senewen Town  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$4,08110/5/2005

Senewen Town Community

CG: Hand Pump - Senewen Town - Grand Gedeh County Grand Gedeh

Z007 10/5/2005 3/31/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized provision of hand pumps for the Sowaken Town  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$4,08110/5/2005

Sowaken Town Community

CG: Hand Pump - Sowaken Town - Grand Gedeh County Grand Gedeh

Z017 10/6/2005 3/31/2006

Cleared

GRANT SUMMARY: The community youth prioritized the community hall building which will support community cohesion and reintegration.  The lack of a meeting place for community discussions and other 
relevant issues is posing serious embarrassment to the citizens of this community. The community will provide sand, rocks and unskilled labor in order to complete the project.

$5,32310/6/2005

Tuglor Community

CG: Community Hall, Tuglor, Grand Gedeh County Grand Gedeh

Z018 12/20/2005 4/30/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized provision of hand pumps for the Wulu Town  Community.   Access to safe drinking water is very scarce in the area and as more people return to the 
community, the demand on the existing limited water source will be very high and this project will help address the problem and promote and youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,18912/13/2005

Wulu Community

CG: Hand Pump- Wulu, Grand Gedeh County Grand Gedeh

Z032 12/12/2005 4/30/2006

Cleared

GRANT SUMMARY: The Community Youth prioritized the  skills training for soap making, baking and palaver hut and this project will help address the problem and promote youth reintegration..

The community will provide all local materials (i.e. sand and rocks) and unskilled labor in order to complete the project.

$5,18712/12/2005

Yreah Town Community

CG: Skills Training: Soap making & Baking, Yreah Town, Nimba County. Nimba

Z039 12/17/2005 3/31/2006

Cleared

GRANT SUMMARY: The Seed Bank will facilitate the proper storage of rice and vegetable seeds for farmers in the community over an appreciable period. This facility will also provide storage for other agricultural 
inputs such as tools. Farmers' records will be kept for tracking and information about farming in the area. Local, national and international non-governmental organizations will have the opportunity to source seeds 
for purchase for their targeted beneficiaries.

$4,70512/16/2005

New Yourpea Community

CG: Seed Bank-New Yourpea, Nimba County Nimba

Z043 11/3/2005 3/31/2006

Cleared

GRANT SUMMARY: The youth of Grenpea prioritized the rehabilitation of log bridges between Tappita and Grenpea that will provide good access to and fro these communities. Good access road provides the 
transportation of farmers' produce and enhances trade and commerce in the area. This will create strong economic empowerment for the residents in these communities.

$5,82610/18/2005

Grenpea

CG: Rehabilitation of Log Bridges-Grenpea, Nimba County Nimba
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Grant No. Start 
Date
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Status

Grant Amt.Cleared
Grantee

Grant Title

Z045 11/3/2005 3/31/2006

Cleared

GRANT SUMMARY: Community youth believe that acquiring skills such as soap making, will enable them improve their economic situation. Those with completed skills in soap making will produce soap that they 
can use personally and sell in their respective communities and adjacent weekly markets. The community will provide training venue, unskilled labor, accommodation for trainers, etc. in order to complete the project.

$3,95910/18/2005

Guah Community

CG: Skills Training:Soap and Palaver Hut, Guah Town, Nimba Co. Nimba

189Number of Grants for  3. Promote community reintegration and peaceful resolution of conflict: $1,245,743Total Grant Amount

191Total Number of Grants: $1,255,585Total Grant Amount
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Executive Summary 

 
Creative Associates International, Inc. (CAII) is implementing The Liberia Transition Initiative 
(LTI), a transitional support program funded by USAID’s Office of Transition Initiatives (OTI). 
LTI is a vehicle to provide fast and flexible short-term assistance targeted at key transition needs 
throughout Liberia, as Liberia emerged from 15 years of war and destruction. LTI commenced 
operations in July 2004 and was originally scheduled to conclude operations by February 2006. In 
January 2006, Liberia ushered in a new period with the inauguration of the first women president 
of Africa, Mrs. Ellen Johnson-Sirleaf. With this accomplishment, USAID/OTI indicated to 
Creative in January 2006 that the program would be extended until September 2006, allowing a 
bridge from the transition period to a resumption of USAID/Monrovia development 
programming. 
 
In October of 2004, Monrovia witnessed an outbreak of violence stemming from a property 
dispute, and escalated into fighting and burning of churches and mosques throughout the city. In 
response to this crisis, LTI developed the Community Youth Peace Education Program (CYPEP), 
an urban youth education program, focused on peace building and conflict resolution. In order to 
assess the progress made to date, LTI and OTI called for a mid-term evaluation of CYPEP. The 
mid-term evaluation was carried out in January 2006 and included interviews, a survey of CYPEP 
graduates, focus group discussions, and direct observation of CYPEP training sessions.    
 
The CYPEP training was adapted from another LTI initiative, the Youth Education for Life Skills 
(YES) Program. To develop the CYPEP program, the YES curriculum was streamlined, 
condensed, and later revised to serve as the basis for the CYPEP training. CYPEP focuses on 
conflict resolution and the peaceful co-existence of multi-ethnic and religious groups. The 
strategy employed by CYPEP is to empower peer youth educators who in turn lead other 
community youth in a six-week participatory training program, aimed at transforming youth and 
giving them a new role as peace agents in their communities. 
 
After one year of operations, CYPEP has been implemented in over 96 communities throughout 
Liberia. Over 4,800 urban youth have graduated from the program, 250 local facilitators trained, 
and eight local NGOs contracted to implement the program at the community level. A survey of 
CYPEP graduates as well as focus group discussions and individual interviews revealed that 62% 
of participants felt a strong sense of personal satisfaction from their participation in the program. 
Participants cited examples of how they are now able distinguish right from wrong, have a new 
sense of self identity and respect for others, as well as practical skills on how to resolve conflict 
and serve as a unifying and positive force in their communities.  When survey respondents were 
asked which topics they considered the most important to their lives, the top five responses were 
(in order of frequency): 
 

• Peace/Conflict Resolution 
• HIV/AIDS/STIs 
• My Identity (My skills and abilities) 
• Good Governance 
• Personal Health and Hygiene 

 
Given the restructuring of the CYPEP curriculum for Phase II, Phase II graduates were also asked 
which individual sessions were most memorable and important to them. The clear favorite among 
CYPEP graduates was the session on HIV/AIDS, followed by “Who am I?”, then “How to Fix 
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Palava.” These survey findings illustrate that the accomplishment of the program lies in the 
opportunity for personal transformation of war-affected youth. CYPEP was able to address a 
range of topics important to the youth, ensuring that participants remained interested in the 
subject matter and felt comfortable with the participatory training approach. The program, 
through its use of peer facilitators allowed participants to explore the facts, acknowledge the 
realities, and then to understand the choices available to them.    
 
Having completed two phases of the program, a proposal has been submitted to USAID/OTI to 
continue the program for a third phase until July 2006. This additional phase of the program 
would target an additional 61 communities and 7,500 participants, using the proven CYPEP 
curriculum and training methodology. 
  
Key Findings from the evaluation include: 
 

• Creative Associates was successful in identifying a pressing, unforeseen need, and then 
developing an appropriate response in a timely fashion. USAID/OTI has been likewise 
instrumental in supporting this quick response. 

• The CYPEP concept, approach, and partnership arrangements employed by Creative 
Associates to implement the program are effective and appropriate for the Liberian 
context.  

• While behavior change is difficult to track, surveys conducted and personal interviews 
confirm that participants genuinely feel that their lives have been improved and a positive 
and lasting change has occurred as a result of the training. 

• The value of CYPEP goes beyond peace education and conflict resolution. It serves as a 
foundation to re-build the shattered lives of a whole generation of Liberian youth who 
have missed out on the normalcy of growing-up.   

 
Major recommendations include: 
 

• While the results of the program to date are impressive, there is a need for follow-up 
activities. Recent graduates will feel a stronger sense of personal transformation if they 
can participate in follow-up activities such as community youth clubs, community 
development activities, and community focused volunteer activities. For the longer term, 
CYPEP graduates must see that there are other venues available for them including 
vocational and skills training, literacy, health education, etc. CYPEP should be seen as an 
important first step in supporting Liberian youth.   

• As USAID/Monrovia prepares for the handover from OTI, the next phase of 
programming would be well served by incorporating the CYPEP training into their 
sectoral training. CYPEP has been successful in creating an environment for positive 
behavior change and would increase the potential success of other USAID programs. 
CYPEP can be utilized by USAID in several ways: 

 
 As an entry point for participants in vocational and skills training (after 

completing CYPEP, participants will be better prepared to participate in a more 
structured skills training setting) 

 As an additional element for over-aged student school programming (i.e. after 
school clubs for LTI’s Accelerated Learning Program (ALP)) 

 As a model for other types of programs, including health education, 
environmental education, literacy, etc. The participatory learning approach using 
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peer facilitators and a message-based program can be adapted to a variety of 
programmatic needs. 

• Monitoring indicators need to be developed and data collection and reporting capacity 
among partners strengthened. While challenging, a system for monitoring beneficiary 
impact should be developed. 

• Partners need to better monitor master trainers and local facilitators to ensure that their 
skills are improved and that a clear message is communicated to participants at each 
session.     

 
Conclusions: 
 
With the majority of Liberians being under the age of 35, the CYPEP is an effective vehicle to 
target the needs of urban youth, and ultimately to promote a more peaceful society. Graduates of 
the CYPEP training indicate that they have undergone a personal transformation as a result of 
CYPEP. By using local facilitators to lead participants through sixteen focused topics, 
participants are encouraged to actively share their ideas and together, they learn from each other, 
sending the message that they are an important person in the training and in their community. The 
program has made a positive contribution to the successful transition in Liberia, as 
complimentary voluntary activities helped to reinforce the training themes of voter education and 
environmental sanitation. The program has potential in a post-transition Liberia, as future 
vocational and skills training, health education, and literacy training for example could benefit 
from participants having undergone the CYPEP training in advance.  
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1.0 Introduction 
 
Creative Associates International, Inc. (CAII) contracted the services of an international 
consultant to conduct a mid-term evaluation of the Community Youth Peace Education Program 
(CYPEP), carried out under the Liberia Transition Initiative (LTI), funded by USAID’s Office of 
Transition Initiatives (USAID/OTI). The evaluation covers the period of January  - December 
2006, and was carried out over a one-month period from January 8 – February 6, 2006 with 
assistance from LTI and CYPEP partner staff. This report presents the findings of the mid-term 
evaluation, as well as documents LTI and its implementing partners’ experience with the CYPEP.  
 
1.1 Background 

 
The Liberia Transition Initiative (LTI) is funded by USAID’s Office of Transition Initiatives 
(OTI), and is implemented by Creative Associates International, Inc. (CAII). LTI provides fast, 
flexible, short-term assistance targeted at key transition needs throughout Liberia. The programs 
originally envisioned under the LTI included: small grants, community reintegration for war-
affected youth through a non-formal youth training program called the Youth Education for Life 
Skills (YES), and an accelerated learning program for over-aged students. The LTI team 
commenced efforts in July 2004 and within three months a project office with four American 
advisors and 30 Liberians professionals were employed and functioning in their respective jobs. 
The contractual period for LTI is July 2004 through February 2006, with the possibility of an 
extension to September 2006, based on the resumption of normal Government of Liberia 
operations. In January 2006, USAID/OTI indicated that LTI would be extended until September 
2006, allowing the Creative team to pursue the most important and successful aspects of the 
initiative. Two key objectives have guided the development of all LTI activities:   
 
LTI Objectives:  
 

• Increase public understanding of key political transition issues; and 
• Promote community reintegration and peaceful resolution of conflict. 

 
One key element of LTI is the ability to be flexible and support initiatives that directly respond to 
critical problems facing Liberia’s transition to stable and peaceful democratic rule. It is within 
this context that the Community Youth Peace Education Program (CYPEP) was developed in 
November 2004 to promote peaceful co-existence among multi-ethnic and religious communities.  
 
1.2 Mid-Term Evaluation Objectives and Methodology 
 
The evaluation was designed to review the concept and approach of the CYPEP, to document 
lessons learned, and to highlight successes and challenges, making recommendations for future 
programs of this nature. The Scope of Work for the mid-term evaluation is attached as Appendix 
A.  
 
The mid-term evaluation methodology involved document review, interviews, focus group 
discussions, direct observation of selected training sessions, and a survey of participants. A List 
of Persons Interviewed is included as Appendix B. Interviews were conducted with all key 
partners in the Monrovia area, and selected participants in other localities (Tubmanburg and 
Kakata). 
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A questionnaire was developed to gain insight into CYPEP participants’ reactions to the training 
content, methodology, and logistics, and to estimate the impact the training has had on their lives. 
The survey sample frame was Monrovia and Kakata. Respondents were randomly selected from 
participant training rosters in those areas, and included graduates and non-graduates. Partners 
were then asked to contact the participants and have them come to a central location where 
trained enumerators administered the questionnaire in one-on-one discussions. Based on a review 
of the completed questionnaires a coding guide was developed to group the responses to the 
open-ended questions into categories. The survey data was used in conjunction with interviews 
and document review to form the basis of the conclusions for this report. The survey 
questionnaire is included as Appendix C. An interview guide was also developed and is attached 
as Appendix D.  
 
1.3 Evaluation Limitations  
 
The lack of a baseline and/or established monitoring indicators for the CYPEP presented a 
challenge for the mid-term evaluation. Given that the CYPEP was added as an activity after LTI 
was already up and running, and that the effectiveness of CYPEP required a rapid response to the 
escalating urban violence, CYPEP was started without conducting a formal baseline survey. This 
posed a limitation for the mid-term evaluation since there is no starting point from which to 
compare program outcome and impact. Furthermore, there are no set indicators used to monitor 
the program. While data1 is collected from the CYPEP partners, there are no fixed indicators that 
are used to track performance. Available data was compiled by LTI in order to capture progress 
and outcome to the extent possible for the purposes of the mid-term evaluation.  
 
Another limitation was the time frame and time allocated for the mid-term evaluation. The 
evaluation was carried out at a busy time in Liberia, as the Inauguration of President Ellen 
Johnson Sirleaf took place while the survey teams were scheduled to be in the field. Due to time 
limitations, the sample frame was then limited to two of the six areas covered by the CYPEP 
program. While a larger sample frame would have been preferable, the responses across the two 
cities surveyed were remarkably similar. Interviews and a focus group discussion were conducted 
in one additional location, Tubmanburg. The responses in Tubmanburg mirrored those of survey 
respondents. Therefore, the sample frame is believed to be representative of the larger group. For 
the final evaluation of this program, a wider sample should be conducted, including all CYPEP 
areas as the sample frame, as well as using a larger sample size.  
 
2.0 Community Youth Peace Education Program  
 
The Community Youth Peace Education Program is an off-shoot of the Youth Education for Life 
Skills (YES) Program which is being implemented under LTI’s community reintegration for war-
affected youth component. Responding to a specific crisis situation in the city of Monrovia in 
October 2004, LTI was able to tailor its existing program to meet the pressing needs of war 
affected youth in key Liberian urban centers. CYPEP focuses on promoting peaceful resolution of 
conflicts and the peaceful co-existence of multi ethnic and religious groups. The strategy 
employed by CYPEP is to empower peer youth educators who in turn lead other youth in a six 
week participatory training program, aimed at transforming youth and giving them a new role as 
peace agents in their communities. 
 

                                                 
1 Partners track participant attendance for each of the CYPEP sessions, disaggregated by gender. 
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2.1 Program Concept and Rationale 
 
The CYPEP was developed in response to an outbreak of violence in Monrovia in October 2004. 
In reaction to what was reportedly a violent encounter over a property dispute between two 
Liberians – one Christian and one Muslim, bands of youth burned down churches and mosques in 
Monrovia, thus escalating a dangerous trend of “mob justice” in the capital city. The conflict 
exposed the level of tension and pent-up frustration among Liberia’s urban youth. In response, 
LTI’s YES Program Manager, Mr. James Yarsiah, spearheaded a meeting with international and 
local NGOs to brainstorm possible actions to reduce this harmful trend. Ultimately, these 
discussions led to the development of an abridged life skills training program targeting urban 
youth in Liberia. Build on the existing Youth Education for Life Skills (YES) program that 
targeted at-risk rural youth (ages 18-35), LTI in collaboration with USAID/OTI and local 
partners, developed the Community Youth Peace Education Program (CYPEP). From November 
2004 to February 2005, LTI worked to further develop the program concept, identify potential 
communities for intervention and implementing partners, and sought to gain approval from 
USAID/OTI to proceed with the program. Clearly under the mandate of LTI and seen as a critical 
intervention, CYPEP was approved to go forward in January 2005. 
 
2.2 CYPEP Approach 

 
Using as its foundation, the curriculum developed for the larger YES Program, a shorter or 
abridged course (6 weeks instead of 5 months) was developed and plans initiated to commence 
training by February 2005. LTI staff surveyed urban areas with large youth populations to 
identify priority areas, as well as met with existing local organizations with established youth 
programs to assess their capacity to implement the CYPEP program and to manage assets and 
funds, and provide timely reporting to LTI. 
 
2.2.1 Training Methodologies 
 
Similar to the YES program, CYPEP is based on two key concepts:  participatory learning and 
peer facilitation. Instead of a traditionally formal approach to teaching in which learning is 
passive, CYPEP employs an active and participatory learning approach, whereby participants are 
seen as resource persons, with important ideas and opinions to be shared and considered. 
Learning is active, with information transmitted through experience and information exchange 
among participants, rather than a one-directional flow of information where the teacher gives the 
pupil lessons to learn and memorize. By using this approach, youth that are not comfortable with 
the formal classroom setting are encouraged to participate, and learning is more exciting and 
interesting. Furthermore, participants are more likely to remember the key messages from each 
session because they have connected the training session messages to their own personal 
experience. There is no testing or requirement to read and write; all that is required is that each 
person participates.  
 
Local peer facilitators are another key element of the program. Implementing partners first 
conduct a sensitization campaign in each community to explain CYPEP to the elders, community 
leaders, and youth. From this campaign, local community leaders and residents nominate youth 
from their communities to serve as local facilitators. These local facilitators are critical because 
the youth in the community are more likely to listen to “one of their own members” and take note 
of the information being provided, and be more convincing. The youth who are selected by their 
community to be local facilitators are proud that they have been selected to receive specialized 
training. Local facilitators are brought together for a two-week training at which time they learn 
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the principles of participatory learning, participatory learning techniques, and review the lesson 
plans for each of the sixteen CYPEP sessions. A team of three facilitators works together during 
each training session. Ideally facilitators take turns at different tasks (leading 
groups/talking/asking probing questions; recording responses on the flip chart; and posting flip 
charts on the walls for participants to review). 
 
The local partner is responsible for providing a Program Coordinator and Master Trainers. The 
Program Coordinator position salary is covered in full by the CYPEP program and serves as the 
main contact point for LTI. Master Trainer salaries are also covered by CYPEP funding and serve 
as supervisors and advisors to the Local Facilitators. They attend the CYPEP training sessions 
and ensure that routine monitoring is being done correctly and in a timely fashion. A portion 
(25%) of the partner’s Executive Director and Finance Manager/Administrative support are also 
covered by CYPEP. The number of Master Trainers will depend on the number of training sites 
agreed upon between LTI and the partner. In general, one Master Trainer oversees three training 
sites. Local Facilitators receive payment for their service. A set fee of US $15.00 per month has 
been established for Local Facilitators, regardless of their location.2   
 
Other inputs provided to the partner by CYPEP include: a generator to ensure proper lighting for 
training sites, one television and VCR, and training materials (flip chart stands, newsprint paper 
for sessions, markers, tape, etc.). If a vehicle is necessary to monitor the program, funds are made 
available for vehicle rental. In an effort to integrate CYPEP into the on-going youth programs of 
the partner, sports jerseys and sports equipment are provided to encourage a sense of unity and 
friendship among participants, many of whom have historically been divided by tribalism or 
religion. The partner also receives a computer and printer to ensure timely reporting to LTI. A 
typical contract budget for a partner carrying out one phase of training is US$ 50,000, or 
US$10,000 per month. Within each phase, there is expected to be two cycles of training, such that 
the training is offered twice in one community. There may be multiple classes in one community 
during one cycle based on the demand and the partner’s capacity to effectively manage the 
sessions. 
 
2.2.2 Graduation and Youth Assemblies 
 
Partners set their own requirements for graduation in consultation with the participants.3 For some 
groups, they must attend four out of six weeks in order to graduate. For others, absences are not 
allowed and participants must complete all 16 sessions. Those that successfully attend the 
required number of sessions are awarded with a personalize certificate from LTI.  
 
The last session of the six- week CYPEP program focuses on reflection of what participants have 
learned, and what they will do differently in the future, and what contribution they can make to 
their community and the nation. The intention of the session is to allow participants to reflect on 
what they have accomplished and be proud of their success and commitment. Participants are 
able to receive acknowledgement from the community in both their individual graduation 
sessions, as well as a larger youth assembly.  
 
For each city, one Youth Assembly is held after each CYPEP training phase. For example, all 
participants who completed CYPEP in Monrovia were invited to participate in a two-day event in 
                                                 
2 The Local Facilitator fee is the same in the YES Program that targets rural communities rather than urban 
area.   
3 LTI has established that a minimum of 13 out of the 16 sessions must be attended in order to graduate 
from the program. A participant can make up the missed sessions during the next cycle in order to graduate. 
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July 2005 to celebrate their successful completion, to continue to build unity among the different 
training groups, and to share their transformation stories with the larger community.  Drama and 
dance troupes provide entertainment during the Assemblies, echoing the themes of peace building 
and unity. All Youth Assemblies proved highly successful and further unified youth, many of 
whom in the past would have incited violence when groups from different religions and ethnic 
groups were present.   
 
2.2.3 Community Projects/ Small Grants 
 
As a part of Phase I, after participants had completed their training, it was announced that in an 
effort to mobilize the youth and put the lessons learned from the training into practice, a grant 
fund was made available. Facilitators were trained in project identification using participatory 
assessment tools and then worked with the CYPEP graduates and the community leaders to 
identify potential projects for funding under the program. Once a project was identified and 
approved, LTI staff in conjunction with the local partner would survey the proposed project site, 
estimate the material needs, procure the materials, and contract the specialized labor to complete 
the project. The community contributes time and local materials, including land in infrastructure 
projects.   
 
Project selection was based mainly on the YES Program small community selection guidelines, 
developed by Creative and other YES partners, with guidance from USAID/OTI. Participatory 
Rapid Appraisal (PRA) planning techniques were employed by participating youth to identify the 
key problems of their communities and on the basis of this identification, to rank possible 
solutions. The process also promoted dialogue and consensus building with community elders, 
residents, and leaders. Together the youth and elders emerged with a ranking of projects from 1 – 
3, with 1 being the priority activity. Each project was to be funded by OTI with an in-kind grant 
of roughly U.S. $5,000 or less. 
 
A summary of the CYPEP Phase I Community Grants is provided in Appendix E. The table 
provides a description of the specific projects identified by the Phase I communities as well as the 
amount and status of the projects. Out of 21 grants originally identified, four have been 
completed and dedicated, eight are currently in progress, five have been approved for funding and 
start up is anticipated shortly. Four of the 21 grants were cancelled prior to start up. Typically 
these grants were cancelled because the community failed to provide their agreed upon 
contribution, and/or acquiring land for the project was impossible. Land owners in the community 
refused to provide land space for the project. In financial terms, a total of $106,388.66 was 
originally approved for small grants. However, after the four projects were cancelled as noted 
above, the current financial obligation for small grants is US $ 86,130.00.  
 
According to LTI, three problems were experienced with the small grants program:   
 

• Delay in the identification of community project by CYPEP communities; 
• Delay by community in making their contribution available for the project; 
• Full participation of community members in the implementation of community small 

grants.  
 
Just as had been done in Phase I, it was planned that for Phase II the existence of the grant fund 
would not be announced until after participants had completed the CYPEP training. Subsequently 
during the course of Phase II implementation, LTI learned that program funds were insufficient to 
continue the CYPEP community grants program. While in theory this should not have caused a 
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problem because the funds should not have been announced until later, during the Phase II project 
mobilization and staff recruitment process some of the implementing partners assumed that the 
grants scheme would be automatically continued, and they in-turn built expectations among the 
participants for a grant program. It took significant efforts on the part of OTI and Creative staff to 
explain the budget constraints and to dispel the expectations that had been built by partners. 

 
2.2.4 Special Events/Activities 
 
Just as LTI quickly responded to the October 2004 violence, a series of special events were 
identified and planned in response to pressing needs of the country. Building on the CYPEP 
training, two special events were able to further motivate the CYPEP trained youth to work 
together for the greater good of Liberia. These activities were essential in reinforcing CYPEP 
participants’ understanding of a citizen’s rights and responsibilities, and then allow them to put 
into practice what they had discussed in the training sessions.   
 
Seeds of Peace 
As Liberia prepared for free and fair presidential and parliamentary elections, the task of 
educating the population was an on-going effort. However, given that youth (aged 15 and above) 
make up the clear majority of the Liberian population, the traditional means of voter education 
would not be enough to ensure a peaceful election. OTI/USAID in collaboration with LTI’s local 
CYPEP partners developed a voter education program, using the same peer counseling techniques 
used in CYPEP. Participants selected to participate in this country-wide program were largely 
CYPEP graduates. Participation was voluntary, with participants brought together for a two-day 
intensive workshop on voter education. Volunteers learned effective communication techniques 
and focused voter education messages. Volunteers received t-shirts for their participation. During 
the run-off election volunteers were reconvened and given additional information on the run-off 
process. They were then redeployed to the field where they shared their knowledge of the run-off 
with their communities. Volunteers were given a t-shirt to celebrate their participation in the 
program but no “incentive” or compensation was given for their participation. 
 
Interviews reported several cases where CYPEP participants who worked with Seeds of Peace 
were then later hired to serve as election monitors. Participants in the Seeds of Peace are 
overwhelmingly positive, as these youth feel that their actions played a role in the successful 
election process declared in Liberia in October – November 2005. Seeds of Peace helped to 
reinforce the messages participants discussed during the CYPEP training, and further empowered 
youth to speak to others with a positive message of how they can work together to help Liberia 
secure a brighter future. 
 
Youth in Action  
In preparation of the Presidential Inauguration on January 16, 2006, Liberia’s capital city needed 
a quick “face lift”. The main aim of this exercise was to provide an opportunity for youth to work 
together and build on those things that united them, irrespective of ethnic, religious or political 
differences. In order to achieve this LTI /OTI helped to mobilize Monrovian youth to participate 
in a ten-day clean-up effort. Using the CYPEP partners to spread the word about “Youth in 
Action”, all Monrovian youth were encouraged to participate in the activity. Just as they did in 
the Seeds of Peace Program, the majority of CYPEP graduates took part in this event. Once again 
the clean-up exercise drew upon the concepts of “keeping my environment clean” and “knowing 
my role as a citizen,” as many participants realized that we all are responsible for keeping the city 
clean. Volunteers were provided with t-shirts in appreciation of their efforts. The overwhelming 
majority of participants during Youth in Action were willing to volunteer their time to prepare for 
the Inauguration. Only a small group of youth vocalized their discontent and demanded payment 
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for their labor. After several meetings with the group it became clear that they had not gone 
through CYPEP, and their perspective on their role and responsibilities as citizens differed from 
the others, notably the CYPEP graduates. After learning of the CYPEP, they expressed interest in 
learning more about how they can benefit from the program.   
 
2.3 Program Implementation 
 
The program has progressed through several stages, and addressed numerous components at each 
stage. To date, two Phases have been implemented, and proposals for a third phase have been 
submitted to USAID/OTI. Phase I served as a pilot, which was then expanded in Phase II to new 
communities. Phase III proposals call for yet more training to be carried out in various parts of 
the country, scheduled for February – June 2006. These numerous components of the program are 
discussed below and where problems were noted, they are discussed along with recommendations 
to address the problems.   
 
2.3.1 Identification of Intervention Communities 
 
The initial seven communities selected for CYPEP were those that had been identified by the 
UNMIL Peace Keeping Forces as ‘potential hot spots’ of urban violence in Monrovia. Priority 
was given to Monrovia since the October 2004 violence first erupted in Monrovia. Other urban 
areas such as Kakata, Tubmanburg, Ganta, and Gbnaga were also identified at this time and later 
incorporated in the CYPEP program. 
 
In Phase II, additional communities were selected in Monrovia as well as Buchanan in Grand 
Bassa County. In Phase III, potential cities have been identified using slightly different criteria: 
locations should have some role to play in improving economic opportunities for youths, for 
example, the presence of a rubber plantation or other industry. Furthermore, attention is being 
focused on those Liberian cities that border Guinea and Cote D’Ivoire, especially in the wake of 
reported recruitment of Liberian youth and children to participate in the current Ivorian civil war. 
 
2.3.2 Local Partnership Selection Procedure 
 
At the same time that potential intervention areas were selected, potential partners were identified 
through a survey conducted by LTI staff. Selection criteria were as follows: 
 

• Evidence of a current program or proven experience implementing a program 
• Should be a community based NGO without any political affiliation 
• Should be based in the target community (should be physically based and have 

knowledge and experience of working within the community) 
• Should have a focus on or interest in working with youth/children 
• Proven experience in managing grant funds 
• Officially registered organization 

 
Every potential partner was asked to submit proof of incorporation with the Liberian 
Government, and provided detailed information on their staffing, resources, and past experiences 
with relevant youth programming, and financial management and reporting systems. Participating 
partners are summarized in Table 1. 
 
Upon selection of local partners, contracts were prepared and signed, and a two-day briefing 
session held to explain and clarify the program and the modalities of reporting and 
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reimbursement. Expectations and milestones were established to facilitate effective 
implementation and timely progress monitoring. A basic monitoring system was developed to 
track daily participant attendance.  
 
By and large, local partners selected to date have been appropriate and capable of implementing 
the program. Partners are contracted for a relatively short period of time to carry out community 
sensitization campaigns, identification of local facilitators and participants, and to participate in 
Master Training/Local Facilitator training, and then ultimately to conduct the CYPEP participant 
training. The period of the contracts are typically 5-6 months and are discrete contracts for one 
Phase of training (one Phase is typically made up of two training cycles or offerings). To date, 
any partner who has been given a second contract, conducts the training in a different community 
from the first phase. 
 
Table 1. List of Partners by Phase  

Phase Organization Name City County # Communities # Graduates 
YMCA/Monrovia Monrovia Montserrado 5 443 
FLY Monrovia Montserrado 2 169 
Organization of Muslim Youth 
(OLMY) 

Monrovia Montserrado 2 128 

GRACELAND Tubmanburg Montserrado 10 527 
YMCA/Kakata Kakata Bomi 13 635 
DEN-L Gbarnga Bong 6 331 

Phase I 
(2/05– 8/05 

Agriculture Relief Services (ARS) Ganta Nimba 15 529 
YMCA/Monrovia Monrovia Monserrado 10 509 
OLMY Monrovia Montserrado 3 212 

Phase II 
(9/05-2/06 
estimated)  BUCCOBAC Buchanan Grand Bassa 30 1319 

Actual Sub-Total for Phases I and II: 96 4802 
YMCA/Monrovia Monrovia Montserrado 
OLMY Monrovia Montserrado 
YELL Monrovia Montserrado 
FLY Monrovia Montserrado 
OG Scholarship Monrovia Montserrado 

13 1560 

Lofa Youth for Progressive Action Voinjama Lofa 8 960 
REFOUND Zorzor Lofa 4 480 
ARS Sanniquellie Nimba 7 840 
ARS Saclepea Nimba 7 840 
KL Foundation Tappita Nimba 8 940 
United Family for Reconciliation 
(UFAR) 

Zwedru Gedeh  7 840 

Phase III 
Proposed 
for (2/06 – 
6/06) 
Illustrative 
list of 
partners 
listed; 
final 
selection 
of partners 
is pending, 

Youth Development Corps Greenville Sinoe 7 840 
Proposed Sub-Total for Phase III: 61 7876 

Provisional Total for Life of Project: 157 12,678 
 
Problems:  During Phase I, FLY leadership was not strong as LTI had anticipated, and therefore, 
YMCA assumed responsibilities for conducting training in the FLY communities. Subsequently, 
FLY has changed its leadership and it is anticipated that should Phase III be authorized, FLY 
would be reconsidered to implement the program in Monrovia. Some difficulties were reported 
with DEN-L in Gbanga as well. Originally LTI understood that DEN-L would contract out the 
training services to other local NGOs in the specific intervention zones, while DEN-L would 
provide oversight and direction. This arrangement was made in recognition of the fact that DEN-
L had several prior commitments and was busy with other programs that demanded significant 
attention. However, DEN-L ultimately decided to implement the program itself rather than 
contract it out. This resulted in weak supervision and oversight of the program. Participant 
attendance was low for the training, and while they made efforts to correct the situation, the 
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contact with DEN-L was still considered problematic. In both of these cases LTI successfully 
negotiated a resolution to the problems with minimal interference to the program. 
 
Recommendation:  Continued monitoring of the local partners is critical. The development of 
monitoring indicators may improve partner accountability and the early detection of problems. As 
more new partner are brought on board in a potential third Phase, local partners must be carefully 
scrutinized to ensure accountability and performance. 
 
2.3.3 Local Partner Staffing 
 
Since LTI covers the cost of one Program Coordinator and Master Trainers for each of the 
partners, the partner is responsible for fielding these full-time positions shortly after the contract 
is signed. Partners either recruit new program staff and/or reassign existing staff for the CYPEP. 
In some cases, partners have found it difficult to recruit staff with the necessary experience. 
CYPEP must then work with the available staff but provide additional support to build their 
capacity so they can effectively implement the program. This is largely the case in areas outside 
of Monrovia. 
 
The minimum qualifications for the Program Coordinator are: 

• University graduate or equivalent training and experience 
• Previous experience working with an NGO (local or international) 
• Proven supervisory and management skills 
• Strong written and oral language skills in English 
• Proven financial management experience (budgeting, financial reporting, etc.) 

 
Partners also employ Master Trainers to support the Local Facilitators in technical and process 
aspects of the training, as well as follow up on monitoring and record keeping from the daily 
sessions. The number of Master Trainers to be employed by a partner will depend on the number 
of communities or zones being covered by the partner. On average, Master Trainers cover 2-3 
communities, whereby overseeing 6-9 Local Facilitators. In some cases a Local Facilitator has 
been promoted to Master Trainer because of their proven level of competence, as demonstrated 
during CYPEP training sessions.  
 
The minimum qualifications for a Master Trainer are: 

• High school graduate (although higher education is preferred) 
• Proven supervisory skills 
• Demonstrated record keeping ability 
• Effective Interpersonal Skills (communication skills) 

 
Master Trainers attend the same CYPEP Training of Trainers as the Local Facilitator. During this 
time, Master Trainers are expected to master the subject material, facilitation techniques, and 
develop a rapport with the Local Facilitators that will set the foundation for a strong and 
supportive working relationship.   
 
Problems Raised: While the Program Coordinator and Master Trainers are fully funded by LTI 
(100% of their work week should be dedicated to CYPEP work), they are periodically asked by 
their organizations to work on non-CYPEP related activities. In these instances, CYPEP funds are 
not being used as contracted. In some cases, CYPEP work is delegated to junior staff, but the 
contract calls for the Program Coordinator or the Master Trainer to be available 100% of the time, 
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not a junior staff person. LTI has reported some delays in reporting which could be caused by the 
unavailability of CYPEP program partner staff. 
 
Recommendation: Now that partners and LTI have experience in the typical CYPEP workload, 
future contracts should be refined. LTI and partner staff should sit together to discuss which 
functions require the full attention of the CYPEP staff and those activities that could be 
completed by a subordinate staff member. Budgets should then be revised accordingly, if 
necessary.   
 
2.3.4 Community Sensitization 
 
Once partners were contracted, they entered their respective communities to sensitize community 
leaders and youth about the program. Partners were given some flexibility on how best to achieve 
this. For example, YMCA/Monrovia found that if they called a meeting, typically only a few 
people came. However, by utilizing a local cultural troupe that walked through the community 
with a drum, then periodically stopping to talk with the group of people assembled around the 
drum, they were able to inform more community members about CYPEP. Other partners called a 
meeting of the elders, or through schools, or their pre-established youth programs etc. Detailed 
program information shared with community members included program length, approach, 
participant criteria, facilitator criteria, funding source and structure, etc.  
 
One important aspect of the sensitization is clarification the issue of participant compensation. 
Since LTI does not provide “incentives” for participation, the policy of no compensation was 
made clear from the beginning of the program. Some partners experienced high levels of interest 
at the initial time of contact with a community. However many participants still believed that 
compensation would be provided, and when they started the sessions, they dropped out or even 
before the actual training started. This has led to some difficulties for the partners as they seek to 
meet the participant target number, but they find themselves short.  
 
Several discussions have been held over this non-payment policy. It is agreed that by paying 
participants an “incentive” the program could increase the number of attendees. However, it is 
acknowledge by partners and local facilitators that the quality of participation would most 
certainly decline. Partners reported the satisfaction with the policy of non-payment, as they could 
see that after participants graduated from the course, those same youth that had dropped-out 
initially because of the policy, later come back and want to take the course because they have 
witnessed the personal transformation of their friends. This supports the claim that the training, in 
and of itself, is a valuable benefit to participants, not a cash payment.    
 
Problems Raised: In some cases sensitization may be done too early, before everything is in 
place to start the training. For example, YMCA indicated that in Phase II there was a significant 
period of time (close to a month elapsed between the sensitization and training because of 
holidays, etc.) from the time that the community was first sensitized and participants signed up, to 
the start date of the training. When the training course started, many of the participants had taken 
up other activities.  
 
Recommendation: Sensitization should be broken into two stages. The first stage is to introduce 
the concept of CYPEP to the community and to identify local facilitators. The second phase of 
the sensitization should be to explain the program to youth and register those interested in the 
training. Two stages for sensitization gives time for the local facilitators to be trained and all 
logistical details worked out.  
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2.3.5 Identification of Local Facilitators 
 
Local facilitators were nominated and/or identified by the communities themselves. As noted 
above, through the sensitization process, individuals from the respective communities were 
recommended to serve as local facilitators. Partners typically identified the following criteria as 
needed to serve as a local facilitator: 
 

• High School student (above 10th grade education) 
• Good language skills (able to communicate effectively) 
• From the respective community 
• 15 – 35 years of age 
• Influential in the community (good standing in the community) 
• Good interpersonal relationships (relates well to others) 
• Seek gender balance (men and women both represented in facilitator teams; typically 2 

men and 1 woman) 
 
Problems Raised: The community doesn’t in all cases identify strong candidates for local 
facilitators. During the survey, two sessions were observed, and it was noted that the capacity of 
facilitator’s vary greatly. Women facilitators in general seemed to be shy and lack the confidence 
to present. They are typically relegated to hanging posters. In one session observed, a graduate 
from Cycle 1 was taking on a lead facilitation role while the paid female facilitator never said a 
word. Individuals surveyed during the mid-term evaluation noted the problem and some 
participants felt that they themselves were better suited to being a local facilitator than those 
leading their sessions.    
 
Recommendation: When soliciting nominations from the community for local facilitators, it 
should be made clear that the partner will make a selection from those nominees, and that not all 
nominees will be selected. Therefore, more facilitators should be nominated than are actually 
needed and the partner should conduct their own screening process for the final compliment of 
local facilitators. Women facilitators need to be encouraged to actively participant and 
demonstrate stronger leadership skills during the Master Trainer/Local Facilitator two-week 
Training of Trainers. Any gender imbalances should be discussed in the context of both Training 
of Trainers and Master Trainer supervision, to identify possible solutions to assist women 
facilitators to take a more active role.  Regardless of gender however, local facilitator skills need 
to be strengthened with the support of the Master Trainers, not just monitored. 
 
2.3.6 Identification of Suitable Training Sites 
 
Local partners were charged with identifying suitable buildings to serve as training sites. Partners 
typically identify schools or church/mosque buildings for training. Training facilities must be 
large enough to hold up to approximately 40 participants with seating in a large circle so 
everyone can see each other. Chairs and/or benches must be available, the room should be well lit 
and ventilated, and have a leak free roof. In the event that sessions are to be held at night, a 
generator is provided by LTI to ensure participants can see each other and any work that is done 
on the flipcharts. The generator can also be used to operate a VCR and television to show movies 
that are in line with the CYPEP training. Survey data indicates that overall, the training sites 
selected in both Phases were satisfactory to very good.   
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2.3.7 Training Curriculum 
 
In order to get started quickly and respond to the pressing needs of the urban youth, LTI used the 
curriculum developed by the YES Program in August 2004. While the YES Program was to be 
carried out over a five-month period of time, the CYPEP program was to be a shorter course with 
a specific focus on peace building and conflict resolution. LTI staff therefore developed an 
abridged version of the five-month course, taking what they considered to be the most important 
sessions. This curriculum was used for all Phase I training.  
 
By June 2005, the YES curriculum had been thoroughly reviewed and revised in response to the 
experience gained from the YES program pilot phase. The YES experience revealed that the 
language in the modules was too complex or advance for the typical local facilitator. 
Furthermore, the modules contained too much detail on various topics and the exercises outlined 
in the session plans were too many. The revised YES modules used simple language and local 
terminology or vernacular (i.e. instead of conflict, module refers to “palava,” or instead of sexual 
intercourse, “man-woman business”) when possible. The session plans were restructured to focus 
on one topic per session, with a clear and specific message emerging from the session. 
 
At the same time, response from the Phase I CYPEP training was coming back and similar 
problems with the modules were evident. Therefore, during a review session in August, LTI, 
Partner staff and Master Trainers, the decision was made to revise the CYPEP modules utilizing 
the work already done on the revised YES modules. Initially the revision workshop participants 
were instructed to use “the promotion of a peaceful co-existence” as the key criterion for 
selecting which YES sessions should be included in the CYPEP modules. However after careful 
thought, workshop participants felt that there were other pressing issues affecting urban youth 
that must be addressed as well, such as HIV/AIDS and Sexually Transmitted Infections (STIs). 
The result of the revision was therefore an abbreviated set of four training modules. To make it 
easier for facilitators to use the modules, they were broken down into separate module documents 
rather than one bulky training document.  
 
Problems Raised: Throughout the revised modules, references are made to a “five-month” 
training period, which is just a matter of a thorough edit. Other such references to the YES 
training should be removed since they create confusion for the Local Facilitators. In other cases, 
the content and exercises designed to illustrate a point during the session should be critically 
reviewed. For example, the session on the Gap between the Rich and the Poor was considered to 
be one of the more important sessions by participants. While the concept is good, the exercises do 
not effectively lead to the intended conclusion. In particular, if left as is, this session could leave 
participants with an ambiguous message regarding how to redress inequality (one conclusion 
could be that they should use violent means). As currently laid out, the local facilitator needs to 
be very skilled to move the group around to the message that the youth and the poor of the 
country will use peaceful means to seek greater justice. The consultant had the opportunity to 
observe this session being conducted and it was clear that the Local Facilitator had left the 
message ambiguous, but the Master Trainer concluded the session by saying “We will no longer 
allow anyone to use the youth to bear arms against our country.” This effective conclusion made 
it clear that violence is not the solution and that just as the poor are exploited, so have the 
Liberian youth.  
 
Recommendation: The curriculum needs to be reviewed one more time for editing. The session 
on the Gap Between Rich and Poor should be reviewed for content and process to ensure that this 
important session leaves participants with a positive and clear message, which is consistent with 
the CYPEP message of conflict resolution through nonviolence and peaceful co-existence.   
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2.3.8 Local Facilitator Training of Trainers  
 
At the same time that implementing partners were identified, LTI started discussions with various 
training entities that could assist in training Master Trainers and Local Facilitators in the CYPEP 
approach and curriculum. In Monrovia, LTI contracted Search for Common Ground/Talking 
Drum Studios. They carried out the initial training in Monrovia and trained Master Trainers and 
Local Facilitators in the CYPEP curriculum and participatory learning techniques. The course 
was conducted over a two-week period at the Baptist Seminary campus just outside of Monrovia. 
Participants and Facilitators were resident at the site for the duration of the course in order to 
encourage an esprit de corps among facilitators and Master Trainers. The CYPEP Training of 
Trainers course was offered twice in Monrovia: first in Phase I using the original curriculum, then 
a second time in Phase II using the revised curriculum.  The general training agenda and schedule 
for the CYPEP Training of Trainers is attached as Appendix F.  
 
For other localities, LTI staff conducted the training themselves with support from other training 
specialists and partner staff. Facilities located near the respective locality were used for the two- 
week training. Local facilitators reported that the trainers were highly effective and competent in 
their subject areas. Some local facilitators indicated they would like to have basic amenities 
available during their stay (i.e. body and laundry soap) to make the experience more comfortable, 
as well as ensuring that the generator is in proper working order for the duration of the training. 
 
Table 2 provides a summary of the number of local facilitators trained, by partner and by gender. 
 
Table 2. Number of Facilitators Trained, by Partner and by Gender 

#  Facilitators Trained by Gender Partner Total Facilitators 
Trained Male Female 

YMCA/Monrovia 65 38 58% 27 42% 
FLY 12 8 67% 4 33% 
Organization of Muslim Youth (OLMY) 30 25 83% 5 17% 
GRACELAND 24 18 75% 6 25% 
YMCA/Kakata 24 14 58% 10 42% 
DEN-L 33 28 85% 5 15% 
Agriculture Relief Services (ARS) 27 19 70% 8 30% 
BUCCOBAC 54 38 70% 16 30% 
Total 269 188 70% 81 30% 
 
Problems Raised: Those partners interviewed indicated that the training was every effective, 
however, using the original curriculum, facilitators felt they were not given adequate time to fully 
comprehend all of the sessions. Since the curriculum has been revised this should not be as 
significant of a problem.  
  
Recommendations: Efforts should be made to give participants (in this case, the Local 
Facilitators and Master Trainers) the opportunity to experience each and every session.  
 
2.3.9 Participant Training 
 
During the second stage of the community sensitization, potential participants typically register 
for the program. Class size is usually limited to 40 participants, as this has proven to be the most 
manageable size. Furthermore, it is difficult to find a training site that can comfortably 
accommodate more than 40 participants. Each participant should have a seat and the seating is in 
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a circle, to show that everyone in the room is equal and it is easy to make eye contact and to listen 
to each other. Participants in each training group are ideally of mixed religions and ethnic groups, 
as well as having as much gender balance as possible. Local facilitators decide along with 
participants the best meeting days and times for the group. 
  
Each session follows a standardized procedure, including a welcome period to relax and focus 
attention on the training, followed by a review designed to highlight the key message from the 
previous session. The topic for the session is then presented and various exercises carried out to 
examine the topic, allowing participants to express their opinions and to come to conclusions on 
their own. The facilitator ends the session by highlighting the key message for the day and then 
the group ends the session with another closing exercise, usually a song of unity. Facilitators are 
encouraged to made the sessions interesting. If participants appear tired or bored, they introduce 
an “energizer” to let them refocus their attention on the activities of the session. 
 
The three facilitators should work as a team, rotating responsibilities for leading sessions, writing 
on the newsprint, and posting the newsprint on the walls for participations to review during the 
session. One facilitator is usually responsible for taking attendance at each session. Facilitators 
are instructed to arrive at the training site 30 minutes prior to the scheduled start time. During this 
time, they are instructed to make sure that the room is clean, chairs are arranged in a circle, and to 
prepare any training materials needed for the day. In addition, they should use this time to review 
their lesson plan and make sure they are prepared for the session.     
 
Problems Raised: Participants and facilitators from Phase I indicated that the material could not 
be completed in the allotted two hours each session. Another problem noted by partners was the 
resistance of some participants to cooperate with the training program in the absence of a sitting 
fee or some compensation of their time. While some other training programs in Liberia do 
concede to such demands, LTI and USAID/OTI have remained consistent on the principle of 
nonpayment of sitting fees. While the issue was raised repeatedly, the partners, master trainers, 
and facilitators uniformly responded that if a sitting fee were paid, participants would not benefit 
as much from the course. Furthermore, it was noted that while some participants who refuse to 
accept the policy may be disruptive during the first few sessions, usually within the first week 
they start to see the relevance of the training and they then participate in a constructive manner 
for the rest of the training. In other cases, other participants have asked the disruptive participant 
to leave the training so others may focus their attention on the subject matter. Participants raised 
the issue of weak facilitators in some cases. While typically one or two of the three are capability, 
the third facilitator often sits back and has little involvement in the facilitation process. In the 
majority of cases when this issue was raised, the facilitator in question was a woman. 
 
Recommendations: The mid-course curriculum revisions have largely taken care of the 
curriculum problem, as participants surveyed from Phase II did not have the same criticism.  
 
Continue to apply the non-payment policy in order to empower youth to see the value of the 
program. If a participant continues to complain during the sessions, they should be encouraged to 
reconsider their interest in the training. In many cases, pressure applied by the other participants 
will resolve the situation. Efforts to improve the initial sensitization should be reinforced to 
ensure all potential participants fully understand the terms of the training.  
 
Master trainers should follow-up with local facilitators to improve and upgrade the quality of 
facilitation skills. Special efforts should be made to improve the quality of female facilitators, 
given that Liberian women have traditionally taken a backseat to men in public settings.  
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2.4 LTI Management Structures 
 
Since CYPEP was developed after the original LTI project design, dedicated staff was not 
originally envisioned. CYPEP however was exactly the type of quick response solution to a 
problem that its designers intended. LTI has successfully managed the existing staff to implement 
the program. Leading the effort is a Program Manager who is also responsible for LTI’s 
contribution to the YES Program. He provides guidance and leadership to the LTI staff, as well as 
local partner staff. He directly manages four staff: a Training and Curriculum Advisor, a 
Monitoring and Evaluation Specialist, a Youth Advisor, and an Administrative and Finance 
Assistant. For CYPEP Phase I community projects, the LTI Grants Engineer and the Grants 
Development Officers (GDOs) support CYPEP community projects by reviewing architectural 
and physical plans, and ensuring that estimates for materials and technical requirements are 
appropriate. They also monitor construction and installation of any materials that are purchased 
under the CYPEP to ensure they are properly implemented. The GDOs prepare procedural and 
contractual documentation and help to monitor the implementation of the grants. The LTI Chief 
of Party supports CYPEP efforts with leadership and support. Administrative, logistical support, 
and data base management are also provided to CYPEP through LTI general office staff.  
 
2.5 Project Monitoring and Evaluation 
 
Since the CYPEP was not an activity originally envisioned under LTI, no baseline survey was 
conducted for the program. Impact evaluation of participants is seen as highly sensitive as any 
indication that they are being tested creates a negative impression and discourages participation. 
Data forms were developed for the program by LTI and local facilitators are responsible for 
documenting participant attendance for each session. Master Trainers are charged with collecting 
and reviewing the data. The Program Coordinators from each partner then submits monthly 
reports to LTI providing analysis of the data collected, highlighting the problems encountered, 
and proposing solutions as appropriate. The LTI Monitoring and Evaluation specialist enters data 
into a database and provides reports to LTI and USAID/OTI leadership as necessary. LTI has the 
capacity to increase the level of reporting on CYPEP. Partner staff on the other hand, may require 
additional training in order to collect additional data in a timely and consistent manner and then 
analyze the data. At present, data includes the following: 
 

• Number of participants targeted by partner, by gender 
• Number of participants graduated by partner, by gender  

 
In order to get a more comprehensive picture of CYPEP activity, some additional indicators may 
include: 
 

• Number of trainings held by partner (one cycle of training equals one training; one 
training is conducted at one site; if two separate classes are run concurrently at one site, 
that would count as two trainings) LTI would then present the total number of training 
courses completed. 

• Number of hours of participant training completed (number of sessions times 2 hours 
each times number of participants)  (each partner would submit their total which would 
then be added up for a total LTI figure). 

• Percentage of participants completing the course. (Drop out rates) 
• Number of facilitators/Master trainers trained in CYPEP approach and curriculum 
• Number of hours of volunteer activity (total number of participants times # of hours per 

volunteer activity) 



CYPEP Mid-Term Evaluation  Final Report  16

 
Impact is difficult to measure for the reasons cited above. In the final evaluation, in addition to 
increasing the sample size to include all training areas and partners, some of the respondents 
contacted during this mid-term evaluation should be re-interviewed, to assess the longer-term 
impact on them from the training.   
 
3.0 Achievements to Date  
 
Achievements are separated into two categories: quantitative and qualitative. Section 3.1 
attempts to draw a picture through statistical analysis of data collected through routine 
monitoring and the mid-term evaluation participant survey. Qualitative data was collected 
through interviews and observations and is then presented in Section 3.2.  
  
3.1 Quantitative Results  
 
Routine monitoring by partners provides data on facilitators and trainees. Given CYPEP has been 
operation for roughly only one year, the number of participants trained is considerable and 
impressive. A total of 269 local facilitators have been identified and trained in participatory 
facilitation techniques. Over 4,800 participants in 96 communities throughout Liberia have 
received the CYPEP training. Efforts have been made to encourage female facilitators and 
participants to be a part of the CYPEP training. Thirty percent of local facilitators have been 
women, while 39% of participants are female.  
 
Table 3. Number of Participants by Partner by Gender, by Phase 

# of Participants Trained by Gender Phase I Partner Participants 
Trained Male Female 

YMCA/Monrovia 443 248 56% 195 44% 
FLY 169 122 72% 47 28% 
Organization of Muslim Youth (OLMY) 128 100 78% 28 22% 
GRACELAND 527 332 63% 195 37% 
YMCA/Kakata 635 362 57% 273 43% 
DEN-L 331 184 56% 147 44% 
Agriculture Relief Services (ARS) 529 262 50% 267 50% 
Phase I Sub-Total  2762 1610 58% 1152 42% 

# of Participants Trained by Gender Phase II Partner Participants 
Trained Male Female 

YMCA/Monrovia 509* 285 56% 224 44% 
Organization of Muslim Youth (OLMY) 212* 144 68% 68 32% 
BUCCOBAC 1,319 778 59% 541 41% 
Phase II Sub-Total 2,040 1,207 60% 833 40% 
Total 4802 2817 59% 1985 41% 
* Partner has completed only One Cycle of training and has not yet submitted numbers for 
participants in Cycle 2. Number is anticipated to be higher after Cycle 2 results are submitted. 
 
After partners were selected, the partners surveyed the communities identified by LTI and they 
developed a targeted number of participants. This target was then agreed upon between the 
partner and LTI, and partners went out to meet their targets. After the initial sensitization was 
carried out, participants were registered and training initiated. Partners and LTI set a minimum 
number of required classes in order to receive a certificate (participants must be present for 13 of 
the 16 CYPEP sessions). In the event a participant does not meet the required attendance, s/he is 
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asked to repeat those sessions in the next cycle. During the first Phase, partners gained an 
understanding of reasons for participant “drop-outs” and therefore the level of completion among 
participants in Phase II was higher than in Phase I. Given that participants do not receive 
compensation for their participation, and in most cases, no refreshments or other “incentives” are 
provided, the attendance rates are considered impressive. Table 4 highlights the completion rates 
by partner and phase.  
 
Table 4. Participant Targets vs. Actual CYPEP Graduates by Partners 
Phase I Partners Target Achievement % Achievement 
YMCA/Monrovia 480 443 92% 
GRACELAND 640 527 82% 
FLY (Federation of Liberian Youth) 360 169 47% 
Organization of Muslim Youth (OLMY) 360 128 36% 
YMCA/Kakata 640 635 99% 
DEN-L 1080 331 31% 
Agriculture Relief Services (ARS) 800 529 66% 
Total 3640 2762 76% 
Phase II Partners Target Achievement % Achievement 
YMCA/Monrovia 840 509 61%* 
Organization of Muslim Youth (OLMY) 260 212 82%* 
BUCCOBAC 1260 1319 105%** 

Total  2360 2040 86% 
* Percent achievement is based on number of trainees completing cycle 1 and cycle 2  
** Percent achievement is based on trainees completing only cycle 1 
 
The Seeds of Peace volunteer activity provided a unique opportunity for CYPEP graduates to 
participate in the voter information campaign in Liberia in August/September 2005. While the 
program was not limited to CYPEP graduates, a considerable number of CYPEP graduates were 
involved. Table 5 summarizes CYPEP graduate involvement in Seeds of Peace. Of the total 
number of CYPEP graduates in Phase I (2,762), 55% volunteered their time for the Seeds of 
Peace Program. The majority of CYPEP graduates therefore felt compelled to give freely of their 
time and energy to support a national goal of a peaceful and sound election process.  A similar 
number of CYPEP graduates volunteered for the Youth in Action – Monrovia Clean-up program 
as well, however volunteers were not registered as they were in Seeds of Peace. It is estimated 
that 50% of Youth in Action participants were also CYPEP graduates. 
 
Table 5. Number of CYPEP Graduates in Seeds of Peace Program  

# of Participants Trained by Gender Partner CYPEP 
Volunteers Male Female 

YMCA/Monrovia 406 283 123 
Organization of Muslim Youth (OLMY) 128 90 38 
GRACELAND 115 65 49 
YMCA/Kakata 431 285 146 
Agriculture Relief Services (ARS) 450 235 215 
Total 1530 958 571 
 
3.2 Survey Results  
 
The mid-term evaluation utilized a simple survey tool to ask CYPEP graduates about their 
experience with the training. The responses to the survey provide insights into the types of 
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changes observed by participants themselves. Open-ended responses were grouped by theme and 
are presented below for analysis.  
 
3.2.1 Key Findings 
 
A total of 57 participants were surveyed, of which 61% were male and 39 % female. The survey 
sample reflects the gender participation in the course, where approximately 60% of participants 
are male and 40% are female. The following table summarizes the survey respondents by CYPEP 
partner. 
 
Table 6. Survey Respondent Summary 
Partner/Phase Male % Female % Total 
YMCA/Monrovia      
Phase I 16 70 % 7 30 % 23 
Phase II 6 55 % 5 45 % 11 
Subtotal 22 65 % 12 35 % 34 
      
YMCA/Kakata      
Phase I 9 53 % 8 47 % 17 
Phase II 0 0 % 0 0 % 0 
Subtotal 9 53 % 8 47 % 17 
      
OLMY      
Phase I 1 100 % 0 100 % 1 
Phase II 3 60 % 2 40 % 5 
Subtotal 4 67% 2 33 % 6 
      
Total 35 61 % 22 39 % 57 
 
Forty-one of the survey respondents or 72% participated in Phase I training, while 16 respondents 
(28%) participated in Phase II CYPEP training. Tracking respondents by Phase is important as 
issues raised during Phase I have subsequently been addressed and changes should be reflected in 
Phase II participant responses.  
  
Table 7. Participant Expectations 

Training Partner Level to Which 
Expectations Were Met YMCA/ 

Monrovia 
% YMCA/ 

Kakata 
% OLMY % 

Total % 

None (0 – 19%) 1 3 % 2 12 % 0 0 % 3 5 % 
Few (20%-25%)  4 12 % 1 6 % 1 17 % 6 11 % 
About Half (46-55%) 9 26 % 3 18 % 1 17 % 13 23 % 
Majority (56-90%) 8 24 % 3 18 % 3 50 % 14 25 % 
All (91-100%) 12 35 % 8 47 % 1 17 % 21 37 % 
Total  34 100% 17 100% 6 100% 57 100% 
 
Analysis of the data indicates that the overwhelming majority of participants in the program felt 
that their expectations for the training were met. Thirty-seven percent of respondents felt all of 
their expectations were met, and 25% felt that the majority of their expectations were met. In 
combination, 62% of survey respondents indicated the majority of their expectations were met. 
One can therefore conclude that the majority of participants were satisfied with the training 
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course. While sensitization sessions are carried out before the training commences, partners 
indicated that some participants had unrealistic expectations for the training, which included 
employment, vocational training, and compensation. 
 
 
 
3.2.2 Relevance of Training Sessions 
 
Survey respondents were asked which sessions they considered the most important or relevant to 
them (maximum of five sessions). Based on the frequency of responses, the ranking of 
importance of the top five topics is then noted by Phase. Even with revisions to the curriculum, 
the top five sessions remained the same across Phases. The five most important responses are 
presented in Table 8. 
 
Table 8. Frequency of Most Important Topics Listed by Participants 

Phase I Phase II Total Training Topics 
Freq. Rank Freq. Rank Freq. Rank 

Peace/Conflict Resolution 33 1 8 2 41 1 
HIV/AIDS/STIs 19 2 7 4 26 2 
My Skills and Abilities (My Identity) 11 3 10 1 21 3 
Good Governance 10 5 8 3 18 4 
Personal Health and Hygiene   11 4 7 5 18 5 
Gap Between Rich and Poor 3  5  8  
Community Sanitation/Environment 7  0  7  
Self Employment 3  3  6  
Leadership 2  2  4  
Voting 2  2  4  
Human Rights 4  0  4  
Gender and Peace 2  0  2  
Community Development 2  0  2  
Other 18  1  19  
 
Similarly, participants were asked which sessions were the least important to them. Two of the 57 
participants surveyed identified “Making a Living” as an irrelevant session. All other survey 
respondents said all sessions were relevant. 
 
Given the restructuring of the CYPEP curriculum for Phase II, Phase II graduates were then 
probed further on specific session topics. The most memorable sessions from Phase II was on 
HIV/AIDS, followed by “Who am I?” then “How to Fix Palava.”  
 
Table 9. Session Ranking 
Session Title (Phase II) Frequency Ranking 
Who am I? 11 2nd 
What is important to me? 2  
Palava and the Changes it Brings 3  
We are different people but one community 4  
How to fix palavas in our community 10 3rd 
Things I am Good at doing and How I make a living 6 4th 
Keeping my body clean 2  
Sexual Illnesses 2  
HIV/AIDS 14 1st 
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Drugs, Alcohol, and Tobacco 2  
Gap Between Rich and Poor 6 5th 
Leadership 2  
Citizenship 1  
Voting in Elections 2  
 
3.2.3 Training Facilitation and Logistics 
 
Participants were asked to assess the quality of the local facilitators. They were asked to comment 
on four aspects of the facilitators’ performance, and their responses were then put into one of 
three options: very well, somewhat, and not at all. Across all four criteria, local facilitators 
uniformly performed very well, with 94% of respondents indicating the local facilitators did a 
very good job across the four areas.    
 
Table 10. Facilitator Effectiveness 
Criteria for Facilitator Evaluation Very Well Somewhat Not at All 
 Freq % Freq % Freq % 
Facilitator mastered the subject matter 51 91 4 7 1 2 
Facilitator encourages participation 53 95 3 5 0 0 
Facilitator makes sessions interesting/exciting 52 93 3 5 0 0 
Facilitator ended each session with a clear message 54 96 1 2 0 0 
Total  52.5 94% 2.75 5% .25 1% 
 
The most frequent comment regarding facilitators was that they presented the material in a clear 
fashion so that the participant understood the material (53 comments). Respondents also noted 
that facilitators encouraged participants to talk and ask questions (26 comments). They made the 
sessions interesting by singing songs (20 responses), told jokes and stories (13 responses), 
followed by ice breakers (12 responses) and dramas (8 responses). Participants surveyed also felt 
that facilitators respected participants’ ideas/inputs/opinions (26 responses). It was noted in only a 
few cases that facilitators had weak presentation/speaking skills (3 responses), limited discussion 
(1 response), and/or showed anger toward participants (1 response).  Based on these comments, it 
can be said that the local facilitators are well trained and do an effective job at creating an 
atmosphere conducive to learning and personal growth. 
 
Survey results show that overall, participants felt at ease and confident in the local facilitators’ 
abilities. As a cautionary note, given that this is most likely the participants’ first exposure to this 
style of participatory learning, as such careful attention must be paid to the continual refining of 
local facilitator skills. Furthermore, as peers from their community, some respondents may not 
feel at liberty to criticize their peer’s facilitation skills, and thus the survey finding may be 
uncharacteristically positive. Based on direct observations of training sessions, there is clearly 
room for improvement by local facilitators.  
 
The survey asked whether the length of the training was appropriate. Broken down by Phase, it is 
clear that in Phase I, the material could not be adequately covered during the six-week training 
period, and the majority of participants thought the training should be longer. However, in Phase 
II, using a revised, abbreviated curriculum, the overwhelming majority of respondents felt that the 
length of the training was just right. 
 
 
 



CYPEP Mid-Term Evaluation  Final Report  21

Table 11. Appropriateness of the Training Period 
Phase I Phase II Total Length of the Training 

Responses % Responses % Responses % 
Too Short 17 44 2 13 19 35 
Too Long 4 10 1 6 5 9 
Just Right 18 46 13 81 31 56 

Total  39 100 16 100 55 100 
 
In an effort to determine the appropriateness of the logistical arrangements provided by LTI to 
implement the CYPEP training, participants surveyed were asked to rate different logistical 
aspects of the training sites. These included room site, cleanliness, seating availability, and 
lighting. Based on the survey responses presented in Table 12, training facilities used for the 
CYPEP training are good in 58% of the cases, and 35% of respondents said that the facilities 
were excellent. Only 7% of survey respondents indicated that the CYPEP training facilities were 
poor or problematic. The CYPEP partners are doing a good job of finding suitable training sites. 
The conditions of the training rooms helps to keep the participants focused on the subject at hand. 
 
Table 12. Training Site Facilities 
Factor Rating Scales 

Too Small  Too large  Just Right  Room Size 
7 13% 6 10% 43 77% 

Dirty  Very Clean  Fine/Acceptable  Cleanliness 
3 5% 21 38% 32 57% 

No Seating  Chairs for 
each 

 Benches/Acceptable  Seating 

5 9% 35 62% 16 29% 
Poorly Lit  Well Lit  Enough Light  Lighting 

0 0% 17 31% 37 69% 
Average Rating Poor 

Facilities 
 

7% 
Excellent 
Facilities 

 
35% 

Good 
Facilities 

 
58% 

 
3.2.4  Impact on Participants 
 
A key factor in determining whether the CYPEP is effective, is tracking behavior changes 
associated with the training. However, since a baseline behavior study was not done it is not 
possible to determine whether changes have in fact taken place. Furthermore, given the sensitivity 
of working with war-affected youth in Liberia, it is not advisable to conduct any kind of survey, 
which may seem like testing. In order to capture changes in behavior, participants were asked a 
series of questions to determine in which ways, if any, they believe that they behave differently 
because of the training.  
 
Table 13 highlights the frequency of responses to the question “How have you changed as a result 
of CYPEP?” The most frequent response was that participants had changed from “being bad to 
good.” When pressed for an example of this, respondents indicated that they had been violent in 
the past, and now they are not. The second most frequently cited change attributed to CYPEP, 
was that participants are now willing to intervene to stop a fight or resolve a conflict. Many 
stories were shared with how participants now feel empowered and skilled at convincing others 
that conflict, and physical violence towards others, is not the best solution. Respondents were 
proud that they had gained a sense of respect for others and they are now more polite (13 
responses). The fourth most frequent reported change was that youth now practice safe sex. This 
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includes limiting sexual contact to one partner, using condoms, practicing abstinence, and no 
longer having sex with prostitutes.  
 
 
 
 
 
 
Table 13. Frequency of Reported Changes in Behavior 
Reported Changes in Behavior Frequency 
I was a bad person (violent); now I’m good 24 
I try to resolve conflict; try to bring people together 16 
I am more polite and respectful to others 13 
I practice safe sex 9 
I don’t discriminate against others 4 
I keep my surroundings clean 3 
I have better personal hygiene 2 
I stay away from bad practices 2 
I am willing to volunteer 2 
I love myself and have good self esteem 1 
Other 13 
Total 89 
 
Survey respondents were asked the same general question in a slightly different way in an attempt 
to filter out any “stock” answers. Comparison of their description of changed behavior and 
examples of changed behavior yielded similar results.   
 
Table 14. Examples of Changed Behavior 
Description of Behavior Male Female Total 
Intervene to resolve conflict 19 9 28 
Do the “right” things rather than causing trouble 5 7 12 
Practice safe sex 6 5 11 
Speak openly with others 2 3 5 
Talk with others about CYPEP 2 1 3 
Joined a youth group 1 2 3 
Take better care of myself 1 2 3 
Clean my environment 1 1 2 
Participated in voter education 2 0 2 
Analyze the root causes of problems 1 0 1 
Other 4 4 8 
 
Based on the survey data, the top five ways that participants have been changed as a result of the 
CYPEP training are as follows: 

• Intervene to resolve conflict 
• Do the right thing; avoid being a bad person 
• Practice safe sex 
• Show more respect to others 
• Have confidence to speak openly with others. 
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3.2.5 Suggestions for Improving CYPEP Training 
 
Participants felt overwhelmingly that the training was good and did not need improvement. 
Instead, the most frequent suggestion for CYPEP was that it be expanded and spread to other 
communities. Given that CYPEP provides only two cycles of training in one community and then 
moves on to a different community, participants are keen to suggest that the same training be 
made available to others in their communities. The second most frequently made suggestion was 
that some compensation be made to participants. Given that out of 57 survey respondents, only 9 
or 8% of respondents requested financial compensation, the suggestion must be viewed as “nice 
to have” but not “essential for the success of CYPEP”. While the suggestion is noted, the current 
USAID/OTI/LTI policy of not paying for participation in the program need not be revised.  
 
Table 15. Suggestions for Improving CYPEP 
Suggestion Phase I Phase II Total 
Extend the training to other communities/youth 17 9 26 
Compensate participants with financial incentives 7 2 9 
Extend the length of the training 3 0 3 
Include a community development project 2 0 2 
Provide refreshments during sessions 0 2 2 
Encourage participants to share CYPEP with others 1 1 2 
No response 2 0 2 
Provide recreational activities along side training 0 1 1 
Other 12 0 12 
 
3.3 Qualitative Data 
 
In addition to statistical and survey data, a series of focus group discussions and 
individual interviews were held with partners, Master Trainers and Local Facilitators, and 
participants from Phases I and II. The quotes and comments made during these sessions 
also provide an insight into the personal stories of transformation.  
 
3.3.1 Selected Quotes from Survey Respondents and Interviews 
 
Notable quotes from the mid-term evaluation include: 
 
“Now if someone slaps me, instead of slapping back, I ask them why did they do that 
rather than hitting back. Nonviolence is in my heart now.” 
 
“When I see palava (conflict) I stop it, because a small fight can end up being a big 
fight.” 
 
“It made me know how important I am and to have high esteem for myself. It made me 
know good from bad.” 
 
“It taught me how to live with my neighbor, and not be aggressive.” 
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“One day I saw two children fighting and I separated them. Others walking past asked me why I 
separated the two children and I said because I am a graduate of LTI and I know that fight is not 
good; violent acts are not good.” 
 
3.3.2  Community Observations 
 
Implementing partners shared examples of impact in the community. They are summarized 
below:  
 
YMCA/Kakata: 
 

 The elders of the community are now selecting CYPEP graduates to represent them in 
county government meetings. Due to a lack of trust between the generations, where youth 
were disrespectful of the elders and youth were seen as trouble makers, after the CYPEP 
program, the two groups have learned to work together and respect that each side has a 
right to their position, and that they can learn from each other – the combination of both 
of their view points will make the community stronger.  

 CYPEP participants instituted the practice whereby CYPEP sessions are opened and 
closed with either a Christian and Muslim prayer. Through the training they have gained 
recognition of the need to respect different practices and to appreciate the differences 
rather than to fight over them. Thus the CYPEP training has had an impact on increased 
religious tolerance. 

 The sanitation of the community has improved, as youth now see their role in keeping 
their surroundings clean instead of it being the sole responsibility of government. 

 As a result of CYPEP, there is more dialogue and an open and frank discussion between 
the elders and youth on HIV/AIDS.  

 Each participant in the program signed a non-violence pledge. During the course of the 
training, and even afterwards, youth held each other accountable to that pledge. 

 
GRACELAND/Tubmanburg: 
 

 During the election process, due to Seeds of Peace and CYPEP efforts, youths in 
Tubmanburg did not deface political posters, and at one point two opposing political 
party candidates were campaigning in the city simultaneously, yet there were no reports 
of clashes or violence. The city was pleased to see a calm acceptance of the rights of 
others to express their opinions and willingness to stay peaceful during this period. 

 Graduates of the CYPEP Program and participants in the Seeds of Peace program were 
later identified by the Election Commission to serve as paid Electoral Observers. This 
speaks to the level of professionalism and maturity displayed by participations during 
these programs. 

 The process of participatory project identification at the end of the Phase I training 
brought the community together and demonstrated an improved level of cooperation and 
peaceful co-existence in the community. For example, in the past, a similar project would 
have been problematic with materials being stolen or groups acting out violently if there 
were project delays. After CYPEP, all elements of the community were patient and 
trusting.  

 
Organization of Liberian Muslim Youth (OLMY): 
 

 After the CYPEP training, OLMY facilitators have encouraged the development of youth 
groups to carry on the positive momentum and service to their communities. One such 
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group has been formed in Old Road Community. The Old Road Youth Development 
Association currently has over 350 members and they meet twice each week. This group 
was formed first to identify a community need for funding under the CYPEP Small Grant 
fund. Over 100 of the association’s members have completed the CYPEP training and 
they remain active in recruiting new members. The organization was just formed in July 
2005, and they have plans to draft a constitution and then register the group with the 
Liberian government that will allow them to raise funds to support community 
development projects. The membership has already identified improved drainage as 
pressing community need that requires attention. The goals of the group are to work 
together to settle conflict, create a sense of unity from which joint action can be taken to 
support the community and to promote an understanding of people from different ethnic 
or religious backgrounds.    

 
YMCA/Monrovia: 
 

 In addition to a reduced level of crime rates in communities with CYPEP, YMCA 
reflected on an increase of youth volunteering. Both through Seeds of Peace and Youth in 
Action, CYPEP graduates are willing to participate and continue to share the messages of 
peace and cooperation during these volunteer activities. The impact of volunteerism on 
the community is significant. When the community sees that the youth are now agents of 
positive development for the community rather than a destructive and divisive force, the 
communities is more willing to embrace the youth and to promote them and give them 
positive feedback. The community starts to value the youth for the contribution they are 
making for the community and the sacrifices they are making to ensure that the 
community is a healthier, safer, and violence free environment. 

 The CYPEP program facilitated the YMCA’s efforts to bring youth together through 
sports and recreation by supporting sports days, whereby youths from different 
backgrounds and religions can come together, play football together, and practice the 
principles of peaceful co-existent on the field as well as in the training room.   

 
3.4 Testimonies: In their Own Words  
 
During the course of the mid-term evaluation several participants were interviewed. Some of the 
personal stories are presented here to highlight the impact that CYPEP has had on their lives and 
what they think it means for their futures.  
 
3.4.1 Elizabeth Newton, Participants’ Mother, Soul Clinic, Monrovia 
 
Ms. Newton has five children of her own and is 
also taking care of her brother’s daughter. Since 
joining the CYPEP program she has noticed a 
positive change in both the community youth, 
and happily, her own children. Her boys used to 
stay out all night long, getting into fights. They 
would talk back to her and were overall 
disrespectful. Since CYPEP, they interact 
differently with friends. She has seen a change 
in their lifestyle – no fighting, no abusing others. 
 
 

“Because of the war everything has put off the 
youth.  People are busy trying to make ends 
meet or stay safe, and no one has taught the 
youth how to be good citizens – good people. 
The Local Facilitators encourage the youth to 
attend. They learn about how to go about their 

daily life, and they know that the financial 
benefits will come in the future. Now our 

children can grow up to be good citizens.” 
 

Elizabeth Newton, Soul Clinic, Monrovia 
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“As for my girls,” she says with a sigh, “they are difficult. They are always thinking about boys, 
and they used to go with the boys.” She then explains, “One of my girls has a baby, but now she 
knows the danger of HIV/AIDS.” Elizabeth reports that her daughter isn’t sneaking out at night 
anymore and she now wants to be a good girl because she knows that it involves her future.  
 
As a community leader, Mrs. Newton has noticed how the community has changed. At first, the 
youth were not so sure about the training, but since the first group has graduated, their positive 
behavior has shown the other youth the benefits of the program. Now so many other youth are 
interested in attending the training. As a community, they would like to see how they could 
incorporate or include the local schools in the program. YMCA is the local partner for the Soul 
Clinic training.   
 
3.4.2 Mr. F. David Nebra, Community Leader, Old Road, Monrovia 
 
Mr. Nebra is a teacher and a political party activist in his community. His house is right across 
from the Old Road CYPEP training site, being implemented by the Organization for Liberian 

Muslim Youth (OLMY). As the training has 
progressed, he could see changes in the participants’ 
behavior. He notes that many of the youth in the 
community were his students, and they used to be 
rude and undisciplined. As a participant in the 
political process, he noted that the youth used to be 
very aggressive towards him because he was 
supporting one political party. They would yell cruel 
things and disrespect him -- some youth even 
threatened his life. He was so surprised when after 
the CYPEP training, those same youth came to 
apologize to him for having been rude. 

 
After the training, and during the Seeds of Peace Program, they changed he says. “They realized 
that they needed to be decent citizens. They would talk to people and say, “Liberia is for 
everyone – we need to avoid the old destructive ways”. Rather than being violent like before, now 
they are working hard to make a contribution to our community.” He was pleased to see that after 
the election most people accepted the results, and that the youth are thinking in a positive way. 
They are now empowered to discuss peace and conflict resolution with even the most disruptive 
elements in our community.  The clean up effort in our community also brought the youth 
together and showed them how much they can accomplish when they work together. 
 
3.4.3 Robert Gboluma, CYPEP Graduate, Old Road, Monrovia 
 
“I used to be rude to older people,” says Robert. As an 18 year old from a small family in 
Monrovia, Robert says he knew what he was doing was wrong, but that was the way all youth 
behaved. “My friends would encourage me to ignore people if they spoke to me.” He tells a story 
of an old woman on the street. She called to him one night when he was on the street, and told 
him that he was not behaving in the right way; “She knows my family and she wanted to counsel 
me on how to behave.” But because he wanted to impress his friends, he responded with cruel 
words to the old lady, and moved on without listening to her.  
 
He heard about the CYPEP training when he saw a group of youths gathered on the street. He 
asked then what was going on and so he signed up for the training. During the training, he 

 
“I was so happy to see the youth wearing 
the Seeds of Peace t-shirts – happy to see 
our youth doing this sort of work to bring 
peace in our country.  Our lives were in 

disarray because of the war . . . but 
Liberians are quick to adjust. In the future 

we will talk about legal justice and we 
won’t take the violent route again.” 

 
Mr. F. David Nebra, Teacher, Old Town 

Road, Monrovia 
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realized that being rude and mean to others is not right. Never forgetting about that night and how 
he had been mean to the woman, he then went back to her and apologized for his bad behavior.  
 
He goes on to tell about his family: “In my own home, I used to come and go from my house 
without talking to my parents. They would tell me that I was a bad son, and it made me feel bad 
so I’d just stay away. Now, I know that it is important to give respect to my parents, so I am 
talking to them and I even help them with chores around the house. My parents are so surprised 
now!”  
 
He also reflects on how he used tribalism and religion to separate himself from others. He used to 
feel that he was better than others because of his ethnic background. His father used to say that 
we are proud people and don’t ever let others put you down. Robert says he used to be so boastful 
that others feared him. Now, Robert says that Liberians must come together in unity and we must 
leave tribalism behind. The session on conflict resolution had a great impact on Robert and he 
says that he now has skills to stop violence rather to starting it.  
 
3.4.4 Yvonne Clemens, CYPEP Graduate, Old Road, Monrovia 
 
Yvonne comes from a large family of 11 children. She is 
25 years old and she left home to live with her boyfriend 
and two- year old son because there wasn’t enough room 
at her family home. She graduated from high school and 
stays at home with her small son. Her boyfriend works 
as a security guard at a local NGO. She has not 
completed the training but has participated in the Seeds 
of Peace program, because a friend of hers was a CYPEP 
graduate and told her about the training and then Seeds 
of Peace. She attended the Seeds of Peace workshop and 
was impressed with the approach of the program.  
 
The Seeds of Peace experience has encouraged her to 
become more active in her community. She has joined the Old Road Youth Development 
Association and looks forward to working with others to improve her community. She also says 
that she would like to hear more about CYPEP and experience it herself.  
 
3.4.5 Joanne Freeman, CYPEP Graduate, Old Road, Monrovia 
 
Originally from Lofa County, Joanne, aged 25, 
and her family came to Monrovia in 1996 in 
search of a better life. Her father passed away 
a few years later and her mother is now left to 
care for Joanne, her brothers and sisters, and 
also Joanne’s 3-year old daughter. She 
graduated from high school in 2002 and she 
sells food and water on the streets to make 
money for her daughter. 
 
Joanne confesses that she used make trouble 
and cause confusion for her mother. She 
would talk back to her mother and felt that her 
mother was not fair with her. This led to 

 
“Seeds of Peace gave me confidence 
to talk to people – before I couldn’t 

express myself. But the way they 
taught us to talk to people really 

works! People couldn’t believe that we 
were doing this for free, without pay. 

When they realized that we were doing 
this from our hearts, they really 

started to listen,” 
 

Yvonne Clemens, Seeds of Peace 
Participant, Old Town Road 

“Because I have seen how people can change, 
how we can settle conflict, and how by working 
together we can do more, we have formed our 

own group in my community called United 
Girls. Twelve of us have joined together to 

support each other and to help out each other 
when we have problems. Then the United Girls 

also joined up with the Old Road Youth 
Development Association so we can work with 

others to make our community better.” 
 

Joanne Freeman, Old Road Community, 
Monrovia 
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fighting in the household between her and her mother, as well as her siblings. However, she says 
that the CYPEP training has changed her life. “Now I know how to love my brothers and sisters, 
and my mother is proud of me. I am respectful to my mother and my community,” she says.  
 
On a personal note, Joanne explains how angry her mother was with her when she first got 
pregnant. Joanne says that she used to sneak out at night and then tried to hide the fact that she 
was pregnant. To this day, she feels that her mother is disappointed with her. For example, Joanne 
says that her mother said she had enough money to pay school fees for her younger sister to 
attend a computer-training course. Joanne was upset because she felt that she was older and 
should be given the opportunity to go to the course. Her mother replied that Joanne has a small 
child to take care of and that she should have thought about that before she got pregnant. In the 
past Joanne said that she would have been so mad at her mother and she would have said very 
mean things to her back. But since the CYPEP training, Joanne has realized that she can’t be 
discouraged and that she someday will achieve her goals. She says, “even though it is hard for me 
to hear sometimes, I now listen to my mother – she is only trying to make sure that I don’t repeat 
the same mistakes in the future. Now, I stick with only one partner, my baby’s daddy, and I 
always make him use a condom so I don’t get pregnant again. Even when my friends tell me 
negative stories about condoms and tell me not to use them, I know that CYPEP told me what to 
do and I will stick to that. I want to go to school and I have to make sure I do the right things to 
make that happen.”  
 
She tells another story of how one day at the Youth in Action meeting, she ran into a girl who 
was talking about things that weren’t true and causing confusion. Joanne admits that they 
quarreled but instead of making it worse by becoming violent, Joanne just walked away because 
she knew it was wrong to fight. The next day she came back to the program and Joanne greeted 
the girl, to show her that there were no hard feelings and that we can still work together. “The girl 
was so surprised!” exclaimed Joanne with a big smile on her face. “The girl learned that we can 
forgive and forget. Now we have become real good friends.” Joanne says that CYPEP teaches us 
how to love and care for each other and it brings people together. “From the training I have 
developed skills to settle conflict and make peace instead of violence” she says with a sense of 
pride.  
 
3.4.6 Uku Bono, CYPEP Master Trainer/Facilitator, OLMY 
 
Reflecting on the program’s impact, Uku said, “Our community had a lot of disgruntled youth, 
and some were violent. But through CYPEP, they learned that they can be peaceful. The program 
really built their self-esteem. The emphasis of the program was placed on spreading the message 
of peaceful resolution of conflicts – dialogue is the best way to solve our problems.” He found the 
CYPEP message so interesting – all youth have something to contribute to our country, and the 
future rests in our own hands. He confesses however that at first the sensitization was not done 
too well. But after people have gone through the program, now they know the importance of the 
program. Uku felt that the volunteer activities (Seeds of Peace and Youth in Action) really helped 
to reinforce the messages from the training. “By putting aside our differences and working on 
something in unity, we can accomplish so much,” he says. Having been with the program since 
the beginning and having recruited other non-CYPEP youth to participate in Seeds of Peace and 
Youth in Action, he can really observe the differences in attitude among CYPEP graduates. He 
says they are more refined and self-confident. This is an indication to him that more CYPEP 
training is needed for the youth of his community. 
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3.4.7 Marcy Larmi, CYPEP Graduate, Soul Clinic, Monrovia 
 
Marcy is a 24-year old student who hopes to complete high school in the next year. She lives with 
her mother and five brothers and sisters. She says that CYPEP has changes people from bad to 
good, and it has made her see that your life can change. For example, before the training she was 
rude, she says, “but CYPEP made me feel good about myself. And then I learned things like 
respecting others, think before you speak, and listen to my mom.” 
 
For young girls, collecting water from the well is a major task each day. Because they spend so 
much time there, the well becomes the site for any arguments. Marcy tells of a day when she was 
at the well and another girl tried to cut in line. We started to push each other and fighting over the 
bucket. That night I remembered about the training and then I remembered that this palava would 
not bring about anything good. So the next day, I went and apologized to the other girl.” 
  
3.4.8 Lusu Blame, CYPEP Graduate, Soul Clinic, Monrovia 
 
Through CYPEP, Lusu, a 17- year old 10th grader in Soul Clinic, a community on the outskirts of 
Monrovia, says she learned how to behave with her friends and how to socialize with people. She 
says that she learned that people are different and that we must “keep anger out of it.” From the 
CYPEP training she now feels strongly that “we must find ways to be closer with people and 
teach them how to be polite and create unity between people.”  
 
She recalls that even after just the first day 
of the training, she decided to be kind with 
her friends. In the past she would have 
started fights and say mean things to them. 
But on this day, after the training, she says, 
“I was really kind, and I was so proud of 
myself. At first, my friends didn’t believe 
me, and they would say that I wasn’t any 
different. But the more I talked, the more 
they could see that I’m different now. I used 
to think that I was better than other people, 
but now I know that we are all equal.” 
 
She tells the story of another day at the market. “Someone that I don’t know stepped on me. I 
started to insult them, but then I remembered CYPEP, and I decided not to say anything, because 
I knew that no good would come from it.”  
 
She says that the CYPEP topics were so interesting to me that I decided to keep it in me for the 
rest of my life. She wants to continue in school and wants to be a lawyer some day. She wants to 
represent people so that they will get satisfaction. 
 
4.0 CYPEP Strengths and Weaknesses 
 
From data gathered during the survey and interviews with partners and participants, the following 
strengths and weaknesses are outlined. 
 
 

 
”Before the training I didn’t respect others; I 

thought that I knew better than they did. People 
used to get angry because of the way that I would 

talk to them, but I didn’t care. Now, people are 
starting to see me differently, and they believe that I 

have changed. Now they want to be with me, and 
that gives me a good feeling.” 

 
Lusu Blame, CYPEP Participant, Soul Clinic, 

Monrovia 
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4.1 Strengths 
 
Strengths identified include: 
 
Program Concept: 

• Given the demographics of Liberia4, targeting youth is appropriate and necessary. Urban 
youth are a potential source of either negative or positive change. With many youth 
having gone to Internally Displaced Person (IDP) camps, and others living in refugee 
camps in neighboring countries, as peace and stability are returned to Liberia, more and 
more youth are expected to return to the urban centers. Thus training conducted to date 
has only scratched the surface of the potential beneficiary base. 

 
• CYPEP training is a foundation for teaching youth how to be good citizens. With a highly 

transitory population over the past 15 years, Liberian youth have not known stability and 
permanency in their communities. The community’s social fabric has been altered and 
the normal checks and balances that typically govern behavior have not been present for 
over a decade. CYPEP introduces concepts to youth that have been regrettably 
overlooked by their families and community. 

 
• CYPEP touches on topics most relevant to youth, and allows them to think about who 

they are in total. The CYPEP training provides a focused yet comprehensive curriculum 
for youth to learn about themselves, their community, and their nation. 

 
• Training is not done as a stand-alone activity – 

Youth Assemblies, volunteer events, etc. help 
to reinforce the themes/messages of the 
training. These activities also serve as a 
marketing tool for CYPEP to generate interest. 
The more youth see the impact the training has 
had on their peers, the more they want to 
participate. 

 
Program Structure and Approach 

• The length of course (six weeks) allows for personal transformation to take place in short 
period of time. Participants are able to commit themselves to the training for this period. 
Furthermore, the short length allows for more training cycles to be conducted whereby 
allowing for a significant number of participants to benefit from the training. 

   
• The use of peer counselors is an effective method of influencing youth behavior, as the 

traditional barriers of age and unbalanced levels of experience are removed. In addition to 
participants, local facilitators are likewise program beneficiaries. Facilitators learn 
important leadership skills and gain self-confidence, which allows them to stand before 
their peers and discuss important topics. There are numerous examples of participants 
who have been selected to serve as local facilitators in subsequent courses, and then to 
serve as master trainers. Opportunities for participants to explore greater leadership roles 
in the program are encouraged and realized.  

 

                                                 
4 Various sources quote the Liberian youth population (15-35) is between 60-75% of the total population. 

“The youth of our community used to be 
seen as agents of violence and 

destruction. Now they are seen as agents 
of peace and development.” 

 
YMCA/Kakata, Local Facilitator 
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• By having a distinct topic for each session, participants are excited to come to each 
session. If they miss one session, they will miss out on something new. 

 
• The participatory learning approach embraced by the training encourages self-discovery 

and recognizes that each individual has something to contribute. One of the key responses 
from participants is that they now know that they are important and others like them. The 
combination of the participatory active learning approach, led by local facilitators and the 
youth relevant subject matter, increase the effectiveness of the CYPEP. 

 
• While literacy rates are higher in Monrovia than rural areas, in other urban centers 

approximately 40% of participants are believed to be illiterate. The participatory 
approach utilized by CYPEP is focused on different learning styles, and including 
different presentation techniques such as drama, small and large group discussion, 
brainstorming, and role-play. The variety of learning approaches increases the amount of 
learning possible for all different literacy levels.    

 
Partners: 

• Partners are community-based and have pre-existing clientele and relationships to the 
program beneficiaries.  

 
• In most cases, they have a pre-existing youth sports or education program to which the 

CYPEP program can be attached. Partners are given some level of flexibility to fit the 
CYPEP into their program structure. An example of this are the YMCA sports activities 
and video club, which are supported by the training and provide opportunities for youth 
to interact and improve their social skills, being discussed during the training. 

 
• To date, LTI has done an effective job of identifying suitable local partners. This is good 

for both building the capacity of local partners as well as the signal it sends to the 
Liberian youth who are encouraged by seeing Liberians serving in these community 
development positions rather than foreigners. 

 
• In general, training sites identified by partners were appropriate and conducive to 

effective training. 
 
4.2 Weaknesses  

 
Weaknesses identified include: 
 
Program Concept: 
• The glamour period of CYPEP will run out quickly if graduates are left without follow-

up, and particularly the need to have some employment opportunities in the near future. 
 
• In the case of Liberia, it is clear to see that participants have been so traumatized and 

have so few other choices for education/employment that they are willing to keep to the 
training period for the full six weeks. In other settings, for example other countries, that 
have not undergone the same devastation, participation may not be as popular. 

 
Partners: 
• Capacity of partners to monitor the training is weak on average. They are fulfilling only 

the most basic data collection requirements (daily attendance), but other information 
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requested from them is not collected or collected irregularly. While partners were 
satisfied with the contracting mechanism and reporting system, LTI found their reports in 
general to be lacking. A review of reports submitted revealed a range of quality, going 
from very good to poor. 

 
• The quality of supervision provided by Master Trainers/Partners is uneven. While Master 

Trainers appear to conduct periodic follow-up, they do not always take the necessary 
corrective action. If a facilitator is weak, the Master Trainer, if present, may assist by 
taking over the session to highlight the main points necessary for the session. However, it 
is left unclear to the facilitator that this is a point that he must be make in future sessions 
– they are left to think that the master trainer made an interesting point, but not 
necessarily that s/he should adjust the presentation of materials or approach the next time. 

 
• Some local facilitators are not well suited for training (they are too shy, unreliable, have 

poor language skills, etc.) yet it is unclear how the partners deal with this situation. While 
it is understood that the facilitators are selected from the community, the partners need to 
retain a level of control over the process so that all facilitators are as effective as possible. 

 
• Better sensitization for the program should be done. In the early stages of the program 

(Phase I), poor sensitization lead to a large number of participants registering, then 
dropping-out when they learned that no sitting fees or other incentives would be paid by 
the program. While sensitization has improved in those partners who have participated in 
more than one phase, this could continue to be a weakness as new partners are contracted 
for different communities in subsequent phases. 
 

Topic Content: 
• While training topics overall seem to be relevant to the participants, there are a few areas 

which could benefit from further review. In particular, survey respondents indicate that 
the session on the Gap between Rich and Poor is one of the most meaningful to them. 
However, the intended message from this session does not emerge when survey 
respondents were asked to recall the message. In order to ensure that the participants 
understand that inequalities should be addressed through peaceful, legal means rather 
than violence, session exercises should be reviewed. Many respondents are left with an 
ambiguous message on this topic. Two additional topics were also raised as relevant to 
youth: Teen Aged Pregnancy and Reconciliation. 

 
5.0 Recommendations 
 
The following recommendations are made for the current program and future CYPEP related 
efforts:  
 
Overall Program Implementation 

 
• Finish Phase II training in Monrovia and Buchanan. 

 
• Pursue opportunity for Phase III training, but LTI must ensure that the high quality is 

maintained; given the nearing conclusion of the LTI project, and the transition to regular 
USAID programming, the proposed Phase III activities may be too ambitious. LTI and 
OTI should evaluate availability of staff time to adequately plan, implement, monitor, 
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and report on Phase III in all five proposed locations. The proposed sites should be 
ranked in order of priority and implementation carried out in stages, based on priorities.  

 
• With an eye to future program close out, encourage partners to explore ways to 

incorporate CYPEP (participatory approach, content, volunteerism) into their on-going 
activities. Since no one partner is guaranteed continuation, there needs to be a plan for the 
partner to explore additional work in this area. Given the positive impact, it would be 
unfortunate if partners just stopped doing it because of the funding. Rather than leaving 
partners with the hope and anticipation that additional funds will be coming for additional 
phases, it would be better to have a plan for and/or list of possible future activities 
without LTI support. For example if hosting a football match, during the breaks have 
special sessions to discuss specific topics such as HIV/AIDs, conflict resolution, What 
makes a good citizen, etc. They can also hold rallies, or promote radio messages using the 
CYPEP messages as the foundation. Building on their established programs, some 
partners such as the YMCA could build on its school programs such as the High Y 
Leadership Clubs to incorporate its curriculum into their leadership program. 

 
Partners 
 

• Attention needs to be paid to strengthening of master trainers skills to support local 
facilitators. Local facilitators in turn need to receive feedback and additional coaching 
from master trainers to better guide the CYPEP training sessions. 

  
• Partners need to strengthen their data collection and analysis capacity to provide input 

into programming and evaluation. LTI should work with the partners to establish 
monitoring indicators and develop a plan on how partners will collect data to support 
those indicators. 

 
• As new partners join the CYPEP team, clear guidance needs to be provided to partners on 

how to conduct community sensitization campaigns. An effective sensitization campaign 
will yield a better pool of local facilitators, as well as ensuring that participants have a 
clear understanding of the CYPEP program and they can come to the training ready to 
participate.     

 
Training Curriculum 
 

• Continue to use the Revised Modules for additional phases. The modules should be 
reviewed to ensure that references to YES are removed (i.e. CYPEP is a six week training 
program, not a five month program), and that other minor editorial changes are made. 

 
• Additional review of the session on the Gap Between Rich and Poor should be conducted 

to improve the clarity of the session. 
 

• Explore adding additional sessions on Teenaged Pregnancy and Reconciliation. While the 
addition will likely increase the overall training time, the importance of these topics may 
justify the extended time frame. 
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Training Logistics 
 

• Conduct a survey to ascertain whether the current rates paid to Master Trainers and 
Facilitators are realistic and appropriate. While partners and staff complained across the 
board of low fees paid to Facilitators, partners indicated they had lost only a few 
facilitators due to low compensation (when facilitators were faced with better 
opportunities). 

  
• In order to reinforce the participatory processes employed by facilitators, LTI should 

provide facilitators with additional support materials to reinforce their understanding and 
build their skills. A Facilitation Process Guide was developed for the YES Program, and 
should be duplicated and distributed to CYPEP Local Facilitators. This guide might serve 
as a foundation to provide additional support to upgrade their skills. (Recommend 
selection of back up facilitators be trained so that if the partner is clear by the end of the 
training that they are not up to the task, the alternative is used. Alternatively, the Master 
Trainers must provide better coaching and refresher training to bring the sub-standard 
performers up to standard.) 

 
• Participants indicated in some cases that they would like to have hand-outs to bring back 

to share with their families. The training budget should accommodate some materials that 
participants can take home to continue the discussions there.  

 
Future USAID Programming 
 

• For the next generation of USAID/Monrovia programming, the CYPEP training should 
be included as the foundation upon which other types of training are built: vocational, 
literacy, community health, environmental training. For example, after a participant 
completes CYPEP they would be well prepared for taking full advantage of vocational 
training, group formation and organizational development, literacy training, etc. The 
value of CYPEP is that participants will be able to be more focused on future endeavors. 

• Volunteerism should also continue to be incorporated into future activities. Along with 
CYPEP training, then vocational or literacy (or other identified training needs), a 
continuation program should also incorporate practical volunteer activities. 

• While CYPEP was developed in response to a need addressing urban youth, the value of 
CYPEP extends beyond urban youth to rural multi-aged populations. CYPEP should 
continue for both urban and rural populations, as the most important messages and impact 
coming from the training is increased self-esteem and confidence. 

 
6.0 Key Findings and Lessons Learned 
 
The following items represent the key findings from the mid-term evaluation of CYPEP: 
 

• Creative Associates was successful in identifying a pressing, unforeseen need and then 
developing an appropriate response in a timely fashion. USAID/OTI has been likewise 
instrumental in supporting this quick response. 

 
• The CYPEP concept, approach, and partnership arrangements employed by Creative 

Associates to implement the program are effective.  
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• While behavior change is difficult to track, surveys conducted and personal interviews 
confirm that participants genuinely feel that their lives have been improved and a positive 
and lasting change has occurred as a result of the training. 

 
• The value of CYPEP goes beyond peace education and conflict resolution. It serves as a 

foundation to re-build the shattered lives of a whole generation of Liberian youth who 
have missed out on the normalcy of growing-up. The vicious cycle of violence, abuse, 
and disrespect will be repeated if youth don’t feel empowered to be positive factors in 
their communities.  

 
• While the results of the program to date are impressive, there is a need for follow up 

activities. For participants who have completed the original training, the “positive glow” 
from the training will wear off within a year, and they could have little long-lasting 
impact from the training. With follow up, such as support to clubs, on-going community 
development activities, including vocational training, literacy, health education, etc. 
participants are likely to continue the positive feelings, and feel that they must continue 
to live in a responsible and peaceful fashion.  

 
• The emphasis to date has been on broad exposure of areas to the CYPEP training. 

However, the training itself serves as a marketing tool; others become more interested in 
participating when they see the impact is has had on their friends. Old sites should be 
revisited in the future.  

 
• In addition to the spread of word creating more demand for the training, resettlement of 

communities will have new youth returning. These new members of these communities 
will also need CYPEP training.  

 
• As USAID/Monrovia prepares for the handover from the USAID/OTI, the next phase of 

programming would be well served to incorporate the strides made by CYPEP in creating 
an environment for positive behavior and increasing the potential for other programs to 
succeed. CYPEP can be utilized by USAID in several ways: 

 
 As an entry point for participants in vocational and skills training (after 

completing CYPEP, participants will be better prepared to operate under the 
structure of a skill training) 

 As an additional element for over aged student school programming (i.e. after 
school clubs for LTI’s Accelerated Learning Program (ALP)) 

 As a model for other types of programs, including health education, 
environmental education, literacy, etc. 

 
• More attention needs to be given to routine progress monitoring of the program. A few 

key progress and impact indicators should be agreed upon between OTI, LTI, and the 
partners in order to be able to set targets and to measure progress. Given that this 
program evolved out of a crisis situation, it is understandable that a baseline was not 
conducted. Furthermore, it is understood that attempting to measure behavior before the 
training would have likely resulted in failure of the program, due to the culture of distrust 
developed over the years of war in Liberia. As the USAID program moves out of the 
transition mode and into a development mode, impact indicators should be explored. If 
direct testing of participants is too sensitive, proxy indicators may be used to estimate 
impact on behavior.     



CYPEP Mid-Term Evaluation  Final Report  36

7.0 Conclusions 
 
With the majority of Liberians being under the age of 35, the CYPEP is an effective vehicle to 
target the needs of urban youth, and ultimately to promote a more peaceful society. Graduates of 
the CYPEP training indicate that they have undergone a personal transformation as a result of 
CYPEP. By using local facilitators to lead participants through sixteen focused topics, 
participants are encouraged to actively share their ideas and together, they learn from each other, 
sending the message that they are an important person in the training and in their community. The 
program has made a positive contribution to the successful transition in Liberia, as 
complimentary voluntary activities helped to reinforce the training themes of voter education and 
environmental sanitation. The program has potential in a post-transition Liberia, as future 
vocational and skills training, health education, and literacy training for example could benefit 
from participants having undergone the CYPEP training in advance.  
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Appendix A: Scope of Work 
 

Scope of Work 
Consultant 

 
Mid Term Program Evaluation  

Community Youth Peace Education Program (CYPEP) 
 

Youth Education for life Skills (YES) 
 
USAID Office of Transition Initiatives, through Creative Associates International, Inc., is 
implementing a non-formal education program for Liberian youth entitled Youth Education for 
life Skills (YES).  The program is intended to engage 30,000 youth throughout Liberia in a five-
month life skills curriculum over a two year period.  This program (YES) is a community based 
post-conflict intervention for war-affected youth with the sole objective of “assisting war-affected 
young Liberians to become productive members of their communities through community-based 
life-skills education…”  This program will be implemented in over 600 communities in all of 
Liberia, 300 of which are currently being reached in a first cycle of training, targeting some 9000 
participants. 
 
In October 2004 there was an outbreak of violence in Monrovia and other cities growing out of a 
land dispute between people of two different ethnic groups which led to death, destruction of 
private properties and the burning down of mosques and churches. This violence itself was part of 
a spate of urban violence such as mob justice and the rise in armed robbery that had hit Monrovia 
and its suburbs. 
 
In consultation with a host of local and international NGOs involved in peace building, LTI 
designed an abridged urban version of the YES program, titled the “Community Youth Peace 
Education Program (CYPEP)”. The CYPEP has as its goal promoting peaceful co – existence 
among multi – ethnic and religious communities. The strategy is to empower  peer youth 
educators who will in turn work with other youth in a participatory 6 weeks training program, 
aimed at transforming youth and giving them a new role as peace agents in their communities. 
 
CYPEP program has gone through a first phase implemented in Monrovia, Kakata, Gbarnga, 
Ganta and Tubmanburg and engaged close to 4000 youth, with over 50% of these youth 
completing the full training program. A second phase of the CYPEP is currently on going in 
Monrovia and Buchanan cities, targeting some 2600 youth.  Delivery of the training is being 
carried out by two local NGOs, while two other NGOs are responsible for monitoring and the 
training of trainers.  
 
A consultant is being hired to review the concept and approach of the program, document lessons 
learned highlighting the successes and challenges and make recommendations for future 
programs of this nature and or for organizations that would be interested in adopting the CYPEP 
training program. 
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CYPEP Mid term Consultant 
 
A. Purpose of the Task 
 
The main purpose of this consultant is to review the concept and approach of the current CYPEP 
program, offer an in depth documentation of the program achievements and challenges to date, 
document lessons learned and make recommendations for the future.  
 
The objectives for this consultancy are: 
 

a) To determine whether the concept and approach of the CYPEP made any observable 
changes in the life of individuals in making sound life decisions, promoting peaceful 
co-existence and religious tolerance in communities. 

b) To provide lessons learned to support future transition programming design. 
 
B. Responsibilities and Task 
 
The CYPEP consultant will be responsible to:   
 

1. Visit the program areas of CYPEP and hold discussions with all partners and participants 
of the program, during which the consultant will: 

o Review the existing concept, goal and objectives of the CYPEP 
o Document the extent to which the initial outcome from the training is 

contributing towards the program goal. 
o Review the implementation arrangements of the program between LTI and the 

implementing partners and document strength and weaknesses of these 
arrangements; 

o Document participants’ understanding and grasp of the revised CYPEP 
curriculum and any changes they would like to see. 

o Document personal life stories and testimonies of participants that are attributed 
to the program. 

2. Based on the review of the CYPEP, Produce a comprehensive report of the program to 
date, using a reporting format to be agreed with LTI. 

 
C. Organizational Relationship 
 
The CYPEP Consultant will be answerable to the Chief of Party (CoP) of LTI, and will work in 
close coordination with the following groups or individuals: 

 USAID/OTI 
 YES Program Manager-LTI, M&E Specialist and other members of the Program Liaison 

Unit (PLU) 
 Implementing partners of the CYPEP Program and CYPEP graduates and current 

participants. 
 
E. Deliverables 
The aforementioned responsibilities / task will be conducted over a 14 working day period 
beginning January 8, 2006 and ending February 6, 2006.  The CYPEP Consultant will be 
responsible for the final products:  

1. A work plan and data collection methodology developed at the beginning of the first 
week outlining work activities for the length of the consultancy and what methods will be 
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used to determine Implementing Partners/communities, individuals to be interview and 
how will data be collected. 

2. Questionnaire developed to gather basic facts on CYPEP 
3. A draft report which should be forwarded to LTI for comments prior to completion. 
4. A final comprehensive report incorporating inputs from LTI 

 
F. Period and Terms of Performance 
The consultant will work from January 8 to February 6, 2006, travel inclusive for 14 working 
days.   
 
The consultant will receive per diem at the US Government established rate for up country visits.  
Transportation and visa costs, if incurred, will be reimbursed.  The consultant is responsible for 
providing receipts for lodging, transportation and visa fees.  Transportation in Monrovia will be 
provided.   
 
Consultant fees can be paid to a US bank account, or by a check as requested by the consultant.  
If paid by a wire transfer to a bank account in the US, please note that it is Creative’s policy to 
deduct the $30 wire transfer fee from the payment or reimbursement.  A check may be sent to a 
US address if one is provided.   
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Appendix B: List of Persons Contacted 
 
OTI:  Program Manager, Musu Clemens 

M&E Specialist, Ernest Gaie 
Program Manager, Elizabeth Callender 
 

LTI:  Chief of Party, Shannon Fischer 
YES Coorindator, James Yarsiah 
Curriculum and Training Specialist, Albert Colee 
M&E Manager, Jonathan Enders 
Youth Advisor, Julia Moore 
Data Manager, Leonard Green  

 
YMCA/Monrovia: 
 Program Coordinator, Sianeh Bedell 

Master Trainer, Sidney Williams 
Master Trainer, Joe Kerkula 
Community Member, Soul Clinic, Elizabeth Newton 
CYPEP Participant, Soul Clinic, Marci Larmi 
CYPEP Participant, Soul Clinic, Lusu Blame 
CYPEP Participant, Soul Clinic, Wiesimah Abdulah 
CYPEP Participant, Soul Clinic, Vincent Thee 
 

OLMY/Monrovia: 
  Master Trainer, Ibrahima Dukuly 

Master Trainer, Varney Kamara 
Master Trainer, Uku Bono 
Community Member, Old Road, F. David Nebra 
CYPEP Participant, Old Road, Robert Gboluma 
CYPEP Participant, Old Road, Ellen Kortu 
CYPEP Participant, Old Road, Joanne Freeman 
CYPEP Participant, Old Road, Nancy Palmer 
Seeds of Peace and Youth in Action Volunteer, Old Road, Elijah Keh  
Seeds of Peace and Youth in Action Volunteer, Old Road, Yvonne Clemens 
Seeds of Peace and Youth in Action Volunteer, Old Road, Tamba Aron  
  

Old Road Youth Development Association/Monrovia: 
 Vice President, Uku Bono 
 Committee Member, M. Keita 
 Association members (large group, names not recorded) 

 
GRACELAND: 
  Executive Director, Amos M. Cooper 

Program Coordinator Abraham B. Combay 
Master Trainer, A. Ballah Dwana 
Local Facilitator, Brima P. Sesay 
Local Facilitator, Henry M. Sirleaf  
Local Facilitator, A. Garrison Nyantee 
Local Facilitator, G. Kelvin Ledlum 
Local Facilitator, J. Musa Davis 
Local Facilitator, Cooper C. Goll 
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YMCA/Kakata: 

Program Coordinator, James Wakoro 
Master Trainer, Francis Senkpanie 
Master Trainer, Stephen Kafi 
Local Facilitators (Names not Recorded) 
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Appendix C: CYPEP Mid-Term Evaluation Questionnaire 
 
Hello. My name is ______________________. We are conducting a survey for the CYPEP 
Program as a part of the Mid-Term Evaluation. CYPEP is funded by USAID/OTI under the 
Liberia Transition Initiative (LTI), and managed by Creative Associates International, Inc. 
(CAII). CYPEP training programs are implemented by several local and international NGOs in 
Montserrado, Tubmanburg, Kakata, Gbarnga, Ganta, and Buchanan.  
 
We will be asking you questions about your experience with the CYPEP training. With your 
input, we hope to learn from your experience and improve the CYPEP training program for others 
in the future. The survey will take approximately 30 minutes of your time to complete.   
 
The responses you give are confidential. If you prefer not to have your name included in the 
questionnaire, simply leave it off. Participation in this survey is voluntary. Your feelings and 
ideas are important to the success of the program.  May I start now?  If permission is given, 
begin the interview. 
 
 
Name of Participant:______________________________  Interview Date:_______________ 
 
Address: ____________________________________ ____________________________ 
  Community       City 
 
CYPEP Training Location: __________________  Training Partner: ___________________ 

(Community/City) 
 
Training Phase (please circle one) :   Phase I                     Phase II 
 
Date Training Started: ____________ Date Training Completed: ______________(if applicable) 
   
(Enumerator note: Training takes approximately 6 weeks, start to finish dates should reflect this) 
                                                                            
Overall Program 
1.  What did you expect to gain from participating in CYPEP? (Document what the participant 
describes as his/her expectations for CYPEP) 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
2.  Circle the statement that best describes how well the participant’s expectations were met: 

None of my expectations were met (0%) 
 

About half of my expectations were met 
(46-55%) 

Only a few of my expectations were met 
(1-20%) 

The majority of my expectations were 
met  (56-90%) 

Less than half of my expectations were 
met (21-45%) 

All of my expectations were met (90-
100%) 
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3.  Do you know the main reasons for which the CYPEP program was organized?  Yes  /  No  
(circle one).  If yes, can you explain it in your own words? 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
4.  Did you graduate from the CYPEP Training? Yes / No (circle one) 
 
5.  If no, why not? Please describe the circumstances or reasons why you did not complete the 
training________________________________________________________________________ 
 
CYPEP Content (Subject Matter Covered by the Training) 
1.  In general, what topics do you remember most from the training? (Please list up to five topics below) 
 
a.____________________________________________________________________________ 
 
b.____________________________________________________________________________ 
 
c._____________________________________________________________________________ 
 
d._____________________________________________________________________________ 
 
e._____________________________________________________________________________ 
 
2.  Why were/are these modules so important for you? 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
3.  Were/Are there any topics which were not important for you?( If yes, list up to five topics you 
considered unimportant) 
 
a._____________________________________________________________________________  
 
b.____________________________________________________________________________ 
 
c.____________________________________________________________________________ 
 
d._____________________________________________________________________________ 
 
e. ____________________________________________________________________________ 
 
4.  Why weren’t/aren’t these topics or modules important to you? 
 ______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
5. How could these modules be changed in future to make them more important to you?  
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
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Enumerator’s Note: Complete Question 6. for Phase II participants only 
6. Within each of the modules/topics, there were a number of sessions. Can you try to 

identify which sessions you found most interesting and why. Please complete the table 
below. 

 
Identify one session in each Topic area that you remember the best and learned the most from (place an “X” next 
to the session respective session title? What made this session so good? If you felt that none of the sessions in this 
module were any good, indicate this by leaving the box blank. If the session was not conducted, indicate this by 
crossing out the session title.) 
 
 
Module Topic 

 
Session Title 

 
X 

 
What made this session best in the module? 

Introduction : 1. Getting Started 
 

  

1. Who am I? 
 

  Module I: Who 
am I 
 2. What is important 

to me? 
  

1. Palava  and the 
Changes it Brings 

  

2. We are Different 
People but One 
Community 

  
 

Module II: 
Peace & 
Conflict 

3. How we Fix 
Palavas in our 
Community 

  
 

Module III: 
Making a living 

1. Things I am Good 
at Doing and How 
I Make My Living 

 

  

1. Keeping my Body 
Clean 

 

  

2. Sexual illness 
 

  

3. HIV/AIDS 
 

  

Module IV: 
Keeping the 
body well 

4. Drugs, Alcohol, 
and Tobacco 

 

  

1. Gap between Rich 
and Poor 

 

  

2.  Leadership   
3. Citizenship   

Module V: 
Good 
Governance 

4. Voting in elections   
Conclusion 
looking back, 
looking ahead  

What we have learned 
and the Changes the 
CYPEP training has 
brought to us 

  

7.  Do you have suggestions on how the curriculum could be improved upon? Yes / No (circle one) 
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8. If yes, what are your suggestions? (list as many suggestions you like)_______________________ 
 
 ______________________________________________________________________________ 
 
________________________________________________________________________ 
 
Training Facilitation  
1.  How would you describe the way the Facilitator mastered the subject matter in the modules? 
Very Well / Somewhat / Not at All (circle one) 
 
2.  Comments: __________________________________________________________________ 
 
______________________________________________________________________________ 
 
3. How would you describe the way the Facilitator encouraged everyone in the group to 
participate? Very Well / Somewhat / Not at All (circle one) 
 
4. Comments: __________________________________________________________________ 
 
______________________________________________________________________________ 
 
5. How would you describe the way the Facilitator made each session interesting/exciting? Very 
Well / Somewhat / Not at All (circle one) 
 
6. Comments: __________________________________________________________________ 
 
_____________________________________________________________________________ 
 
7. How would you describe the things you learned after each session (did you feel you left with a 
clear message)? Very Well / Somewhat / Not at All (circle all) 
 
8. Comments: __________________________________________________________________ 
 
_______________________________________________________________________ 
 
9. Other comments regarding facilitation: ______________________________________ 
 
_______________________________________________________________________ 
 
Training Logistics 
1. How many weeks did the training program take to complete? ___________________________ 
 
2. How would you describe the length of the program? (circle one, and fill in details if appropriate) 
 
Too Short _______________________     Too Long ___________________________   Just 
Right 

(if too short, what would you suggest?)           (if too long, what would you suggest?) 
 
3. How many times per week did you meet for the training? _____________________________  
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4. How would you describe the meeting schedule (Number of meetings per week)? (circle one, and fill 
in details if appropriate) 
 
Too many ________________________      Too few ___________________________     Just 
Right 

(if too many, what would you suggest?)           (if too few, what would you suggest?) 
 
5. How would you describe the meeting space? (circle one from each row) 
Size of Room  

Too Large                                        Too Small                               Just Right 
Cleanliness  

Very Clean                                      Dirty                                   Fine/Acceptable 
Furnishings  

Chairs for each participant       No comfortable seating      Benches/Acceptable  
Lighting  

Well lit                                             No Lighting                           Enough 
Lighting 

 
Overall Program Impact 
 
1. Do you feel that you have been changed as a result of the CYPEP training? Yes /  No (circle one) 
 
2. If yes, how have you changed? __________________________________________________ 
 
_____________________________________________________________________________ 
 
3. Can you give an example of how you’ve done something differently now because of the 
training? _____________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
4. Have you started to take actions to change your situation as a result of CYPEP? Yes/No (circle 1) 
 
5.  If yes, please describe your plans_________________________________________________ 
 
______________________________________________________________________________ 
 
6. If you were to describe the CYPEP program to a friend, what would you tell them?  _________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
7. What suggestions would you make to improve the program for others? ___________________ 
 
______________________________________________________________________________ 
 
________________________________________________________________________ 

Thank you for your participation. 
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Appendix D: CYPEP Mid-Term Evaluation Interview Guide 
 
Questions for USAID/OTI: 

• What is your vision for CYPEP? 
• Are there any special needs/focus you wish to see in the evaluation? 
• What are your perceived strengths/weaknesses of the program? 
• How does the CYPEP program support the transition program for Liberia? Do you see a 

direct impact of the program on strengthening the transition? 
• What should be changed if the CYPEP were to be expanded? 
• What is required for continuation of the program? 
• How does CYPEP fit into other donor/NGO efforts underway in Liberia? 

 
Questions for LTI/CYPEP staff: 

• Are there any other objectives for the evaluation other than those listed in the SOW? 
• Where should the relative emphasis be for the evaluation? 
• What do you hope to accomplish with the mid-term evaluation? 
• Can you give a brief overview of the program – how it was originally conceived 

and any subsequent changes/modifications that have already been made. 
• How does the CYPEP program support the overall transition initiative in Liberia? Does 

the rationale for CYPEP hold up? 
• What are they key constraints to the existing program? 
• What are the opportunities to improve the program? 
• What are the opportunities for expansion of the program? With USAID funding? Other 

other funding? Would additional partners be organized through other donor/sponsors? i.e. 
UNICEF? Other NGOs? 

• Are there potential partners who could be added to the current program organization? 
• How are partners identified? 
• What training/introduction does a partner receive before they start working with CYPEP? 
• What are the key responsibilities of the partners involved in CYPEP?  
• What does LTI provide to each of the CYPEP partners? 
• How is the training quality ensured across all partners? 
• Is there a set of standard practices that must be followed by all partners? Are facilitators 

monitored?  
• How can partnership relationships be improved? 
• How does the program track impact, in particular, behavior change? 
• Is there anyway to track secondary impact, or unintended impact? 
• How do low literacy levels among participants affect the training? 
• How was the length of the training determined (six weeks)? 
• How was the subject content selected? 
• Is there a maximum class size? Number of participants? How was this size determined? 
• How are training sites identified?  Are rental/use fees paid for the space? 
• Who trains the facilitators? 

 
Questions for Partners: 
General Program Information 

• Can you provide information on the number of hours of training conducted; Locations, # 
of Participants etc. (Expansion of table provided) 
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• How many of the participants who start the training, actually graduate from the program? 
What is the drop out rate? In general, what are the causes for participants dropping out? 

• Is this program sustainable without USAID funding? 
Facilitator Section and Training 

• How do you identify facilitators? 
• What is the ideal qualifications/background for facilitators? What are the minimum 

requirements for an effective facilitator? 
• Do you have any problems with facilitators dropping out of the program? If yes, what are 

the reasons they leave?  
• Who conducts training for the facilitators? 
• How can the training of facilitators be improved? 
• Are facilitator’s paid? How much and by whom? Is this the appropriate amount to pay 

facilitators?  
Participant Selection 

• How are participants identified? Do you have specific selection criteria? What are they? 
• Do you currently have a waiting list? Have Were people been denied entrance into the 

program?  
• What would be a cause for denial of participation in the program? 
• Did the selection process of participants work well? 
• Can this be improved in the future? If yes, how? 
• How do you identify the training site? 
• What do you think motivates participants who get no incentive/pay to attend the training? 
• What is the average education level of the current participants? 
• Is functional literacy a requirement for participation? 
• Are participants engaged in literacy training as well as life skills training under CYPEP? 
• Are participants channeled into further educational programs?  i.e. ALP, skill training, 

literacy? 
Program Effectiveness 

• What works well with the program? 
• What would you say are the greatest challenges to the program? Areas in need of 

improvement? 
• Do you have specific suggestions to improve the program? 

Partner Communication/Information Sharing 
• How is the communication within the partnership (both between you and LTI/CAII and 

with the other partners)? 
• What contractual arrangement do you have with LTI/CAII?  
• Does this arrangement function smoothly? If no, what are the problems? 
• Do you know of other organizations that would be suitable to support a CYPEP training 

program in the event that the program were expanded?  
Impact 

• Can you share any stories of impact – behavior change? 
• How would you measure impact? 

 
Questions for Master Trainers and Facilitators: 

• I am interested in learning about your experience of facilitating the CYPEP program. – 
can you share some of your experiences? For example: 

• How well do you think the program works? 
• How well suited is the curriculum to the needs of the participants? 
• How effectively are the participants identified? 
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• How many participants are in each training? Too many?  Too few? 
• What training did you receive prior to conducting the training? (Master Trainers? 

Facilitators) 
• What was most effective about the facilitator training? What was the least effective? 
• Would you like to see the training changed? If yes, do you have suggestions on how to 

make it more effective? 
• Do you feel that you receive effective support to when carrying out the training? (from 

the partner) 
• Describe the supervision you receive from your partner? Is it effective? 
• How do you communicate your needs to the partner? 
• What is the biggest challenge you face while implementing the CYPEP training? 
• What suggestions could you give to improve the program? 
• Did this selection process work well? 

 
Questions for Community Leaders: (or individuals that would be able to evaluate changes in 
youth behavior?) 

• Have there been any visible impacts of the CYPEP training? Have you noticed a 
difference in participant behavior? 

• Are youth that have participated in CYPEP more tolerant of others?  
• Has there been a concrete demonstration or change in behavior that can be attributed to 

the training? Can you share examples of this? 
 
Questions for Participants: (follow up to questionnaires – or evaluator to administer 
questionnaire) 

• What would you say you’ve learned from the CYPEP training? 
• How will you use the training in your life? 
• Can you give an example of how you’ve used it already? 
• Can you make any suggestions on how to improve the program? 
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Appendix E: List of Phase I CYPEP Small Grants  
 

No Community Name County Project Description Amount Status 
1 Joseph Town Bomi Market hall rehabilitation $5,706.00 Completed 
2 Vai Town I & III;  Bomi Latrine Construction $ 5,809.00 Completed dedication pending 
3 Kondeh Bomi Multi-purpose hall $ 6,502.00 Cancelled 
4 Vai Town II/ Valley Bomi Latrine $ 5,809.00 In progress 
5 Glory Island Montserrado Road Rehabilitation $ 6,344.00 100% community contribution 

available 
6 Jacob Town Montserrado Pit Latrine $ 4,053.00 Grant package signed and 

returned to LTI 
7 Kakata Margibi Youth Library $ 11,345.00 In progress 30% completed 
8 72nd Montserrado Hand Pump construction  $ 4,702.00 Grant received by community 
9 Red-light Montserrado Youth Center $ 6,802.00 Cancelled 
10 Old-road Montserrado Pit Latrine $ 4,236.66  Cancelled 
11 New port Street Montserrado Alley Bridge $2,901.00 Completed & dedicated  
12 Glenyeelue Nimba Hand Pump $ 2,718.00 Installation of hand pump and 

chlorination ongoing 
13 Small Ganta Nimba Hand Pump $ 2,718.00 Grant cancelled 
14 LPMC Cluster Nimba Youth Center $ 2,718.00 Materials from LTI delivered 
15 Guinea Road Nimba Hand Pump $ 2,718.00 Installation of culvert ongoing 
16 Blegay Town Nimba Hand Pump $ 2,718.00 Culvert fabrication completed; 

dry digging ongoing 
17 Pipeline Montserrado Bridge construction $ 8,147.00 Completed & dedicated 
18 Deanville Bong Hand Pump $ 3,134.00 Grant document prepared 
19 Barworror Quarter Bong Hand Pump $ 3,134.00 Grant document prepared 
20 Lehkpalayea Bong Community Hall $6,303.00 Grant document signed 
21 Buchanan Grand Bassa Youth Center-Library $7,871.00 Grant document prepared 

Total Authorized $106,388.66  
Total Cancelled $  20,258.66  

Total Completed/Pending $  86,130.00  
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Appendix F:  Sample Schedule for Training of Trainers 
Timetable For Training Of Trainers Workshop – CYPEP Phase II  
DAY DATE TIME ACTIVITIES 
    
Sunday  September 4, 2005 4:00 p.m. Arrival  
    
Monday  September 5, 2005   
  8:30- 10:00 Breakfast, registration and formal opening 
BREAK BREAK BREAK BREAK 
  10:15 A.M.- 12:30 

P.M. 
 
 
 
 
 

Setting the learning environment 
 Introductory exercise 
 Workshop objectives 
 Expectations  
 Formation of working groups (welfare, sports and entertainment, posting etc.)  
 Listening exercise 
 Ground rules 

BREAK BREAK BREAK BREAK 
  3:15-3:35 

3:35- 4:20 
4:20-4:30 

 Reflection 
 Team building exercise  
 Evaluation and closing 

Tuesday  September 6, 2005   
  8:00-8:30 

8:30-9:00 
9:00 a.m.-12:30p.m.  
 

 Breakfast 
 Recap, reflection and announcement  
 Team formation and assignment of modules 
 Accessing past training experience 

LUNCH LUNCH LUNCH LUNCH 
  1:30-4:20 

 
4:20-4:30 

 The Difference Between Teaching & Facilitation 
 Training techniques: Code  
 Evaluation and closing 

 
 

Wednesd
ay  

September 7, 2005   

  8:00-8:30 
8:30-9:15 
 

 Breakfast 
 Recap, announcements 
 Training Techniques: Role Play 
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9:15-12:30  Training Techniques: Brainstorming 
 

LUNCH LUNCH LUNCH LUNCH 
  1:30- 4: 20 

 
4: 20- 4: 30 

 Training Techniques: Case Study 
 Training Techniques: Skit 

 
 Evaluation and closing 

Thursday  September 8, 2005   
  8: 00- 8: 30 

8: 30- 9:15 
 
 
9:15- 12:30 

 Breakfast  
 Recap, announcements, reflection 
 Overview of module 
 Seating Arrangements & Different Group Discussions 
 Qualities of a Good Facilitator 

LUNCH LUNCH LUNCH LUNCH 
  1:30- 4: 20 

4:20- 4: 30 
 Over View of the YES Modules 
 Practice Facilitation I 
 Practice Facilitation II 
 Evaluation and closing 

Friday September 9, 2005   
  8: 00- 8: 30 

8:30- 9: 15 
 
9: 15- 12: 30 
 

 Breakfast 
 Recap, announcement 
 Practice Facilitation III 
 Practice Facilitation IV 

LUNCH LUNCH LUNCH LUNCH 
  1: 30- 4: 20 

 
4: 20- 4:30 

 Practice Facilitation V 
 Practice Facilitation VI 
 Evaluation and closing 

Saturday September 10, 
2005 

  

  8:00-8:30 
8:30- 9:15 
 
9: 15- 12: 30 
12: 30- 1: 00  
  

 Breakfast  
 Recap announcement 
 Practice Facilitation VII 
 Practice Facilitation VIII 
 Evaluation and closing 
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LUNCH LUNCH LUNCH LUNCH 
Monday  September 12, 

2005 
8: 00- 8: 30 
8:30- 9: 15 
 
9:15- 12: 30 

 Breakfast 
 Recap, announcement, reflection 
 Practice Facilitation  IX 
 Practice Facilitation X 

LUNCH LUNCH LUNCH LUNCH 
  1: 30- 4:20 

 
4: 20- 4: 30 

 Overview of module 
 Giving and Receiving Feedback 
 Evaluation and closing 

Tuesday  September 13, 
2005. 

  

  8: 00- 8: 30 
8: 30- 9:15 
9: 15- 12: 30 

 Breakfast  
 Recap, announcement 
 Review of  training Techniques 

LUNCH LUNCH LUNCH LUNCH 
  1:30- 4:20 

4:20- 4:30 
 Review of Training Techniques 
 Evaluation and closing 

Wednesd
ay 

September 14, 
2005 

  

  8:00- 8:30 
8: 30- 9: 15 
 
9: 15- 12:30 

 Breakfast  
 Recap, announcement and reflection 
 Maslow Ladder of Human Needs 
 Who Identifies Community Needs? 

LUNCH LUNCH LUNCH LUNCH 
  1:30-4: 20 

4: 20- 4: 30 
 Reflection ‘Development is the New Name for Peace’ 

 
Thursday 

 
September 15, 
2005 

  

  8: 00- 8: 30  
8:30- 9:15 
9:15- 1:00 

 Breakfast 
 Recap, announcement 
 Over View of YES Small Grants 
 Participatory Project Identification Training 

LUNCH LUN CH LUNCH LUNCH 
  2:00-4: 30  Participatory Project Identification Training 
Friday September 16,   
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2005 
  8: 00- 8: 30 

8: 30- 9: 15 
9:15- 1: 00 

 Breakfast 
 Recap, announcement 
 Participatory Project Identification Training 

LUNCH LUNCH LUNCH LUNCH 
  2: 00-4:30  Participatory Project Identification Training 

 Closing 
Saturday September 17   
  8: 00- 8: 30 

8: 30- 9: 20 
9: 20-  

 Breakfast  
 Recap, announcement, final reflection 
 Final evaluation 
 Closing program   

 
 




